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REMEDIAL DESIGN, TENDERING AND CONSTRUCTION OF NARAMATA, ELINOR 
AND BIG MEADOW LAKE DAMS 

RDOS‐23‐UTL‐11 

____________________________________________________________ 

1. INTRODUCTION 

 PURPOSE 

The  Regional  District  of Okanagan‐Similkameen  (Regional  District/RDOS)  is  requesting  submission  of 
proposals from qualified proponents to complete remedial design and drawings for necessary upgrades 
to  the  Naramata,  Elinor  North,  Elinor  South  and  Big Meadow  Lake  Dam  structures.  The  successful 
proponent  shall  perform  an  investigation  and  analysis  of  the  current  conditions,  prepare  plans, 
specifications, design documentation, permit applications, environmental documentation, cost estimates, 
and  any  other  required  tasks.  The  consultant will  provide  engineering,  tendering,  inspection  project 
management and construction services required for the remediation of Naramata, Elinor North, Elinor 
South and Big Meadow Lake dams, located in the northeast area of Naramata, British Columbia. 

This project aims to remediate all four dams, which are located in relatively close proximity to each other, 
allowing some practical advantage in doing the work in conjunction with one another. 

 BACKGROUND 

The Regional District owns and operates four dams to the Northeast of Naramata as shown on Figure 1. 
These dams form interconnected reservoirs that have provided a historical upland source of potable water 
to the Naramata water system. The dams were originally constructed during the first half of the twentieth 
century by the Naramata Irrigation District (NID), and have been subsequently acquired by the Regional 
District. 

In 2020, HATCH ltd. completed the required Dam Safety Reviews to comply with Ministry regulations.  

The four dams included in the 2020 Naramata DSRs were the: 

 Naramata Lake Dam (High Consequence Dam) 

o A  granular  and  low  permeability  earth  fill  dam  located  7km North  East  of Naramata 
Township at  the  confluence of  two valleys with  the dam originally  comprising of  two 
embankments (East and West) situated at the inlet of each valley. With the raising of the 
dams in 1967, the two embankments became one dam. The peak storage volume for this 
reservoir is approximately 828,300m³ 

 Elinor Lake North (Saddle) Dam and Elinor Lake South Dam (Both High Consequence Dams) 

o There is limited information available with respect to the design and construction of the 
Elinor Lake North and South Dams. Existing constructing drawings of the South Dam from 
1946 indicate that it is comprised of a granular earth fill embankment with a central clay 
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core. The same construction is assumed for the North Dam. These dams are located 9km 
North  East  of  Naramata  Township.  The  peak  storage  volume  for  this  reservoir  is 
approximately 293,500m³. 

 Big Meadow Lake Dam (High Consequence Dam) 

o A granular earth fill embankment dam with a central concrete core wall situated within a 
bowl shaped feature near the headwaters of the Chute Creek catchment, approximately 
13 km to the northeast of Naramata Township. The peak storage volume for this reservoir 
is approximately 481,600m³. 

During the 2020 DSR, a boil was discovered at the toe of Naramata dam.  Report information about this 
boil shall be considered in determining a remedial design strategy to address the issue. Special attention 
should be considered when working in the area as not to exacerbate the problem. 

Subsequent to this, Interior Dams was retained to perform a "Naramata Dams Geotechnical Investigation 
and Monitoring Equipment Installation". This effort addressed previously  identified Non Conformances 
and  performed  subsequent  engineering  analysis  of  the  dams  by  conducting  detailed  geotechnical 
assessments, including slope stability, piping, and liquefaction. 

 SUPPORTING DOCUMENTATION 

The following supporting documentation is available for review: 

 Naramata Lake Dam Safety Report (2020, HATCH Ltd.) 

 Elinor Lake North and South Dam Safety Report (2020, HATCH Ltd.) 

 Big Meadow Lake Dam – 2020 Dam Safety Review Report (2020 HATCH Ltd.) 

 Geotechnical Stability Assessment of the Naramata and Elinor Lake Dams (2023,  Interior Dams 
Inc.) 

 
Send an email to utilities@rdos.bc.ca to receive a link to download the documents.  
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Figure 1. Naramata Dam Locations 
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2. INSTRUCTIONS TO PROPONENTS 

 SUBMISSION OF PROPOSALS 

Proposals may  be  submitted  by  email  and/or  hardcopy  until  the  Closing  Time  specified.    It  is  the 
Proponent’s sole responsibility to ensure its Proposal is received at the specified address or email by the 
Closing Time.  If submitting by hardcopy please enclose three (3) hard copies and an electronic copy on a 
memory stick.  
 
The Proposals and their envelopes should be clearly marked with the name and address of the Proponent, 
the RFP program title, and be addressed to the following: 

 
Liisa M. Bloomfield, P.Eng., PMP 
Manager of Utilities 
Regional District of Okanagan‐Similkameen 
101 Martin Street 
Penticton, B.C.  V2A 5J9 

or 
 

Email: utilities@rdos.bc.ca  

Proposals must be received on or before the Closing Time of: 

    TIME:   2:00 PM PT (Pacific Time) 
    DATE:   Wednesday, May 31, 2023 

Proposals will not be opened publicly. The Proponent bears all risk associated with delivering its Proposal 
by electronic submission,  including but not  limited to delays  in transmission between the Proponent’s 
computer and the Regional District’s mail system. 

Proponents wishing to make changes to their Proposals after submission but prior to the Closing Time 
may do so by submitting the revisions by email or hard copy to the address above. 

It also  is  the Proponent’s  sole  responsibility  to ensure  their  revisions were  received, at  the e‐mail or 
address set out above, prior to the Closing Time. 

Proposals received after the Closing Time will not be considered or evaluated. 

 INQUIRIES 

All inquiries related to this RFP are to be directed, in writing, to the following person. 

Myron Semegen, Engineering Technologist 

  Email: msemegen@rdos.bc.ca 

 

 



REMEDIAL DESIGN, TENDERING AND CONSTRUCTION OF NARAMATA,  
ELINOR AND BIG MEADOW LAKE DAMS 

REQUEST FOR PROPOSALS 
May 9, 2023 

7 

Information obtained from any other source is not official and should not be relied upon.  Inquiries and 

responses will be recorded and may be distributed through an addendum at the Regional District’s 

option.   

Any questions regarding this RFP must be submitted at least five (5) working days prior to the Closing 

Date.  Any questions submitted after this date may not be answered. 

Proponents shall carefully examine the RFP documents and shall fully inform themselves as to the intent, 
existing conditions and limitations which may affect their Proposal submission.  No consideration will be 
given after submission of a Proposal to any claim that there was any misunderstanding with respect to 
the conditions imposed. 

Proponents finding discrepancies or omissions in the RFP, or having doubts as to the meaning or intent of 
any  provision,  should  immediately  notify  the  above  listed  project  contact.  If  there  are  any  changes, 
additions, or deletions to the Proposal scope, conditions, or closing date, Proponents will be advised by 
means of an Addendum issued by the Regional District.  All Addenda is to become part of the Proposal 
Documents and receipt of Addenda should be acknowledged by the Proponent in the submission. 

Verbal discussion between  the Regional District directors,  trustees or  staff and a Proponent  shall not 
become a part of the RFP or modify the RFP unless confirmed by written Addendum. The Regional District 
shall not be responsible for Proponents adjusting their Proposals based only on oral instructions by any 
representative of the Regional District. 

3. GENERAL TERMS OF PROPOSAL PROCESS 

 DEFINITIONS 

“Addenda” means all additional information regarding this RFP including amendments to the RFP; 

“Agreement” or “Contract” means a contract that is issued to formalize the Work with the successful 
Proponent based on the proposal submitted and incorporate by reference the Request for Proposal, 
any addenda issued, the Proponent’s response and acceptance by the Regional District.; 

“Consultant” means the person(s), firm(s) or corporation(s) appointed by the Regional District to carry 
out all duties, obligations, work and services first contemplated in the Request for Proposal and all 
associated documentation, which may also include mutually agreed revisions subsequent to 
submission of a Proposal.; 

“must” or “mandatory” or “shall” means a requirement that must be met; 

“Proponent” means the responder to this RFP with the legal capacity to contract; 

“Proposal” means a written response to the RFP that is submitted by a Proponent; 

“Regional District” means the Regional District of Okanagan‐Similkameen; 
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“Request for Proposals” or “RFP” means the solicitation described in this document, including any 
attached or referenced appendices, schedules or exhibits and as may be modified in writing from 
time to time by the Regional District; 

“Services” means and includes the provision by the successful Proponent of all services, duties and 
expectations as further described in this RFP.  

“should” or “may” means a requirement having a significant degree of importance to the objectives of 
the RFP but is not a mandatory requirement 

“Work” means and includes anything and everything required to be done for fulfillment and completion 
of the project in accordance with this RFP and Proposal. 

 ACCEPTANCE OF TERMS AND CONDITIONS 

Submitting a Proposal indicates acceptance of all the terms and conditions set out in the RFP, including 
those that follow and that are included in all appendices and any Addenda.  

A person authorized to sign on behalf of the Proponent must sign the Proposal. 

 PROPOSAL PREPARATION COSTS 

All expenses incurred by the Proponent in preparation and submission of this Proposal are to be borne by 
the Proponent, with the express understanding that no claims for reimbursements against the Regional 
District,  or  any  of  its  member  municipalities,  will  be  accepted.  The  Regional  District  shall  not  be 
responsible for any costs involved in or associated with any meetings, discussion or negotiation following 
submission that could lead to acceptance of the Proposal and award of a contract. 

 PROPOSAL EVALUATION 

The Regional District recognizes that “Best Value”  is the essential part of purchasing a product and/ or 
service and therefore the Regional District may prefer a Proposal with a higher price, if it offers greater 
value and better serves the Regional District’s  interests, as determined by the Regional District, over a 
Proposal with a lower price.   

Appendix A contains the information regarding how Proposals will be evaluated.   

The Regional District, at its sole discretion, reserves the right to: 

 reject any or all Proposals whether complete or not, 

 reject any Proposal it considers not in its best interests, 

 waive any minor irregularity or insufficiency in the Proposal submitted, 

 not be liable for misunderstandings or errors in the Request for Proposals, 

 contact references provided by the Proponents, 

 retain independent persons or contractors for assistance in evaluating Proposals, 

 request points of clarification to assist the Regional District in evaluating Proposals, 

 negotiate changes with the successful Proponent, 

 award separate contracts for separate work components, and 

 withdrawal the Request for Proposals. 
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 PROPOSAL PRESENTATION 

The Regional District reserves the right to request one or more of the Proponents whose submissions are 
of particular interest to the Regional District, to make an oral presentation to the Regional District. 

 NO CONTRACT 

This RFP  is not a  tender  and does not  commit  the Regional District  in any way  to  select a preferred 
Proponent.  By submitting a Proposal and participating in the process as outlined in this RFP, Proponents 
expressly agree that no contractual, tort or other legal obligation of any kind is formed under or imposed 
on the Regional District by this RFP or submissions prior to the completed execution of a formal written 
Contract. 

 NO OBLIGATION TO PROCEED 

The Regional District fully intends at this time to proceed with the proposed project, however the Regional 
District is under no obligation to proceed to award of the Contract.  The receipt by the Regional District of 
any  information  (including  any  submissions,  ideas,  plans,  drawings,  models  or  other  materials 
communicated or exhibited by any intended Proponent, or on its behalf) shall not impose any obligations 
on the Regional District.  

There is no guarantee by the Regional District that the process initiated by the issuance of this RFP will 
continue, or that this RFP process or any RFP process will result in a Contract with the Regional District for 
the purchase of the equipment, service, or project.   

 NEGOTIATION WITH PREFERRED PROPONENT 

The Proponent that submits the most advantageous Proposal may be awarded the Contract.  The Regional 
District reserves the right to accept or reject all or parts of the Proposal, however, the Regional District is 
not precluded from negotiating with the preferred Proponent to modify its Proposal to best suit the needs 
of the Regional District.  

The Regional District will enter into negotiations with a preferred Proponent to finalize any scope changes 
necessary to implement the project, as generally described in this RFP.  If the Regional District considers 
that it is unlikely to settle such agreements with the preferred Proponent despite having negotiated with 
the  preferred  Proponent,  the  Regional  District  is  entitled  to  cease  negotiations  with  the  preferred 
Proponent and to begin negotiations with another Proponent.  

 ACCEPTANCE OF PROPOSAL 

Following acceptance of the Proposal, the agreement that the successful Proponent will be expected to 
execute with the Regional District will contain terms similar to those provided in Appendix B.  

The  expected  attachments  to  the  agreement  will  include  the  Request  for  Qualifications  and  the 
Proponent’s submission, the Request for Proposal, the Proponent’s Proposal submission and any mutually 
agreed upon modifications, changes or negotiated adjustments.   
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 LIABILITY FOR ERRORS 

While the Regional District has expended considerable efforts to ensure an accurate representation of 
information in this Request for Proposal, the information contained in this Request for Proposal is supplied 
solely as a guideline for Proponents. The information is not guaranteed or warranted to be accurate by 
the Regional District, not is it comprehensive or exhaustive.  

Nothing in this Request for Proposals is intended to relieve Proponents from forming their own opinions 
and conclusions with respect to the maters addressed in the Scope of Work. 

 PROPOSAL CONFIDENTIALITY AND PROPRIETARY INFORMATION 

All submissions become the property of the Regional District and will not be returned to the Proponent. 
The Regional District will consider all Proposals submitted as confidential but reserves the right to make 
copies of all Proposals received for its internal review and for review by its financial, accounting, legal, and 
technical consultants.   

Proponents should be aware that the Regional District is a “public body” as defined in and subject to the 
provisions of the Freedom of Information and Protection of Privacy Act.  

If  the  Proponent  believes  any  of  the  information  requested  in  this  RFP  and  provided  by  them  is 
confidential, then they should identify it as such and provide a rationale as to why it should not be released 
under “Freedom of Information” legislation. 

 CONFLICT OF INTEREST 

A Proponent shall disclose in its Proposal any actual or potential conflicts of interest and existing business 
relationships it may have with the Regional District, its elected or appointed officials or employees, any 
property ownership direct or indirect in the Regional District jurisdiction. The Regional District may rely 
on such disclosure. 

 NO COLLUSION 

Except as otherwise specified or as arising by reason of the provision of the contract documents, no person 
whether natural, or body corporate, other than the Proponent has or will have any interest or share in 
this Proposal or in the proposed contract which may be completed in respect thereof.  

There  is  no  collusion  or  arrangement  between  the  Proponent  and  any  other  actual  or  prospective 
Proponents in connection with Proposals submitted for this project and the Proponent has no knowledge 
of the contents of other Proposals and has made no comparison of figures or agreement or arrangement, 
express or implied, with any other party in connection with the making of the Proposal.   

 NOT AN EMPLOYEE 

The  successful  Proponent  will  acknowledge  and  agree  that  neither  the  Proponent  nor  any  person 
employed by or associated with the successful Proponent in the performance of the services or otherwise, 
is an employee of, or has an employment relationship of any kind with the Regional District or is in any 
way entitled to terms or conditions of employment or employment benefits of any kind whatsoever from 
the Regional District under any collective agreement or otherwise  including but not  limited  to private 
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programs or coverages and statutory programs and coverages, whether under the Employment Standards 
Act  of  British  Columbia  (as  amended  from  time  to  time),  the Workers  Compensation  Act  of  British 
Columbia (as amended from time to time), the Employment Insurance Act of Canada (as amended from 
time to time), health pay contributions or otherwise. 

 LITIGATION 

Proponents who, either directly or indirectly through another corporation or entity, have been or are in 
litigation, or who have served notice with intent to proceed with court action against the Regional District 
in connection with any contract for works or services, may be considered ineligible Proponents. Receipt 
of Proposals from such Proponents may be disqualified from the evaluation process. 

4. GENERAL PROPOSAL CONTENT 

Content to be included in the Proposal at minimum includes: 
 

 CONSULTANT INFORMATION 

 COMPANY INFO:  Full name, address and telephone number of the submitting office of the Proponent 
and where applicable, the name, address and telephone number of any branch office, affiliate or sub‐
consultant(s) that will be involved in the project.  
 

 PROJECT MANAGER:  The Proposal shall confirm the proposed project manager who will be the single 
point of contact, and responsible for direct interaction with the Regional District.  Describe the work 
to  be  performed  by  the  project manager  and  his/  her  qualifications  and  substantive  experience 
directly related to the proposed Work. 
 

 PROPOSED PROJECT TEAM:  The Proposal shall list key individuals including the project manager and 
sub‐consultant(s) who will have major responsibilities for the performance of the work.  Describe the 
work  to  be  performed  by  listed  individuals  and  their  qualifications,  in  terms  of  education  and 
substantive experience directly  related  to  the proposed Work. Capacity and ability of  the Project 
Manager and Project Team to deliver the services within the defined timeframe must be discussed 

 

The Proposal should include the following endorsement: 
“Identified Key Project Team members shall only be replaced with written approval of 
the Regional District.” 

 

 REFERENCES:  The  Proposal  shall provide  no  less  than  two  (2)  references  that  are  relevant  to  the 
proposed Work. The references should be from a third party who can provide information about the 
performance of the Proponent in delivering the works or services for the experience cited.  

 EXPERIENCE: The Proposal should include details on only the most recent three (3) or four (4) projects 
of related work for the Consultant and project team. It is the Proponent’s responsibility to demonstrate 
that  they  possess  the  required  knowledge,  understanding  and  capacity  to  carry  out  the Work  as 
outlined in this RFP within the project schedule. 
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 SUBCONTRACTORS AND SUBCONSULTANTS 

The Proposal shall include the company name of all subcontractors and subconsultants proposed to be 
used in the performance of the Work with a description of the work they would be performing. 

The subcontractors and subconsultants  listed  in the Proposal may not be changed without the written 
consent of the Regional District.  If the Regional District so requires, the Proponent shall be prepared to 
confirm to the Regional District the competence of subcontractors and subconsultants prior to acceptance 
of the Proposal. 

 METHODOLOGY  

The Proposal shall contain an outline of strategies and skills that will be used to manage the project’s 
expectations, resources, budget and to ensure quality control. The methodology must discuss how the 
Work will be completed that is listed in Scope of Work. Include other items identified and what services 
or interaction is required from/ with the Regional District.    
 
In their own words, the Proponent must show that they have an understanding of what the Work involves 
and what is required to complete the project, specifically an understanding of the project critical issues.   
 

 SCHEDULING 

 FEES AND DISBURSEMENTS  

The Proposal shall contain a breakdown of fees by task. 

 PROPOSAL CONTENT AND INNOVATION 

The Proponent  shall address  in  the Proposal  submission, all  the  information  as  requested  in  the RFP 
documentation. The Proponent is also encouraged to include innovative, alternative or unique solutions 
to the Work. 

 SAFETY REQUIREMENTS 

During  completion  of  the  work,  the  Consultant  is  required  to  meet  or  exceed  at  all  times,  any 
requirements as detailed at the place of Work, which includes but not limited to all OHS regulations or 
standards. Prior to any onsite work, the successful Consultant will provide their Health and Safety Manual 
to the Regional District and participate in a site orientation with the Regional District. 

 WORKERS COMPENSATION ACT 

The Proponent, and any proposed sub‐contractors and sub‐consultants, should provide a Work Safe BC 
(Workers Compensation Board) Registration Number  in the Proposal and shall at the time of signing a 
contract agreement, provide proof of payment of claims in good standing with Work Safe BC. 
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5. PROJECT WORK 

While  the  Regional  District  has  used  considerable  effort  to  ensure  an  accurate  representation  of 
information in this RFP, the information contained herein is supplied solely as a guideline for Proponents. 
The information is not guaranteed to be accurate, nor is it necessarily comprehensive or exhaustive. 

The selected Consultant will meet with the Regional District to determine a finalized work plan and 
discuss any proposed optional items. This will include a review of responsibilities, expectations and 
establishment of timelines for the various stages of the project.  
 
5.1 SCOPE OF PROJECT WORK 

The general intent of this RFP is to select a Consultant to complete the remedial designs, specifications, 
tender preparation and oversee the construction of such. The successful proponent will be responsible 
for all of the Work required to complete the project. The proponent should detail their scope of work to 
meet each of the required phases as below. 
 

5.1.1. PRELIMINARY DESIGN 

 

 Meet virtually or in person with the Regional District for a kick‐off meeting to discuss 
objectives and ensure the expected Work is clearly understood by both parties. 

 Gather and review all available information from past reports, other utilities, and the like. 

 Conduct as required; site visits, topographic survey collection, soil sampling, inspection of 
low level outlets, crest, stability and seepage analysis, and geotechnical investigation to 
support the remedial design and monitoring upgrades. 

 Prepare and submit a preliminary design and drawings. 

 Prepare and submit a Class D Cost Estimate for the construction of the preliminary remedial 
design. 

 Identify details of any decisions required by the Regional District prior to proceeding to 
detailed design. 

 Identify and prepare for submission to the appropriate authority as required, all regulatory 
documentation. 

 Identify and prepare for all required permit applications . 
 
Upon review of the design and cost estimate, the Regional District will determine whether to 
proceed to Detailed Design phase. 

 
5.1.2. DETAILED DESIGN 

 Provide detailed design and implementation work plans for all specified construction 
elements: 

o Implementation planning includes all projected actions and associated timelines. 

 Complete and submit all required permit applications to any regulatory agencies and third 
party utilities for approval. 
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 Prepare detailed design drawings and specifications and submit to the Regional District and 
any technical advisors for review and comment. Make all revisions as required. The design 
work shall be in accordance with all applicable codes and standards and shall reflect good 
engineering practices and procedures. 

 Complete drawings, specifications and a Class A pre‐tender estimate. 

 The deliverables shall include any and all required revision of the following: 
o Design plan and specifications 
o Environmental Monitoring Plan 
o Construction Supervision plan and schedule 
o Operations, Maintenance and Surveillance Manual, and 
o Dam Emergency Plan 

 All deliverables will be signed and sealed in accordance with EGBC Guidelines. 
 

5.1.3. TENDERING 

The tender documents are to provide all specifications, schedule, workmanship, testing & 
reporting requirements for completion of the work.   
 
The tender documents shall also address the issue of contractor performance, which shall be 
based upon discussion and agreement with the Regional District during the design process and 
shall consider operational risks to the dam and/or additional costs to the Regional District in the 
event of late completion. Tendering services will be provided as follows: 
 

 Submission of appropriate draft tender documents to the Regional District for review and 
comment. 

 Complete edits to the tender document as required from the review. 

 Preparation of document for tender advertisement to be posted by the Regional District. 

 Provide a complete set of final tender documents in digital format. Hard copies are not 
required. 

 The Regional District will manage the issue of tender documents, advertisement and will 
also receive and record tender submissions. 

 Provide tender administration services including, but not limited to, responding to tender 
questions, issuing addenda, and preparing tender evaluation memo for award 
recommendation. 

 Preparation of contract documents for the Regional District and the successful Contractor. 
 

5.1.4. CONSTRUCTION / COMMISSIONING SERVICES 

Provide all construction services as required including, but not limited to, contract 
administration and inspection services. Provide all necessary supervision to successfully 
conclude the project and bring any new works into service. Specific tasks include: 
 

 Contract Administration. 

 Hold a pre‐construction meeting with the Regional District, Contractor and Engineering 
Consulting team. 

 Chair bi‐weekly construction meetings and record and distribute minutes within 48 hours 
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complete with action items and responsibilities. 

 Provide advisory services with respect to interpretation of the Contract and oversee 
schedule and performance. 

 Review and make recommendations on progress draws. 

 Coordinate with the Regional District and the Contractor and external agencies. 

 Follow Regional District and industry standards throughout the project for materials supply, 
installation procedures and testing of materials and facilities. 

 Provide all oversight and instructions to the Contractor. 

 Provide training to the Regional District on all operational and maintenance items identified. 
 
5.1.5. POST‐CONSTRUCTION / CLOSEOUT 

 Prepare all record drawings based on actual construction within one month of Total 
Completion of the construction works. 

 Prepare all operations and maintenance documentation if/as required. 

 Prepare a commissioning report detailing out the changes made during construction and 
commissioning that varied from the predesign report or detailed design. 

 Complete project close‐out, including a debrief meeting to review project as a whole. 
 
The above list of phases and tasks presented are not all inclusive of items required for 
completion of the Works. Please ensure any items not listed above, but are required based on 
your expertise are included in the Proposal. 
 
Regional District may negotiate with the prospective consultant to minimize or change some of 
the requested duties prior to completing an Agreement. 
 

 SCHEDULING 

The  Proposal  shall  contain  a  work  schedule  showing  the  major  activities  or  tasks,  order  and 
interdependence of  the  various milestones,  sub‐tasks  and deliverable  for each of  the  required  tasks, 
including any proposed meetings. 
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The Regional District has established the following preliminary baseline schedule for the project.  Any 
advancement of the times indicated are desirable and are welcomed by the Regional District.  

Task  Completion Date 

Award to Consultant  June 16, 2023 

Preliminary Design and Class D 
Cost Estimate  

July 21, 2023 

Decision to proceed or terminate  July 28, 2023 

Detailed Design   August 24, 2023 

Tendering  TBD 

Construction/Commissioning  TBD 

The Proponent should plan their work to conform to this or their improved schedule.  The Regional District 
will provide information and responses to Consultant in a timely manner so as not to impact the schedule. 

 PROJECT MANAGEMENT 

Provide project management  services  throughout all project phases  in  cooperation with  the Regional 
District Project Manager. Items required during the performance of the work include the following, at a 
minimum: 

 The Consultant shall manage the project schedule, resources and budget very closely through all 
phases of  this Work.   To  facilitate Project Management,  the Consultant  shall  identify  specific 
milestones,  generate  action  plans,  set  completion  dates  of  the  various milestones,  track  the 
progress of each task and indicate how budget control is to be exercised.  

 Deliverable: The Consultant shall provide written reports to the Regional District summarizing the 
progress  to  date  in  comparison  to  the  baseline  schedule,  project  constraints,  delivery  dates, 
outstanding  items,  project  budget,  and  any  corrective  actions  that  will  be  implemented  to 
maintain the approved schedule.  

 COMMUNICATIONS 

Project communications will be a key component in the success of the complete project and will carry 
through all project phases. At minimum, the Regional District expects the following: 

 Meet with  the  Regional  District  project manager  and  other  staff  as  required  in  a  timely 
manner to review project objectives and to gather information at project milestones.  

 Meet with Regional District staff to initiate the assignment and confirm scope, key dates and 
requirements  for  activities  such  as  easement  negotiations,  open  house  arrangements, 
invoicing, protocols, and design review process. 

 Meet with Regional District staff at key milestones in all stages of the project. 

 Participate in open houses and/or meet with the residents and discuss project updates and 
technical information as required.  

 Deliverable: The Consultant shall provide written notes of all meetings and distribute to all in 
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attendance within 48 hours of the meeting.  These notes shall clearly show the actions that 
are assigned for all individuals.  

 All teleconference calls or virtual meetings, if required, shall be hosted by the Consultant. 

Other communication activity details anticipated for a successful project outcome are to be included 
in the Proposal. 

6. REPORTING REQUIREMENTS 

Before  the  conclusion of  the project all documents,  including but not  limited  to memos,  reports, 
photographs, video,  shop drawings, manuals,  spreadsheets, project management  information and 
tracking, assessments and other documents created for the purpose of this project, will be provided 
on a memory stick to the Regional District. Some specific reporting requirements are detailed in the 
following sections. 

 DOCUMENTS 

Biweekly written status updates to the Regional District project manager will be required throughout 
the  entire project  through  email or memo. At  critical points  in  the project,  the  updates may be 
required weekly. 

The Regional District will  require  fully editable electronic copies of  the draft and  final packages  in 
formats that are compatible with the software available at the Regional District (i.e. Microsoft Word 
and Excel, PDF files). The files will not be password protected. 

All finalized reports must be submitted  in two hard copies as well as provided electronically. Draft 
reports can be reviewed electronically and do not require hard copies. 

Security  settings  on  all  final  documents/drawings must  not  prevent  copying  text  or  graphics  or 
extracting/adding pages. The files will not be password protected. 

 DRAWINGS 

Data  in a GIS  format  (file geodatabase or  shapefile) with  required attributes populated.   A  list of 
attributes will be determined for each feature type during design.   

Drawings shall meet standards acceptable to the Regional District’s Geographical Information Systems 
(GIS) department and be prepared and presented in SI units and use Geodetic datum and UTM Nad 
83 coordinates. 

All drawings shall also be drawn, saved and provided in DWG and PDF format. 

All drawings shall be reviewed and approved by a Professional Engineer registered in the Province of 
British Columbia.  

Two paper copies of the record drawings shall be provided in large‐scale format.  
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 ENVIRONMENTAL REPORT 

The  Consultant/Contractor  is  required  to  track  all  fossil  fuel  consumption  for  each  calendar  year 
throughout the entire project. The Consultant/Contractor shall provide a fossil fuel report to the Regional 
District by February 1st of each year detailing the previous year’s usage. The consumption shall be tracked 
by vehicle type and  type of  fuel used, and should  include all subcontractor usages. Upon request,  the 
Regional District will supply a sample template for reporting fuel use.  

The Proposal shall describe how the Consultant/Contractor will meet this requirement.  

Electronic copies shall be provided in PDF format and/or MS Word and Excel. 

 SAFETY PROCEDURES 

Prior to the start of the project, the successful Proponent is required to supply the Regional District with 
their safety procedure manuals. At this time the Proponent will also be informed of the Regional District’s 
safety  requirements.  During  the  progress meetings,  safety  issues must  be  discussed,  addressed  and 
included in the meeting minutes.  

7. FEES AND DISBURSEMENTS 

The Proposal shall specify, separately for each task, the maximum or upset fees. The maximum costs or 
upset  fees will  include all  taxes,  labour, equipment,  sub‐consultant expenses, permits, approvals and 
disbursement costs. 

Any costs incurred by the Consultant above the submitted maximum cost will be the sole responsibility of 
the Consultant unless pre‐approved by the Regional District. 

A  schedule  of  hourly  rates  for  all  personnel  proposed,  equipment  and  disbursement  rates  (includes 
transportation expenses) for all phases of the project shall be included in the Proposal.  The rates provided 
in the Proposal shall remain at these set rates through the entire design and tendering phases.  

Any increase in the hourly rates provided for work during the construction and close‐out phases of the 
project can only be negotiated prior  to  the end of  tendering. Once  the  tender has been awarded, no 
consideration will be given to an increase in hourly unit rates for the remaining project work. 

Fees must  include  all  applicable  taxes,  but  show  taxes  as  separate  items. All  prices  quoted  to  be  in 
Canadian dollars. 

Although the total budget for the entire project is undefined, the Proposal will help identify all costs for a 
successful completion of the project scope of work, as well as identify what budget amounts need to be 
secured for future years, 2024 and 2025, in order to complete all the work. For 2023, a total of $200k is 
available for design and any 2023 construction in order to commence this work effort. 

 Please ensure to include details on relevant recent projects that were kept within budget and schedule 
in the Proposal, as this is an important evaluation factor. 

The obligations of the Regional District to the Builder’s Lien Act of British Columbia will be applied to the 
payment for the Work as required. 
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APPENDIX “A” 
 

REQUEST FOR PROPOSALS EVALUATION FORM 

Proponent’s Name:  _________________________________________________ 
 

Project Title:              REMEDIAL DESIGN, TENDERING AND CONSTRUCTION OF 
NARAMATA, ELINOR AND BIG MEADOW LAKE DAMS 

Evaluation Date:  ___________________________________________________ 
 

Evaluator:  ________________________________________________________ 

Step 1:    YES  NO 

 
Mandatories 
 
 
 

Proposal received prior to closing      

Subconsultant list submitted     

Project Manager identified     

Proposed schedule included     

Reference List     

Hourly rates provided     

Maximum or upset fee included     

Complete proposal as requested     

     

Step 2:   
Assigned 
Points 

Points 

Proponent (30 points) 

Qualifications of firm and project team members  10   

Experience of firm and project team members  10   

Past Performance / References  5   

Resources  5   

Proposal (50 points) 

Scope  5   

Methodology  20   

Scheduling  10   

Project Team ‐ Level of Effort  5   

Clarity of Proposal  10   

Price (20 points) 
Points  for  Price  =  (lowest  cost  Proposal  divided  by 
Proposal being evaluated) x (20% weight) 

20   

Total Score   Proponent + Proposal + Price Scores  100   

1.  Requests for Proposals (RFP’s) shall be reviewed by an Evaluation Team, which shall consist of at least 
two staff members. 

2.  Each Evaluation Team member shall complete the RFP Evaluation Form for each Proposal.  

3.  Evaluation Team Members will use  the  following  list of questions  to complete  the RFP Evaluation 
Form: 
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Proponent Evaluation 

(i) Qualifications of Firm and Project Team Members 
Are  the  firm and project  team members specialized and qualified  in  the nature of  the project 
work?   

(ii) Experience of Firm and Project Team Members 
Has the firm completed similar projects during the last three years?  Do the assigned project team 
members have experience with similar projects?  

(iii) Past Performance 
Is the firm’s record of past performance sound?  Do reference checks reveal weaknesses?  Was 
abnormal level of monitoring required?  Does the firm consistently complete assignments on time 
and within budget? 

(iv) Resources 
Does the firm have ample resources (e.g. staff, equipment, etc.) to apply to this project? 

Proposal Evaluation 

(i) Scope 
Do the objectives, scope, work plan, and prediction of results comply with the terms of reference 
and project objectives? 

(ii) Methodology 
Is the methodology clear and in sufficient detail to cover all necessary aspects?  Does the Proposal 
reflect  the  required understanding of  the project?    Is each  task clearly outlined and  in  logical 
sequence? 

(iii) Environmental Performance [see criteria below] 
What is the environmental burden and unit cost of a product or service, from its design through 
to production and then final disposal? 

(iv) Scheduling 
Does  the  Proposal  indicate  that  the  achievement  of  objectives will  be met  according  to  an 
acceptable schedule?  Are they within the timelines set by the terms of reference (if outlined in 
the terms of reference) Are problems or delays accounted for?  Is timing realistic for the project? 

(v) Project Team 
Is the level of effort (total hours) adequate, low or high?  Are the hours of professionals involved 
adequate,  low  or  high?    Is  the  proportion  of  professional  vs.  technical  hours  adequate  or 
appropriate? 

(vi) Clarity of Proposal 
Is the Proposal clear, concise, and logical? 

Price Evaluation 

(i)  Total Price 

4.  Upon completion of Step 2, the Evaluation Team shall determine, by consensus, the score for each 
Proposal and will  forward  these  scores  to  the Board  for  its  consideration  to  select  the  successful 
Proponent.  
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APPENDIX “B” 

 

SAMPLE CONSULTING SERVICES AGREEMENT TERMS   

SECTION 1. INTERPRETATION 

1.1  For purposes of this Agreement, except as otherwise expressly provided: 

(a) Section—all references in this Agreement to a designated “section” or other subdivision 
or to a Schedule is to the designated section or other subdivision of, or Schedule to, this 
Agreement; 

(b) Whole  Agreement—the  words  “herein”,  “hereof”,  “hereunder”  and  other  words  of 
similar  import refer to this Agreement as a whole and not to any particular section or 
other subdivision or Schedule; 

(c) Headings—any headings have been inserted for convenience only and do not form a part 
of this Agreement and are not intended to interpret, define or limit the scope, extent or 
intent of this Agreement or any provision hereof; 

(d) Non‐limiting—the singular of any term includes the plural, and vice versa; the use of any 
term  referable  to  a particular  gender  is  equally  applicable  to  any  gender  and, where 
applicable, a body corporate; the word “or” is not exclusive and the word “including” is 
not limiting (whether or not non‐limiting language, such as “without limitation” or “but 
not limited to” or words of similar import is used with reference thereto). 

SECTION 2 CONSULTANT’S DUTIES 
2.1  The Consultant shall provide, and has agreed to provide to the Regional District all Services set 

out in the Request for Proposal (attached hereto as Schedule “A”) and the Consultant’s Proposal 
(attached  hereto  as  Schedule  “B”),  both  of which  form  part  of  this  agreement  (hereinafter 
collectively called the “Services”).   The Services shall be provided within the times specified  in 
Schedules A and B. 

2.2  In performing the Services under this Agreement, the Consultant shall, at all times, act in the best 
interests of the Regional District and exercise that degree of professional skill, care and diligence 
required  according  to  generally  accepted  professional  science  and  engineering  standards 
applicable to the performance of such Services at the time and place the Services are performed. 

2.3  It is agreed that in awarding the professional Services encompassed within this agreement to the 
Consultant, the Regional District has relied upon the Consultant’s representations concerning the 
experience of certain identified personnel in the employ of the Consultant.  It is agreed that, in 
performing the Services under this agreement, the Consultant shall designate those key staff and 
subconsultants specified in Schedule “B” to carry out and provide the Services to be provided by 
the Consultant as referred to herein 

2.4  The Consultant shall request of the Regional District any information or data contained in Regional 
District files which the Consultant requires in order to perform the Services.  The Regional District 
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is only obligated to provide to the Consultant information and data that is pertinent to the terms 
of reference and work program set out in Schedules “A” and “B”. The Consultant may rely on such 
information or data as may be provided by the Regional District without independent verification. 

2.5  To ensure  that  the Project  is processed  in a  timely manner,  the Consultant and  the Regional 
District will apply their best efforts to meeting the following deadlines: 
a)  Phone call inquiries from the Regional District will be returned within 24 hours; 
b)  Public inquiries to the Consultant on technical issues will be returned within 48 hours; 
c)  Meetings will be scheduled within 5 working days from date of request; 
d)  Review comments for material submitted by the Consultant will be processed by the Regional 

District within 14 days of receipt. 

2.6  Costs which have not been identified by the Consultant in the cost estimate will not be paid by 
the Regional District without prior approval and confirmation  in writing.   No payment shall be 
made  to  the Consultant  for cost overruns  that have not been  the  subject of prior notice and 
approval by the Regional District. 

Any change  in the rates charged  for  fees and disbursements must be approved  in advance,  in 
writing, by the Regional District. 

2.7  The Consultant shall submit to the Regional District regular progress reports, as requested from 
time to time, and such additional reports as may be reasonably required. 

SECTION 3 FEES AND DISBURSEMENTS 
3.1  The Consultant shall receive from the Regional District for the performance of the Services the 

compensation referred to in____________________ 

3.2  Invoices  may  be  rendered  on  a monthly  basis  prorated  to  the  work  completed  or,  at  the 
conclusion of each phase by the Consultant to the Regional District, and shall be delivered to the 
Regional District of Okanagan‐Similkameen, 101 Martin Street, Penticton, British Columbia, V2A 
5J9.  Invoices shall be payable in full by the Regional District within thirty (30) days of receipt. 

3.3  The Consultant shall provide all necessary and sufficient substantiation to the Regional District in 
order to verify any  invoice upon request. If the Regional District  is unable to verify any  invoice 
within the said period, any payment by the Regional District either may be withheld or may be 
made and treated as an advance pending verification of the invoice. 

3.4  Any necessary adjustments which have not been made prior to payment of an  invoice may be 
made by the Regional District at the time of a later payment.  If the Regional District is shown to 
have overpaid,  the Regional District may deduct  the amount  from any other sums due  to  the 
Consultant  from  the Regional District or  the Consultant  shall pay  the amount  to  the Regional 
District within thirty (30) days of the amount being agreed upon or otherwise established. 

3.5  The Regional District may request the Consultant to submit prior to payment of the final invoice 
a statutory declaration or other proof that there are no outstanding costs, assessments, liens or 
claims in connection with the project. 
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SECTION 4 CONFIDENTIALITY, OWNERSHIP AND USE OF DOCUMENTS AND 
MATERIALS 
4.1  The  Consultant  acknowledges  that  in  the  performance  of  the  Consultant’s  responsibilities 

hereunder, the Consultant may have access to confidential  information, records and customer 
lists of the Regional District  (the “Confidential  Information”). During and after the term of this 
Agreement, the Consultant shall not, directly or indirectly, disclose such Confidential Information 
to any person or use any such Confidential Information, except: 

(a)  as required in the course of performing such Services and then only to staff of the Regional 
District on a need‐to‐know basis; or 

(b)  with the prior written consent of the Regional District; 

  and all Confidential Information which the Consultant shall prepare or use or come in contact with 
shall be  and  remain  the Regional District’s  sole property  and  shall not be  removed  from  the 
Regional District’s premises without  its prior written consent, except as required  in the normal 
course of performing the Services under this Agreement.  

4.2  The Consultant agrees  that all base materials, research results, computer programs, computer 
files,  drawings,  documents  and  notes  and  materials  of  any  type  whatsoever  developed  or 
prepared  by  the  Consultant  (hereinafter  called  the  “Documents”)  in  the  performance  of  the 
Services shall vest and become the absolute property of the Regional District, including copyright 
of such Documents and upon completion of the Services or termination of this Agreement, all 
copies of Documents shall be delivered by the Consultant to the Regional District.  The Consultant 
may retain one copy of it’s materials for record purposes.   

4.3  The Consultant agrees that all restrictions in this Section 4 are reasonable, fair and valid in all the 
circumstances and, to the fullest extent permitted by law, hereby waives all defences to the strict 
enforcement thereof by the Regional District.   

4.4  The Regional District acknowledges and agrees that the Consultant’s Services have been provided 
for a specific purpose.   Any reuse, modification, or misuse of the Consultant’s studies, reports, 
drawings,  plans,  designs,  specifications,  models,  software,  processes,  documents,  or  other 
information by the Regional District or third parties shall be at the Regional District’s sole risk and 
responsibility. 

SECTION 5 SPECIAL TOOLS AND EQUIPMENT 
5.1  All necessary special tools, equipment and other things shall be acquired by the Consultant solely 

at the Consultant’s cost and shall be the property of the Consultant unless the Regional District 
specifically authorizes the purchase of a specific item at the Regional District’s expense. 

5.2  The cost of special tools, equipment and other things that have not been specifically identified in 
detail  by  the  Consultant  or  specifically  authorized  in writing  by  the  Regional  District  during 
performance of the project shall be considered to be within the overhead of the Consultant. 
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5.3  If the Regional District specifically authorizes, in writing, that the Consultant shall purchase any 
special tool, equipment, or other things at the expense of the Regional District then such items 
shall become the property of the Regional District. The Consultant shall bear the risk of  loss or 
damage, normal wear and tear excepted, to all such items for the time when such items are out 
of  the  possession  and  control  of  the  Regional District.   Upon  completion  of  the  project,  the 
Consultant shall deliver all such special tools, equipment and other things to the Regional District. 

SECTION 6 SUB-CONSULTANTS AND SUB-CONTRACTORS 
6.1  The Consultant may, with the prior written approval of the Regional District, engage the services 

of sub‐consultants or sub‐contractors to perform work which the Consultant is unable to perform. 

6.2  The sub‐Consultants and sub‐contractors shall agree in writing prior to their participation in the 
Project  to  be  bound  by  duties  and  obligations  arising  out  of  this  Agreement  between  the 
Consultant and the Regional District. 

6.3  The  Consultant  shall  be  responsible  to  the  Regional District  for  all work  carried  out  by  sub‐
consultants  and  sub‐contractors  in  connection  with  the  project  as  if  such  work  had  been 
performed by the Consultant. 

6.4  The Consultant shall be responsible to the Regional District for the acts and omissions of all sub‐
consultants and sub‐contractors, their employees and agents, as if such sub‐consultants and sub‐
contractors, their employees and agents, were persons directly employed by the Consultant. 

SECTION 7 TERMINATION AND SUSPENSION 
By the Regional District : 
7.1  If the Consultant is in default in the performance of any of his material obligations set forth in this 

agreement,  then  the Regional District may, by written notice  to  the Consultant,  require  such 
default to be remedied.  If, within seven (7) days after delivery of such notice, such default shall 
not have been corrected or reasonable steps to correct such default have not been taken, the 
Regional District may, without limiting any other right or remedy the Regional District may have, 
immediately  terminate  this agreement  and discharge  its obligations under  this agreement by 
paying for the cost of the Services rendered and disbursements incurred by the Consultant and 
remaining unpaid as of the effective date of the termination. 

7.2  The Regional District may terminate this Agreement upon seven (7) days’ prior written notice in 
the event the Consultant: 

(a)  fails to complete  the Services or any portion thereon within the  time specified by this 
Agreement;  

(b)  becomes insolvent; 

(c)  commits an act of bankruptcy;   

(d)  assigns this Agreement without the required written consent of the Regional District; 

(e)  fails to adhere to or perform any of the provisions of this Agreement;  

(f)  has any conflict of interest which may, in the opinion of the Regional District, adversely 
affect any project for which the Services are being provided; or 
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(g)  there is a change in the personnel referred to in Schedule “B” herein without the prior 
written approval of the Regional District. 

 

7.3  Notwithstanding anything herein to the contrary, the Regional District may, for whatever reason, 
terminate this Agreement on One  (1) months’ prior written notice to the Consultant,  in which 
case  the  term of  this Agreement  shall expire upon  the effective date  set out  in  the aforesaid 
notice, and the Regional District shall have no further obligation to the Consultant for the balance 
of the term of this Agreement save and except as may exist on the termination date.  

Upon receipt of such written notice, the Consultant shall perform no further Services other than 
those reasonably necessary to close out the project. 

In such event, the Consultant shall be paid by the Regional District for all Services performed and 
all disbursements incurred pursuant to this agreement and remaining unpaid as of the effective 
date of such termination.  On said payment the Regional District shall have no further liability of 
any nature whatsoever to the Consultant for any loss of profit or any other losses suffered, either 
directly or indirectly, by the Consultant as a result of the termination of this agreement. 

7.4  The Consultant shall, upon termination, forthwith provide to the Regional District a reproducible 
copy of all materials used by  the Consultant or prepared by  the Consultant  in  regards  to  the 
Services. 

7.5  The  Consultant  agrees  that  the  termination  or  suspension  of  this  agreement  or  any  change 
thereto does not operate as to relieve or discharge the Consultant from any obligation under this 
agreement or imposed upon the Consultant by law in respect of the Services or any portion of the 
Services  that  the Consultant has  completed  to date or  such  termination or  suspension.    This 
indemnity shall survive the expiry or sooner termination of this agreement. 

By the Consultant : 
7.6  If the Regional District is shown to be in default in performance of any of its material obligations 

set forth in this agreement, then the Consultant may, by written notice to the Regional District, 
require such default to be corrected. 

If, within seven (7) days after receipt of such notice such default shall not have been corrected, or 
reasonable  steps  have  not  been  taken  to  correct  such  default,  the  Consultant may, without 
limiting any other right or remedy he may have, immediately terminate this agreement.  In such 
an event,  the Consultant  shall be paid by  the Regional District  for all Services performed and 
disbursements incurred pursuant to this agreement and remaining unpaid as of the effective date 
of such termination.   

7.7  If the Consultant’s Services are suspended by the Regional District at any time for more than thirty 
(30) days through no fault of the Consultant, then the Consultant shall have the right at any time 
until such suspension is lifted by the Regional District, to terminate this agreement upon giving 
written notice thereof to the Regional District. 

In such event, the Consultant shall be paid by the Regional District for all Services performed and 
all disbursements incurred pursuant to this agreement and remaining unpaid as of the effective 
date of such suspension. 
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SECTION 8 INSURANCE AND INDEMNITY 
8.1  The Consultant shall maintain  in  full  force and effect with  insurers  licensed  in  the Province of 

British Columbia, all  insurance as outlined on the attached Certificate of Insurance – Standard 
Consultant’s Certificate Form as provided by the Regional District. This form must be completed 
by the Consultant’s insurance broker and returned to the Regional District.: 

   
8.2  The Consultant shall, at his expense, establish and maintain Errors and Omissions  Insurance  in 

respect to the Services and operations of the Consultant based on the following: 
1.  Preliminary Project where fees do not exceed $15,000:  Insurance limit shall be a minimum of 

$250,000 per claim and $500,000 per policy period. 
2.  Studies with no designing required:  Insurance limit shall be a minimum of $500,000 per claim 

and $1,000,000 per policy period. 
3.  Design assignments and/ or planning services covering projects not exceeding $1,000,000 in 

value:  Insurance limit shall be a minimum of $1,000,000 per claim and $1,000,000 per policy 
period. 

4.  Design assignments and/ or planning services covering projects exceeding $1,000,000 in value:  
Insurance limit shall be a minimum of $2,000,000 per claim. 

8.3  The Consultant’s Professional Errors and Omissions Insurance shall be maintained continuously 
during the term of this Consulting Services Agreement and subsequently continue to be in force 
for twelve (12) months beyond the project completion date of Services (i.e., submission of Final 
Report, as approved in writing by the Regional District). 

The Consultant will provide 30 days written notice in advance of cancelation of any policies. 

8.4  General liability insurance must be obtained on an occurrence basis for the Consultant with limits 
of  not  less  than  $5,000,000  inclusive  per  occurrence  for  bodily  injury  and  property  damage. 
Detailed coverage is to be as specified on the provided Standard Contractor’s Certificate Form.  

8.5  The Consultant shall at all times indemnify, defend, release, hold harmless and forever discharge 
the Regional District, and the Regional District elected and appointed officials, officers, employees 
and agents from and against all liability, claims, damages, losses, costs, actions, causes of action, 
suits, proceedings and expenses at law and in equity, whether known or unknown, including all 
actual  legal and other professional  fees and disbursements on a  full  indemnity basis, whether 
arising directly or indirectly from death, personal or bodily injury, sickness, disease, property loss, 
property  damage  or  other  loss  or  damage which may  result  from  or  be  connected with  the 
performance  of  this  Agreement,  including  any  breach  or  default  of  this  Agreement  by  the 
Consultant or its employee.   

SECTION 9 ARBITRATION 
9.1  All matters  in dispute under  this agreement may, with  the  concurrence of both  the Regional 

District and the Consultant, be submitted to arbitration to a single arbitrator appointed jointly by 
them and the provisions of the Arbitration Act shall apply. 

9.2  No one shall be nominated  to act as arbitrator who  is  in any way  financially  interested  in  the 
project or in the affairs of either the Regional District or the Consultant. 

 

 



REMEDIAL DESIGN, TENDERING AND CONSTRUCTION OF NARAMATA,  
ELINOR AND BIG MEADOW LAKE DAMS 

REQUEST FOR PROPOSALS 
May 9, 2023 

27 

SECTION 10 INDEPENDENT CONTRACTOR 
10.1  Nothing  in this agreement or the Consultant’s performance of his duties under this agreement 

shall constitute or create an employer‐employee relationship.  The Consultant shall act solely as 
an independent contractor and not as an employee or agent of the Regional District and is not 
authorized to create obligations on the part of the Regional District to third parties. 

SECTION 11 WAIVER 
11.1  Any failure of the Regional District at any time to enforce or require strict compliance with any of 

the terms of this agreement shall not constitute a waiver or relinquishment of any such terms and 
the same shall remain at all times in full force and effect. 

SECTION 12 RECORDS AND AUDIT 
12.1  The  Consultant  shall  keep  reasonable  and  proper  records,  accounts,  statements  and  other 

relevant documents  for a period of not  less  than  twelve  (12) months after completion of  the 
Project or for such extended period as the Regional District may request in advance and in writing. 

12.2  The Consultant shall permit the Regional District to inspect, audit and copy all records, accounts, 
statements  and  other  relevant  documents  of  the  Consultant  relating  to  the  Project  at  all 
reasonable business hours in the offices of the Consultant unless otherwise agreed in writing by 
the parties. 

SECTION 13 SUCCESSORS AND ASSIGNS 
13.1  This agreement shall enure to the benefit of and be binding upon the parties hereto and their 

respective executors, heirs, administrators, successors and assigns, as the case may be. 

13.2  Neither party may assign this agreement without the prior consent in writing of the other, which 
consent shall not be unreasonably withheld. 

SECTION 14 COMPLIANCE WITH LAWS 
14.1  The Consultant shall comply with all applicable bylaws and regulations of the Regional District and 

all applicable laws of the Province of British Columbia and the Government of Canada.  Without 
restricting  the  generality of  the  foregoing,  the Consultant  shall  abide by  all provisions of  the 
Workers’ Compensation Act of British Columbia and upon request by the Regional District shall 
supply proof that all assessments have been paid. 

14.2  The laws of the Province of British Columbia shall govern this agreement and any arbitration or 
litigation in respect thereof. 

SECTION 15 TERM 
15.1  The parties hereto agree that the Term of this Consulting Services Agreement will be from___ to 

____. 

SECTION 16 ENTIRE AGREEMENT 
16.1  This agreement constitutes and expresses the whole agreement of the parties with reference to 

the engagement of the Consultant by the Regional District. 
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SECTION 17 NOTICE 
17.1  Except in the case of emergency, when notice may be given by telephone with later confirmation 

in writing, any notice, request, approval, demand or other communication which may be or  is 
hereby  required or permitted  to be given under  this agreement shall be  in writing and either 
delivered by hand or sent by facsimile transmission addressed as follows: 

  (a)  if to the Regional District: 
    101 Martin Street, Penticton, BC, V2A 5J9 
    Fax No. 250‐492‐0063; and 
  (b)  if to the Consultant: 
    (TO BE COMPLETED); 
  or at such other address or facsimile number, which notice has been given as provided  in this 

section.  Any notice which is delivered by hand will be deemed to have been given on the first day 
on which it is delivered.  Any notice which is sent by facsimile transmission will be deemed to have 
been  given  on  the  first  day  after  it  is  transmitted,  provided  that  the  sender  obtains written 
confirmation of successful transmission.  If a party will promptly give notice of its new address or 
facsimile number, or both, to such other parties provided in this section, whereupon such notice 
to such party will thereafter be sent to such new address or facsimile number. 

SECTION 18 TIME OF THE ESSENCE 
18.1  Time shall remain of the essence with respect to this Agreement. 

SECTION 19 EXECUTION 
19.1  This agreement may be executed in any number of counterparts, each of which so executed shall 

be deemed an original and the counterparts together from a valid and binding agreement which 
may be sufficient evidence by any one such original counterpart. 

19.2  In the event this agreement is executed by two or more persons, the covenants and agreements 
herein shall be deemed to be joint and several covenants. 

SECTION 20 ELECTRONIC MAIL 
20.1  This agreement may be executed by the parties and transmitted by facsimile or electronic mail 

and if so executed and transmitted, this agreement will be for all purposes as effective as if the 
parties hereto had delivered an executed original of this agreement. 

 
 


