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1 Introduction  

1.1 BACKGROUND 

The Naramata water system provides water which services 782 domestic connections and 450 hectares of 
irrigation.  The community of Naramata is approximately 15 km North of Penticton and is supplied by two 
creek water sources, Robinson and Naramata Creeks, and Okanagan Lake.  Currently, water must be 
supplied from all three water sources in order to meet the maximum daily demand and the yearly supply 
needs. 
 
The Naramata water supply does not meet the Federal Guidelines for Canadian Drinking Water Quality 
(GCDWQ), nor does the system deliver water which meets the objectives of the Interior Health Authority 
(IHA).  High levels of turbidity, colour and the presence of Giardia and Cryptosporidium in the creek sources 
are the primary concerns for the District and IHA.  The existing water system is on a Boil Water Advisory for 
much of the year.  Further, the District does not currently treat, or filter the water supply from Okanagan 
Lake for protozoa. 
 
In order to determine the best method and means of improving the water quality, the District commissioned 
several strategic reviews.  Further, the RDOS formed a public advisory committee in order to vet possible 
solutions with the community.  He RDOS applied for, and was awarded, a Federal Provincial infrastructure 
grant for $3M in order to improve the Naramata water system supply, and has received an 88% approval at 
a recent referendum to proceed with a $6.2M project.  The conceptual improvements consist of changing 
the existing water system to supply and treat the entire water system from Okanagan Lake.  Treatment with 
Ultra Violet (U.V.) light has been selected as the most cost effective means of meeting IHA and GCDWQ 
health objectives.  It is the District’s intent to gradually split the water system into a domestic water supply 
system from Okanagan Lake, and an irrigation supply system from the two creek sources.  A forty-year 
reserve on water rights has been placed on Robinson and Naramata Creeks by provincial Cabinet in order 
to facilitate this objective. 
 
In December 2004, the RDOS retained Associated Engineering to provide engineering services for the 
design and construction of the new facilities.  This document confirms the predesign and cost estimates for 
the various components of the project. 
 
1.2 DESIGN TEAM 

The design team includes staff from the RDOS, Associated Engineering, and various sub-consultants.  
Associated Engineering acknowledges the input of the RDOS design team including: 
 
C Andrew Reeder – Engineering Services 
C Stephen Juch, AScT – Engineering Superintendent 
C David Carlson – Operations Manager 
C Dave Gold - Operator 

1 
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C Judy Burton – Engineering Services Clerk 
 
Associated Engineering’s team includes individuals from across the company, as well as various specialist 
sub-consultants.  The team members and their individual responsibilities are listed in Associated 
Engineering’s proposal.  During design meetings, the Associated Engineering team was generally 
represented by: 
 
C Bill Harvey, P.Eng. – Project Manager 
C Sean Bolongaro, P.Eng. – Design Lead 
 
1.3 PRELIMINARY DESIGN TECHNICAL MEMORANDA 

The Naramata Water Supply Improvements includes many different elements. 
 
For the preliminary design, it was therefore necessary to breakdown the design tasks into more 
manageable assignments.  These assignments were then addressed by individual technical memoranda.  
The following list summarizes the technical memoranda which were prepared as part of the preliminary 
design. 
 
Technical Memorandum No. 1 – Water Distribution System Analysis and Planning 
 
This technical memorandum covers the hydraulic modelling of the existing and proposed water systems.  It 
also includes a plan for future system separation. 
 
Technical Memorandum No. 2 – Water Quality and Treatment 
 
This technical memorandum confirms exiting raw water quality, water quality objectives, treatment 
implementation strategy, preliminary design criteria for the UV disinfection equipment, and preliminary 
design of the chlorination upgrades. 
 
Technical Memorandum No. 3 – Intake Pump Stations and UV Facilities Predesign 
 
This technical memorandum confirms the predesign for the intake pump stations and water treatment 
facilities. 
 
Technical Memorandum No. 4 – SCADA System Predesign 
 
This technical memorandum covers the predesign of SCADA System including interim improvements 
deemed necessary to keep existing facilities operating until the project is completed. 
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Technical Memorandum No. 5 – Treated Water Storage 
 
This technical memorandum covers the predesign of the treated water storage improvements which 
involves construction of a new North Reservoir. 
 
Technical Memorandum No. 6 – Watermains and System Deficiency Upgrades 
 
This technical memorandum covers the predesign of the new supply pipelines, upgrading of existing 
distribution mains, and other system improvements. 
 
Technical Memorandum No. 7 – Cost Estimates and Schedule 
 
This technical memorandum confirms the predesign cost estimates and project implementation schedule for 
the proposal improvements. 
 
1.4 PREDESIGN WORKSHOP 

On March 1, 2005 a predesign workshop was held to define design criteria and discuss the overall direction 
of the project.  The intent of the workshop was to review the design criteria, design concepts, facility 
costing, and to ensure that all logical alternatives have been considered in the predesign. 
 
The attendees at the workshop included representatives from the RDOS and Associated Engineering.  The 
workshop lasted a whole day and many issues were discussed and resolved.  Key areas of discussion 
included: 
 
C Water Demand Projections 
C Future System Separation 
C System Upgrading Options 
C Water Supply and Treatment Concepts 
C SCADA Upgrading 
C Treated Water Storage Requirements 
C Deficiency Upgrades 
C Predesign costs Estimates 
C Project Schedule 
 
For a detailed account of the workshop proceedings, please refer to the meeting notes.  As a result of the 
workshop, a new system option was developed which forms the basis of this report. 
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2 Water Distribution Analysis And Planning  

2.1 APPROACH 

Associated Engineering prepared a computer hydraulic model of the existing Naramata water distribution 
system using WaterCad software.  The model included all pipes, pump stations, reservoirs, and PRV’s in 
the system. 
 
As a first step, runs were done to confirm existing system performance under varying demand conditions.  
The output data was compared to field pressure readings by RDOS operations staff to confirm that it 
replicates existing system performance. 
 
System physical input data was then revised to simulate the improvements proposed under the 2005 Water 
Supply Improvements Project.  This involved analyzing system performance to determine the most cost 
effective improvement plan. 
 
As a final step, a plan was developed based on the findings of the above analysis, toward separating the 
majority of the distribution system. 
 
2.2 WATER DEMAND PLANNING 

2.2.1 Historical Water Demands 

The RDOS operating records as well as previous consultant reports were reviewed to confirm 
historical water demands.  The summarized water demand data is presented in Table 1-1. 

 
Table 1-1 

Summarized Water Demands 
 

Year Irrigation Land 
Area (ha) 

Domestic 
Connections 

Ave. Day 
Demand L/s 

Max. Day 
Demand L/s 

1994 365 (1) 750 (1) N.A. 344 (July 20) (1) 

1996 285 (2) N.A. 57 252 (July 13) 

1997 285 (2) N.A. 35 (3) 158 (July 21) (3) 

1998 285 (2) N.A. 43 (3) 174 (July 28) (3) 

1999 285 (2) N.A. 49 (3) 171 (July 29) (3) 

2000 285 (2) N.A. 73 265 (July 19) 

2 
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Year Irrigation Land 
Area (ha) 

Domestic 
Connections 

Ave. Day 
Demand L/s 

Max. Day 
Demand L/s 

2001 285 (2) N.A. 68 282 (Aug. 16) 

2002 285 (2) N.A. 78 282 (July 26) 

2003 285 (2) N.A. 77 281 (July 30) 

2004 285 (2) 794 (2) 59 265 (Aug. 2) 

 (1) Naramata Irrigation District Upper Zone Water Study February 1995. 

 (2) Based on RDOS billing information and aerial photo assessment 

 (3) Data for South Creek Intake not available therefore does not cover full system demand 
 
The RDOS staff collected and compiled consumption data for the period from 1996 to 2004. This 
data which was compiled in a series of Excel spreadsheets was then analyzed and synthesized by 
the Associated Engineering review team to extract the above summarized system water demands. 
As can be seen above there was remarkable consistency in maximum day demands during the 
years 2001, 2002, and 2003. As a result of this review the evaluation team determined that an 
existing maximum day demand of 295 L/s should be used as a starting point for existing system 
evaluation and system upgrading evaluation. This analysis assumes that the existing agricultural 
irrigation land area is approximately 285 Ha at a per hectare demand of 0.78 L/s-Ha (5 usgpm) and 
that there are 794 domestic service connections at a max day demand of 8,200 l/unit.  
 
New irrigation techniques are being implemented throughout the Okanagan, which are significantly 
reducing agricultural irrigation water demands.  This is a result of changes to crops, as well as 
changes to irrigation practices and technology. There are some discrepancies between RDOS 
taxation records, data obtained from previous reports, and aerial photo analysis. The design team 
concluded that taking all of the above factors into account (the most important of which is recent 
historical demand records), the above existing demand criteria are reasonably conservative for 
system planning purposes. 
 

2.3 MEETING FUTURE GROWTH 

Future growth in Naramata is planned to be in the order of 1.3% per annum according to the current OCP 
which is currently under review.  This growth rate would probably be significantly exceeded if a major 
development such as the Blackwell property were to proceed.  Planning of the system should therefore be 
done in such a way that facilitates system expansion to serve future development areas without creating a 
significant financial burden for the existing ratepayers. Potential developments identified during the system 
planning phase include the following: 
 
1) Blackwell Development Phase 1 – 75 lots 
2) Blackwell Development Future Phases – 350 lots plus 100 resort units 
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3) Workman Development – 40 lots 
4) Wheeler Development – 30 lots 
 
Some allowance should be included in the system design for increased demands generated due to 
densification in the Townsite as well as future development. The other factor to be considered in planning 
for future growth is the fact that system separation will result in significant reduction of demands at the 
supply system.  It therefore would not be prudent to significantly oversize system components when all of 
the oversizing may never be required.  Funds would be better spent on initiating the system separation. For 
the purpose of this report we have assumed an allowance of 15% for increased demand beyond the 
existing demands on the assumption that system separation will proceed within the next 5 to 10 years. 
Thereafter, as separation proceeds demands will gradually decline as separation is phased in place. 
 
2.4 DESIGN CRITERIA 

.1 Water Demand Criteria 
 
The following water demand criteria was utilized: 

 
Domestic Winter Demand – 1,640 L/d conn. 
Domestic Max. Day Demand – 8,200 L/d conn. 
Domestic Peak Hour Demand – 13,600 L/d conn.   

 
Irrigation Winter Demand – 0 L/s ha 
Irrigation Max. Day Demand – 0.78 L/s ha 
Irrigation Peak Hour Demand – 0.78 L/s ha 

 
.2 Fire Flow 
 

Interim   30 L/s 
Residential  60 L/s 
Town Centre  90 L/s 

 
.3 Water Pressure 
 

Max. Day Demand – 275 kPa to 795 kPa 
Max. Day Plus Fire – 140 kPa at fire location 

 
.4 Pipe Criteria 
 

Maximum Velocity – 1.8 m/sec 
 

C Factors = 120 for pipes > 150 mm 
  100 for pipe < 100 mm 
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.5 Treated Water Storage 

 
Storage =  SQ + SF  
 
Where  SQ   = 25% of Max. Day Domestic Demand 
 SF    = Fire Flow Storage 
  
SFF  Town Centre = 90 L/s for 1.75 hours 
 Residential = 60 L/s for 1.5 hours 

 Interim = 30 L/s for 2 hours 
 
2.5 EXISTING SYSTEM 

The existing system was modelled under maximum day combined domestic and irrigation demands utilizing 
both creek sources and both lake intake pump stations.  Refer to Plan 1-1, which shows the existing 
system. 
 
Under these conditions, the system is able to deliver water throughout the system while meeting the 
minimum pressure requirements.  Under maximum day demand conditions several sections of pipe 
(generally 102mm diameter) exhibit high velocities.  Some areas on the south system show higher 
pressures than the criteria set out in Section 3 herein.  Generally, however system performance is 
satisfactory.  This is probably largely a result of decreasing irrigation demands as discussed in Section 3. 
 
High pressures were noted on Robinson and Ellis Ave. north of Bartlett Road.  There were also isolated low 
areas in the system where high pressures were observed. 
 
2.6 ANALYSIS OF UPGRADED SYSTEM OPTION 1 

The upgraded system option 1, incorporates the following improvements: 
 
C Upgraded Townsite Pump Station including 3 operating pumps rated @ 76 L/s each. 
C Upgraded South Lake Intake Pump Station including 3 operating (and 1 redundant) pumps rated @ 

78 L/s each. 
C Dedicated 350mm high pressure supply main from Townsite Pump Station to downstream side of 

existing Robinson Booster Station. 
C Replacement 305mm high-pressure supply main on Salting Road from Robinson to 250mm main 

connection. 
C New North System Treated Water Reservoir east of Hook Place with TWL of 515m. 

 
Refer to Plan 1-2 showing the Option 1 layout. An alternative involving aligning the 350mm high pressure 
supply main from Townsite Pump Station along Booth Road to the 250mm connection west of Partridge 
Road was also analyzed and found to have similar performance characteristics as the above. 
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2.6.1 Maximum Day Demand 

The Upgraded System - Option 1 was modelled under maximum day combined domestic and 
irrigation demands utilizing the two improved lake intake pump stations.  Under these demand 
conditions the system is able to deliver water throughout the system while meeting the minimum 
pressure requirements.  Pipes exhibiting high velocities are shown in blue on Plan 1-2.  The 
balancing reservoirs were all observed to be in “filling mode” under this scenario.  Problem areas 
under this operating condition include: 

 
C Similar problems as existing system on Robinson and Ellis Ave. north of Bartlett Road. 
 
2.6.2 Peak Hour Demand 

The Upgraded System - Option 1 was modelled under combined peak hour domestic and irrigation 
demands.  Due to the fact that peak hour irrigation demands are the same as maximum day 
irrigation demands, this analysis revealed similar results with only minor pressure variations 
compared to the maximum day demand conditions.  Problem areas were therefore no different than 
indicated in 7.1 above.  Juniper and Arawana reservoirs were draining under this condition as 
expected. 
 
2.6.3 Maximum Day Plus Fire Demands 

The Upgraded System - Option 1 was modelled under the fire demand conditions defined in 
Section 3.2. 

 
Under these demand conditions the following was observed: 

 
C The system can provide 30 L/s fire demand in all areas except at extreme south end.  
C The system is not capable of providing 60 L/s fire demand except in residential areas and 

areas in close proximity to balancing reservoirs and the Town Centre area. 
C The system can provide 90 L/s fire demand in the Town Centre commercial area. 
 
2.6.4 Analysis of Upgraded System Option 2 

The upgraded System Option 2 was developed subsequent to the March 1 Preliminary Design 
Workshop. This option involves relocating the treatment facilities for the entire system to the McKay 
Avenue Reservoir site, replacing the Townsite Pump Station with a new raw water pumping station 
and converting the South Lake Pump Station to a backup facility. This option incorporates the 
following improvements: 
 
C New Townsite Raw Water Supply Pump Station including 2 operating (and 1 redundant) 

pumps rated @ 170 L/s each. 
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C Dedicated 610mm raw water supply main from Townsite Raw Water Pump Station through 
Townsite to McKay Reservoir site. 

C New McKay Avenue Water Treatment Plant and Treated Water Pump Station including 2 
operating pumps serving the North System rated at 55 L/s each and 2 operating (and 1 
redundant) pumps serving the South System rated @ 100 L/s each.  

C Dedicated 305/254mm North System treated water supply main from McKay Avenue 
Treated Water Pump Station to existing 250mm main on Salting Road. 

C Dedicated 406mm South System treated water supply main from McKay Avenue Treated 
Water Pump Station to existing 305mm main at intersection of Arawana Road and 
Gammon Road. 

C New North System Treated Water Reservoir adjacent to existing North Creek Intake with 
TWL of 515m. 

 
Refer to Plan 1-3, which shows this upgrading option. 
 
2.6.5 Maximum Day Demand 

The Upgraded System - Option 2 was modelled under maximum day combined domestic and 
irrigation demands.  Under these demand conditions the system performance was better than 
Option 1 in that it eliminated some existing constraints in the South System thereby resulting in 
improved hydraulic performance.   
 
2.6.6 Peak Hour Demand 

The Upgraded System - Option 2 was modelled under combined peak hour domestic and irrigation 
demands.  Again, performance was very somewhat better than Option 1.  

 
2.6.7 Maximum Day Plus Fire Demands 

The Upgraded System - Option 2 was modelled under the fire demand conditions defined in 
Section 3.2. 

 
Under these demand conditions the following was observed: 

 
C The system can provide 30 L/s fire demand in all areas except at the extreme south end. 
C The system is not capable of providing 60 L/s fire demand except in residential areas and 

areas in close proximity to balancing reservoirs and the Town Centre area. 
C The system can provide 90 L/s fire demand in the Town Centre commercial area. 
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2.7 OPTION EVALUATION 

Cost estimates for both options were prepared in order to undertake a financial and technical evaluation 
and comparison. Details of the cost estimates are provided in technical memorandum No. 7. The costs for 
the two options are presented below: 
 
C Option 1 - $7,586,000 
C Option 2 - $7,658,000 
 
In comparing the two options, Option 2 has numerous advantages compared to Option 1 and these are 
summarized below: 
 
C Eliminates South Lake Pump Station from the system thereby eliminating potential risks due to 

slope failure above station, which could potentially severely damage the pump station and supply 
line. 

C Eliminates risks associated with continued operation of existing gas chlorination system at South 
Lake pump station. 

C Eliminates costs associated with travelling and transporting chlorine tonners to and from South 
Lake pump station. 

C Eliminates water supply risks associated with shallow intake and pump well at South Lake Pump 
Station, which are above Lake Okanagan drought level. 

C Eliminate water supply risks associated with 400 South Lake supply line on silt bluff. 
C Minimizes facility site space requirements at Townsite pump station thereby eliminating need for 

costly land acquisition at this site. 
C Minimizes visual impact of facilities at the prominent Townsite Pump station site. 
C Consolidates all water treatment and treated water pumping facilities at one location thereby 

reducing life cycle operation and maintenance costs. 
C Allows improved redundancy provisions for both treatment and pumping systems through 

consolidation of facilities at one site. 
C Allows option for future addition of filtration with minimal impact on facilities installed under Phase 

1. 
 
We therefore recommend that the RDOS proceed on the basis of Option 2. 
 
2.8 SYSTEM SEPARATION 

2.8.1 Separation Concept and Staging 

As a result of findings from the analysis of the existing system as well as the two upgrading options 
the following phased separation concept was developed. 
 
When separation is implemented the plan is to supply the irrigation demands from the two existing 
high elevation creek intakes.  This will significantly reduce energy consumption in comparison to 
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serving the combined systems from the lake intake pump station(s).  The South Creek Intake is 
somewhat remote from the majority of the irrigation system that it serves. As an interim step, 
therefore, retaining the South lake Pump Station would allow earlier phasing of the South system 
separation thus reducing the demands on the domestic system and possibly allowing the domestic 
system treated water supply mains to be downsized. The most financially practical option for 
separating the systems therefore is to install parallel mains from the North Creek Intake and South 
Lake Pump Station supply line terminus to allow maximum cost benefit for initial phases and 
thereby progressively implementing the separation.  
 
The maximum cost benefit is achieved by starting at the North Intake on Naramata Creek and 
placing parallel mains first on North Naramata Road and Langedoc Road (upper bench) and then 
progressively to the south.   
 
2.8.2 Fire Protection 

Two alternatives were considered for fire protection in the separated system as follows: 
 
Alternative 1 -utilize the separated irrigation system with its larger mains. The Townsite area and 
the residential area near the Arawana and Juniper reservoirs would continue to utilize the domestic 
system for fire protection as there will be no system separation in these areas. This would mean 
that the irrigation system would have to remain operational during the winter months when it would 
otherwise be shut down. It would also mean that the treated water reservoirs would have to be 
cross-connected to the irrigation system due to the fact that the creek intakes can freeze during 
winter months. A solution to this issue may be to utilize the South Lake Pump Station to keep the 
irrigation system pressurized when the creek intakes freeze up.  
 
Alternative 2 - utilize the domestic system. This would necessitate provision of minimum 150mm 
mains for looped mains, 200mm for unlooped mains in the domestic system and larger for the main 
trunks between the treated water pump station and the balancing reservoirs. This would add a 
significant cost to separation of the systems. 
 
As a result of our evaluation we recommend that Alternative 1 be selected for fire protection. Cross-
connections employing PRV’s and possibly double check valve assemblies will be provided at 
critical locations to ensure that water can be delivered from treated water systems to the irrigation 
system during winter months when the creek intakes may not be operational. The South Lake 
Pump Station could also be kept operational in order to provide additional assurance that the 
irrigation system remains pressurized during winter months. 
 
2.8.3 System Separation Phasing 

The details and phasing for the system separation are covered in Technical Memorandum No. 1. 
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3 Water Quality And Treatment  

3.1 RAW WATER QUALITY 

The RDOS just recently began collecting water quality data, therefore the data available is somewhat 
limited.  This data was compared by the design team to data from other major centres on Okanagan Lake, 
most significantly the City of Kelowna.  In recent years, the City of Kelowna has tailored the data collection 
to parameters that are particularly relevant to UV disinfection.  This section outlines the lake water quality 
parameters in regard to UV disinfection for the Naramata Water Supply Improvements. 
 

3.1.1 Transmittance 

The most relevant parameter to the suitability of ultraviolet (UV) disinfection is transmittance of UV 
light through the water or UVT.  The amount of organic carbon in the water greatly affects the UVT.  
The cost of the UV system will be quite sensitive to the selected UVT design value.  For example, 
the difference in treatment capacity between 92% UVT and 85% UVT is approximately double.  
Generally, below 70% UVT, UV disinfection is considered not to be viable. 

 
Table 2-1 shows a summary of UVT values collected at the two intake sites. 

 
Table 2-1 

UV Transmittance Values 
 

Site Minimum UVT 
% 

Maximum UVT 
% 

South Lake 86.5 90.8 

Townsite 85.0 90.3 

 
The above values are considerably lower than those experienced by the City of Kelowna.  Part of 
the reason is thought to be the shallow intakes in Naramata thereby exposing raw water to greater 
variations in raw water quality and temperature.  However, a minimum of 85% UVT is consistent 
with Kelowna values. 

 
When selecting a UVT design value it is common practice to use the 95th percentile value.  The 95th 
percentile UVT value is the UVT value or greater that the site experiences more than 95% of the 
time.  The 95th percentile approach is outlined in the AWWARF/NWRI Guidelines and the USEPA 
UV design guidelines.  However, these documents are primarily based on UV being applied to an 
existing particulate removal plant.  Where UV is to be used for primary disinfection, it is necessary 
to be more conservative.  For the two Naramata sites, it is proposed to use the minimum recorded 

3 
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UVT of 85%.  The UVT value selected for the UV disinfection equipment selection document will be 
85%. 
 
3.1.2 Turbidity 

Turbidity levels do not have a direct bearing on UVT.  However, there is a potential relationship.  
Generally, waters with high NTU (>5) are not suitable for treatment with UV.  Some studies using 
“artificial” turbidity have demonstrated an ability to treat water at 12 NTU.  However, the effects of 
shielding by natural particles was not considered.  The general practise is to keep turbidity to less 
than 4 NTU.  Table 2-2 shows a summary of turbidity values for the two lake intakes: 

 
Table 2-2 

Turbidity Values 
 

Site Minimum Turb. NTU Maximum Turb. NTU 

South Lake 0.40 4.50 

Townsite 0.50 13.0 

 
The maximum turbidities are a concern.  Continued monitoring is required to determine if these 
readings are possibly due to sampling error or related to lake turnover or some other phenomenon. 

 
3.1.3 Other Parameters 

The other parameters that effect the application of UV disinfection are water hardness and iron 
content.  Although these parameters do not typically impact on the viability of a UV disinfection 
scheme, they do effect equipment selection.  Hard waters and waters with a high iron content 
typically lead to greater scaling of the UV quartz sleeves.  Scaling on the sleeves absorbs UV light 
and therefore, impacts the efficiency of the equipment.  Scaling leads to the need for more regular 
cleaning of the equipment and, therefore increased operational costs.  Table 2-3 shows a summary 
of water quality parameters measured in Kelowna including hardness and iron content.  At this 
time, we have not received physical and chemical analyses for Okanagan Lake at Naramata; 
however, we would not expect significant differences to the data presented in Table 2-3. 
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Table 2-3 
Water Quality Parameters 

 

Parameter Units Mean Min Max Period 

pH pH 7.97 5.21 9.12 2003 

Alkalinity mg/L 109 101 114 1997-2003 

Calcium mg/L 33.5 29.7 37.6 1991-2002 

Hardness mg/L 119 107 130 1999-2003 

Iron mg/L 0.0164 <0.001 0.04 1991-2003 

 
The values given in Table 2-3 are relatively low.  Scaling of the UV equipment is, therefore, unlikely 
to be a concern for the UV disinfection systems.  The parameter values in Table 2-3 will be used in 
the evaluation of the various UV equipment suppliers. 
 

3.2 TREATMENT GOALS 

The RDOS in Naramata is intending on using UV disinfection as a second water treatment barrier.  The UV 
disinfection system and chlorination system will work together to inactivate bacteria, protozoa and viruses.  
Various studies have shown that UV disinfection is well suited to the inactivation of bacteria and protozoa at 
low UV doses.  However, UV disinfection is not as effective at inactivating viruses at low dosages.  
Chlorination on the other hand is effective at inactivating viruses, but is ineffective at inactivating some 
protozoa. 
 
However, the dual disinfection strategy will not address the turbidity requirements stated in the Guidelines 
for Canadian Drinking Water Quality (GCDWQ).  The data presented in Section 2.2 suggests that the raw 
water turbidity may not meet the GCDWQ; however, the RDOS does not have adequate funds to meet this.  
Refer to Section 3.4 for the proposed approach to this issue.   
 
The design of the UV system is to be based on the inactivation of protozoa, such as Giardia and 
Cryptosporidia.  From the USEPA UV Disinfection Guidance Manual, the dose required for a 2 log 
inactivation of Giardia is 23 mJ/cm2 .  For a 2 log inactivation of Cryptosporidia the required dose is 24 
mJ/cm2.  UV disinfection equipment manufacturers have generally validated their equipment at 40 mJ/cm2  
and presently, this has become an industry standard.  The dose value of 40 mJ/cm2  is sufficient for a 3 log 
inactivation of Giardia.  
 
Based on what is available from the UV disinfection equipment manufacturers, the required dose for the UV 
disinfection system has been set at a minimum of 40 mJ/cm2 , 
 



Regional District of 3 - Water Quality and Treatment 
Okanagan-Similkameen 

3-4 
P:\042629\REPORT\Sum_Report.doc 

3.2.1 Staged Implementation 

As noted in Section 3.3, the RDOS does not have adequate funding to address the turbidity 
requirements under the GCDWQ, therefore a phased approach to water treatment is proposed as 
follows: 

 
Phase 1 – Two Stage Disinfection 

 
Phase 1 will involve a dual treatment approach involving UV primary disinfection and chlorine 
secondary disinfection.  The combined disinfection strategy will be designed to achieve the 
following treatment objectives: 

 
C 2 log inactivation of Giardia 
C 3 log inactivation of Cryptosporidium 
C 4 log inactivation of viruses 
 
Phase 2 – Turbidity Removal 
 
Phase 2 will involve treatment to remove turbidity to meet the GCDWQ.  The current GCDWQ 
turbidity limit is 1 NTU.  It is expected that in the near future, this limit will be reduced to 0.3 NTU. 

 
To build a filtration plant to meet these criteria under current combined water demand conditions 
would cost several million dollars.  The proposed approach, therefore, is to defer this stage until at 
least partial system separation has been achieved, thereby significantly reducing the associated 
costs and allowing an opportunity to collect additional water quality data to be used for the ultimate 
filtration system design. 
 

3.3 ULTRAVIOLET DISINFECTION EQUIPMENT 

3.3.1 Equipment Pre-Qualification 

There are many UV disinfection equipment manufacturers, but not all of them have equipment 
which is suited to water disinfection.  For the purposes of equipment pre-selection it was necessary 
to set criteria for determining manufacturer suitability.  The two criteria used were: 

 
C Does the manufacturer produce medium capacity (greater than 10 ML/d) UV reactors? 
C Are the reactors validated for inactivation of the target pathogens? 
 
Based on the two above criteria, five UV disinfection equipment manufacturers were identified and 
contacted.  The five manufacturers were: 

 
C Hanovia 
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C Calgon Carbon 
C Infilco-Degremont 
C Trojan Technologies 
C Wedeco Technologies 
 
The manufacturers responded with data on their UV disinfection equipment.  Data collected 
included equipment dimensions, reactor capacities, lamp type and reactor head losses.  Based on 
the data and responses submitted by the manufacturers, all manufacturers were deemed to be 
qualified.  Table 2-4 summarizes the typical number of reactors required at each site for each 
manufacturer. 

 
The data presented in Table 2-4 is only preliminary information and based only on Option 1.  The 
actual number and size of reactors will be left to the manufacturers to select based on the 
equipment supply RFP technical requirements. 
 
3.3.2 Equipment Procurement 

A UV disinfection equipment pre-selection document will be prepared and distributed to the five 
identified manufacturers based on the capacities and redundancy provisions summarized in 
Section 5.1.  The pre-selection document will be prepared in the form of a request for proposals 
(RFP).  This approach will give the RDOS greater flexibility in selecting the most favourable 
manufacturer.  The RFP will require the manufacturers to provide technical details for their 
proposed UV disinfection equipment, as well as pricing information and operating costs.  All of the 
above named suppliers have been shortlisted due to the fact that they have proven that they are 
capable of meeting the technical requirements. The evaluation of the UV equipment and 
recommendation for the award of the supply contract will therefore be based on a financial 
evaluation including both capital and life cycle costs. 
 
The supply contract will include a Novation Agreement which will facilitate assigning the supply 
contract to the installation contractor after the installation contract has been awarded.  This will 
ensure a single line of responsibility for equipment supply and installation during construction. 

 
3.4 CHLORINATION UPGRADES 

3.4.1 CT Design Criteria 

The chlorination system will be designed to provide 4-log virus inactivation. Based on a worst case 
scenario of a maximum pH of 9.1 and a minimum temperature of 4*C the required CT is 15.8 
mg/L.min. Based on a residual of 1.85 mg/L at the end of the contact period the required contact 
time is 8.5 min. 
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3.4.2 System Description and Location 

The new chlorination facility under Option 2 will be located at the McKay Avenue Water Treatment 
and Pump Station. With this facility being located near the downtown area we recommend that it be 
designed as a packaged sodium hypochlorite generation system.  

 
Based on a maximum day demand of 345 l/s serving the entire system at a dosage of 2.0 mg/l the 
system should be designed for a capacity of 59.6 kg/day. 
 
Chlorine contact will be achieved through each of the treated water supply lines. The following 
confirms the treated water supply line lengths to the first connection point and calculated contact 
times under future peak demand conditions: 

 
Townsite 305mm Treated Water Gravity Supply Main - 800 lin.m. – 12 min. 
North System 305mm Treated Water Supply Main - 800 lin. m. – 8.9 min. 
South System 406mm Treated Water Supply Main - 780 lin.m. – 8.5 min. 

 
In addition to the above pipeline contact time the existing McKay Reservoir cell no. 1 will provide 
some contact time even without any baffling. 
 
3.4.3 Sodium Hypochlorite Preliminary Design 

The typical sodium hypochlorite generation system will include the following components: 
 

C NaOCl generation equipment; water softener, heater, rectifier, controller, electrolytic cells, 
and brine proportioning pump. 

C Brine tank. 
C Solution storage tanks. 
C Solution metering pumps. 

 
Refer to Technical memorandum No. 3 for the proposed layout. 



SUMMARY REPORT 

4-1 
P:\042629\REPORT\Sum_Report.doc 

4 Facilities Preliminary Design  

4.1 EXISTING INTAKE PUMP STATIONS 

4.1.1 South Lake Intake Pump Station 

The existing South Lake Intake Pump Station (built in the early 1970’s) consists of three 200 hp 
pumps each with a capacity of 57 L/s (900 USgpm) at a TDH of 220 m (310 psi).  There is also a 
fourth inactive smaller pump that has been abandoned.  The power supply to this facility is provided 
at 480 volt.  Pump operation is controlled by level at the Juniper Reservoir.  A level transmitter at 
the reservoir transmits the level signal to the pump station PLC.  The pump station has one surge 
anticipator/pressure relief control valve installed downstream of the pumps.  The system delivers 
water into the distribution system via a 400 mm diameter ductile iron supply main. 

 
The chlorination system at the South Lake Pump Station is a gas system fed by liquid chlorine 
tonners.  A tonner-based system is typically capable of delivering 200 kg/day.  However, there is 
likely to be restriction at the chlorinator.  The capacity of the chlorinator should be confirmed.  
Operation of the system is activated via a solenoid valve, which is energized on pump start-up. 
 
4.1.2 Townsite Intake Pump Station 

The existing Townsite Intake Pump Station is a wood frame superstructure partially founded on a 
small reinforced concrete intake well substructure.  The intake well was apparently designed to 
accommodate four vertical turbine pumps, however, the existing arrangement includes only two 
pumping units and it would appear hydraulically impractical to provide two additional units of the 
same capacity. 

 
The two existing pumps are 75 hp units, each having a capacity of 44 L/s (700 USgpm) at a TDH of 
90 m (125 psi).  The power supply to this facility is 600 V.  Pump operation is controlled by level at 
the McKay Reservoir.  A level transmitter at the reservoir transmits the level signal to the pump 
station PLC.  The pump system delivers water into the distribution system via a 300 mm diameter 
supply main.  A 200 mm diameter pressure-reducing valve on a manhole outside the pump station 
reduces pressure from 968 kPa to 830 kPa. 

 
To deliver water at adequate pressure into the higher elevation pressure zones, two booster 
stations located on Booth Road and Robinson Road can be used.  Each station includes a 65 hp in-
line unit having a capacity of 32 L/s (500 USgpm) at a TDH of 107 m (150 psi).  These pumps can 
be run automatically from the Townsite Pump Station or manually from a local control. 

 
The chlorination system at the Townsite Pump Station is a gas system fed by 75 kg (150 lb) 
cylinders.  This type of system is typically capable of delivering 60 kg/day of chlorine.  Operation of 
the chlorination system is activated by a solenoid valve, which is energized when the pump starts. 

4 
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4.2 PROPOSED PUMPING AND TREATMENT FACILITIES 

4.2.1 Townsite Raw Water Intake and Pump Station 

4.2.1.1 Site Layout 

At the Townsite facility, it is proposed to demolish the existing superstructure and construct 
a new building.  The existing 750 mm intake pipe has the capacity to handle the entire 
combined water demands, however, the intake screen capacity will have to be increased. 
The existing clearwell substructure will be retained and the new superstructure will be used 
to house all pumping and water treatment equipment.  The footprint shown on Dwg. No. 
TSRWPS-1 occupies the one lot occupied by the existing facility.  The RDOS has the right 
under the current right of way agreement to occupy the portion of this lot required for the 
pump station. 

 
Grading of the site will be left basically unchanged from the existing site grades.  We are 
assuming that the Contractor will utilize the area to the east of the station for laydown 
purposes during the construction period. 

 
Yard piping will consist of the new treated water supply main to the existing distribution 
system.  The only sanitary waste stream originating within this facility will be grey water 
generated from washdown of floors etc.  It is proposed that this water be discharged to a 
soakaway pit. 

 
Access to the site will continue to be provided from First Street to a gravelled parking area 
on the east side of the new structure. 

 
4.2.1.2 Intake 

The existing ___ m long 750 mm intake is installed at a depth of __ m below normal lake 
level. The intake pipe has adequate capacity to convey the full maximum day demand for 
the entire system. However, the intake screen assembly will have to be upgraded due to 
screen capacity limitations. The simplest way to accomplish this would be through the 
provision of a second screen assembly. For this project a new screen assembly could be 
manufactured and installed adjacent to the existing screen. The other option would be to 
purchase an existing screen from the City of Kelowna. The City has two recently 
abandoned relatively new screens of suitable capacity that could be purchased and reused 
by the RDOS for the Naramata Water Supply Improvements project. 
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4.2.1.3 General Arrangement 

The general arrangement of the new facility is shown on Dwgs. TSRWPS-3 and TSRWPS-
4.  The existing superstructure will be demolished and replaced with a new 8.4 m long by 
5.8 m wide by 4.0 m high building set over the existing clearwell and a new adjacent slab 
on grade. 
 
The raw water supply pumps will be vertical turbine units set into the inlet clearwell on the 
north side of the structure.  It should be noted that the existing clearwell is smaller than 
what would normally be designed for this capacity of station.  The entrance bay is shorter 
than recommended by the Hydraulic Institute Standards.  Also, the pump bays are small.  
While we believe that the proposed design is workable, this should be checked upon 
completion of construction.  If problems occur, it should be extended toward the lake.  From 
the clearwell, water will be pumped via one or more high lift pumps into the 400 mm 
diameter discharge header and into supply.  The discharge header will incorporate a full 
bore magnetic flow element. 

 
4.2.1.4 Raw Water Pump System 

The raw water pump system will consist of three vertical turbine pumps set in the existing 
wet well.  The pumps will have a duty point of approximately 170 L/s at 92 m TDH.  The 
exact capacity will be confirmed once hydraulic modelling is complete. 

 
The pumps will be typically 300 hp units and will be provided as constant speed units. The 
raw water pumps will be provided with new piping and valving.  New pump start-up bypass 
valves will also be provided. 

 
4.2.1.5 Structural 

The structure has been designed to utilize the existing clearwell modified to accommodate 
the new higher capacity pumps. The existing slab on grade will be demolished and 
replaced with a new 8.4 m by 5.8 m slab on grade. Although geotechnical investigation 
remains to be completed, it is assumed that it will be designed as a raft slab.  

 
The superstructure will house all above grade piping, valving and equipment.  A double 
door on the east side of the building will provide maintenance access.  A personnel access 
door will be located on the west side of the structure. 

 
To satisfy the open floor space for process requirements, we propose a galvanized steel 
frame structure to form the main load carrying system.  Concrete block masonry walls will 
enclose the steel frames and provide a waterproof and thermal envelope for the building.  
The roof structure will incorporate purlins and metal decking to support gravity loads and 
provide resistance for lateral loads.  Perimeter gutters will provide drainage for the roof. 
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At the Townsite location we propose to provide an architectural design concept that 
complements the neighbourhood due to the high visibility of this structure.  Further details 
of the architectural treatment will be provided in a later technical memorandum. 

 
4.2.1.6 Electrical 

The existing 200 A, 600 V service will be replaced with a new 800 A 600 V service.  A new 
pad-mount transformer would be provided by Fortis B.C. south of the new building. 

 
The electrical service entry and all distribution panels and control panels will be located 
within the new structure.  Electrical distribution will be done utilizing Teck cable supported 
on an aluminium cable tray. 

 
The requirements for standby power are being reviewed with the RDOS.  As a minimum 
standby power will be provided to allow operation of one raw water pump thereby allowing 
operation at 60% of existing max day demand and 50% of design max day demand. 

 
4.2.1.7 Mechanical 

An electrically fired supply air ventilation unit will distribute filtered heated air to the new 
building.  The supply air unit will incorporate motorized outdoor/return and dampers that are 
modulated to maintain the humidity and temperature conditions within the building.  A roof-
mounted exhaust fan with two-speed control will be run to provide sufficient exhaust air to 
maintain a balance of outdoor air being introduced into the building at any given time.  The 
controls will include programmable controller and night setback features. 
 

4.2.2 McKay Road WTP and Pump Station 

4.2.2.1 Site Layout 

At the McKay Road Reservoir site it is proposed that a new structure housing the UV 
treatment process and high lift pumps will be provided on the north side of the reservoir 
structure. Refer to Dwg. MAWTPS-2. 

 
By locating it on the north side, the east portion of the site can be utilized by the contractor 
as a laydown area during construction.  The existing reservoir can also remain operational 
while the new structure is being constructed.  

 
The standby generator will be installed on the south side of the existing reservoir when 
access to the laydown area is no longer required. A parking area will be developed in the 
southwest corner of the site. 
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The new structure will be partially buried in order to make the most efficient use of the 
existing site grading, however the roof will be left uncovered in order to allow roof hatches 
etc to allow removal of pumps and other equipment, if necessary. 

 
4.2.2.2 General Arrangement 

The general arrangement of the new facility is shown on Dwgs. MAWTPS-3 and MAWTPS-
4.  A portion of the existing reservoir will be utilized for chlorine contact to supplement 
contact time in the treated water supply lines. Located in the area previously planned for 
Cell no. 2 of the McKay Reservoir.  The new building will be approximately 18 m long by 16 
m wide and 6 m high.  The new building will house the UV equipment, chlorination 
equipment, high lift pumps and associated piping and valving. 

 
Water from the Townsite Raw Water Pump Station will be directed into one of two UV 
treatment inlet headers.  These headers will incorporate isolating valves, control valves, UV 
reactors and a chlorine feed connection each having the capacity to serve the full system 
demands.  Treated water will then be directed into the existing reservoir.  From the treated 
water reservoir, water will be pumped via one or more of the treated water high lift pumps 
into the 305 mm diameter North System Treated Water Supply Main and the 406 mm 
diameter South System Treated Water Supply Main. The existing 305mm reservoir 
inlet/outlet will be utilized to supply the Townsite area by gravity.  Each discharge header 
will also incorporate a full bore magnetic flow element.  The gravity Townsite supply header 
will also include a flow control valve to ensure that the supply rate doesn’t exceed the 
maximum flow to meet CT requirements. 

 
Consideration was given to providing lower capacity jockey pumps to meet the far lower 
winter flow conditions, however it was determined that due to the fact that the pumps would 
be supplying water to balancing reservoirs, jockey pumps would be unnecessary.  

 
The chlorination system will be provided as an on-site hypochlorite generation system and 
this will be installed in a separate room on the north side of the facility. 

 
4.2.2.3 North High Lift Pump System 

The North high lift pump system will consist of two split case centrifugal pumps with a duty 
point of approximately 55 L/s at 100 m TDH.  The exact capacity will be reconfirmed once 
hydraulic modelling is complete. 

 
The high lift pumps will typically be 100 hp units and they will be provided as fixed speed 
units.  It is intended that the high lift pump motors be water cooled and provided with soft-
start drives.  Providing water-cooled motors will greatly simplify the station ventilation 
requirements. 
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The high lift pumps will be provided with check valves, isolation valves and start-up bypass 
valves.  The start-up bypass valves will assist in minimizing hydraulic transients on pump 
start-up and stop. Starting and stopping of the pumps will be controlled by level in the North 
Treated Water Reservoir. 

 
4.2.2.4 South High Lift Pump System 

The South high lift pump system will consist of two operating and one redundant split case 
centrifugal pumps with a duty point of approximately 100 L/s at 130 m TDH.  The redundant 
pump will have the capability of feeding either the North or South Systems by providing a 
pressure reducing valve on the discharge header between the two supply systems. The 
exact capacity will be reconfirmed once hydraulic modelling is complete. 

 
The high lift pumps will typically be 250 hp units and they will be provided as fixed speed 
units.  It is intended that the high lift pump motors be water cooled and provided with soft-
start drives.  Providing water-cooled motors will greatly simplify the station ventilation 
requirements. 

 
The high lift pumps will be provided with check valves, isolation valves and start-up bypass 
valves.  The start-up bypass valves will assist in minimizing hydraulic transients on pump 
start-up and stop. Starting and stopping of the pumps will be controlled by level in the 
Juniper Reservoir. 

 
4.2.2.5 Structural 

The structure has been designed to have the base slab set at the same elevation as the 
existing reservoir. Although geotechnical investigation remains to be completed, it is 
assumed that it will be designed as a raft slab.  The west and north exterior walls will be 
cast monolithically with the base slab and designed to resist both hydrostatic and backfill 
pressures while supporting the superstructure.  The existing reservoir west wall will become 
the east wall of the new building. The south wall facing the road will be an architecturally 
treated masonry wall and will incorporate entry and maintenance doors. 

 
The superstructure will house all piping, valving and equipment.  A double door on the 
south side of the building will provide maintenance access.  A personnel access door will 
also be located on the south side of the structure. 

 
The roof structure will incorporate purlins and metal decking to support gravity loads and 
provide resistance for lateral loads.  Perimeter gutters will provide drainage for the roof. 
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4.2.2.6 Electrical 

A new 600 volt service will be required to provide electrical service to the site.  It is 
assumed that a new pad mount  transformer will be supplied by and remain the property of 
Fortis B.C.  It will be sited in the northeast corner of the site as shown on Dwg. SLPS-1. 

 
The electrical service entry and all distribution panels and control panels will be located 
within the existing structure.  Electrical distribution will be done utilizing Teck cable 
supported on an aluminium cable tray. 

 
The requirements for standby power are being reviewed with the RDOS.  As a minimum, 
standby power will be provided to meet control and instrumentation needs and emergency 
building lighting. 

 
4.2.2.7 Mechanical 

An electrically fired supply air ventilation unit will distribute filtered heated air to the new 
building.  The supply air unit will incorporate motorized outdoor/return and dampers that are 
modulated to maintain the humidity and temperature conditions within the building.  A roof-
mounted exhaust fan with two-speed control will be run to provide sufficient exhaust air to 
maintain a balance of outdoor air being introduced into the building at any given time.  The 
controls will include programmable controller and night setback features. 

 
To meet WCB requirements, the sodium hypochlorite room will be continuously ventilated 
at a minimum rate of three air changes per hour and 20 air changes per hour when 
occupied.  To achieve this, the supply air ventilation system will include a two position 
motorized damper, filter section, supply fan and electric duct heater controlled by a room 
thermostat.  An exhaust fan will remove air from the room at a higher rate to maintain a 
slight negative pressure within the room.  An outdoor air inlet louvre complete with 
motorized damper and interlocked exhaust air fan will provide additional ventilation at the 
rate of 17 air changes per hour when the room is occupied.   

 
The ventilation for occupancy will be controlled by an on/off switch outside the room 
adjacent to the door. 
 

4.3 SUPPLY PIPELINES 

In Technical Memorandum No. 1, under Option 2, the need for a new 610mm raw water supply 
main as well as treated water supply mains supplying water to the North and South Distribution 
Systems was identified. 

 
The proposed alignment for the 610mm raw water supply main is shown on drawing WM-1.  This 
pipe will be specified as AWWA C905 Class 200 PVC pipe. The proposed supply main alignment 
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has been selected with a view to minimizing disruption of existing roads while utilizing existing road 
rights of way to the extent practical. It’s alignment follows First Street, Robinson Avenue, Second 
Street, the lane west of Robinson Avenue, Fourth Street, Ritchie Avenue, Eighth Street, Sherwood 
Place, Robinson Avenue, the unused McKay Avenue right of way and McKay Avenue to the 
proposed water treatment plant site. There is an existing lane which parallels Robinson Avenue 
from Second Street to Eighth Street however from Fourth Street to Eighth Street the backyards of 
several residences encroach it, therefore for this portion of the pipe alignment we have shown it 
following Ritchie Avenue. The least expensive option would be to follow the undeveloped lane 
where asphalt resurfacing would not be required. We also note that a portion of the alignment on 
the undeveloped McKay Road right of way follows a trail up a steep bank which will require 
geotechnical review. Should the geotechnical investigation reveal potential problems an alternate 
alignment has been shown on drawing WM-1 following Eighth Street, Patterson Road, Bartlett 
Road, Lower DeBeck Road and McKay Road. This alignment is longer than the proposed 
alignment and would therefore be more costly if geotechnical issues don’t exist on the preferred 
alignment. 

 
The North System Treated Water Supply Main is proposed to be a 305mm Class 51 ductile iron 
main aligned in a common trench with the Raw Water Supply Main along McKay Road and 
Robinson Avenue to Salting Road. The portion along Salting Road to the 254mm tie-in is proposed 
to be a 254mm Class 51 ductile iron main. An additional tie-in will be provided at Bartlett Road to 
allow this system to backfeed the Townsite system through the Bartlett PRV under a fire demand 
condition. No tie-ins will be allowed upstream of this location to ensure that the CT criteria are met. 

 
The South System Treated Water Supply Main is proposed to be a 406mm AWWA C905 Class 200 
PVC main. It will be aligned along McKay Road, Lower DeBeck Road, Naramata Road, and 
Arawana Road to a tie-in to the existing 305mm main at Gammon Road. An additional tie-in will be 
made to the existing 152mm main on Naramata Road. No tie-ins will be allowed upstream of this 
location to ensure the CT criteria are met. 

 
Refer to Appendix A which includes photographs along the proposed alignments of the above 
noted mains. 
 

4.4 NORTH RESERVOIR 

4.4.1 Description 

The North Reservoir is required to provide balancing storage for the north portion of the water 
system, which operates at a HGL of 515m.  Beyond providing balancing storage for the North 
System, the North Reservoir water level will be used to control the treated water pumps supplying 
the North System.  It will also be used to augment fire flows to the Townsite area. 
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4.4.2 Capacity 

Technical Memorandum No. 1 confirms the capacity requirements for the reservoir.  During the 
initial draft of this Technical Memorandum it was assumed that a capacity of 900,000 Litres was 
required.  During the Preliminary Design Workshop it was determined that the design flows would 
be significantly reduced.  The revised capacity as confirmed in the April 2005 issue of Technical 
Memorandum No. 1 is still 900,000 Litres because of a significant storage shortfall on the North and 
Townsite systems. 
 
4.4.3 Design Criteria 

The North Reservoir is to be designed to meet the following design criteria: 
 

C Top Water Level – 515 m 
C Seismic Design – NBCC 
C Seismic Zone – Za & Zv = 1, v = .05 
C Wind Load q100 – 0.68 kPa 
C Roof Snow Load – Ss = 1.9 kPa, Sr = 0.3 kPa 
C Freeboard – 0.5 m 
C Maximum Outflow – 90 L/s 
 
4.4.4 Siting 

Two alternatives have been considered for the reservoir siting.  One alternative involves siting the 
reservoir on the slope east of Naramata Road and Hook Place.  The final site selection would be 
dependant on land acquisition, however; for the purpose of the evaluation it has been assumed that 
the structure will be constructed on a side slope at an elevation of approximately 505 to 510 
metres.  During the Preliminary Design Workshop, RDOS staff expressed concern about this siting 
due to land acquisition issues and requested that an alternative be developed based on a site 
adjacent to the North Intake. 
 
4.4.5 Tank Materials and General Arrangement 

Tanks in this size range can either be constructed of reinforced concrete (1or 2 cells) or bolted or 
welded steel.  The most economical of these alternatives in this size range is bolted steel.  AWWA 
Standard D-103 covers bolted steel tank design.  Steel tanks are made of plates with factory-
applied coatings and bolted construction.  The tanks are assembled on site and placed on a 
reinforced concrete base.   

 
Two options exist for tank coatings glass fused or epoxy.  Both systems have their merits, however; 
we have had good success with epoxy coatings and recommend this approach.  Bolts for the tanks 
are galvanized with the heads nylon copped for erosion protection on the interior of the tank.  
Repairs to the lining are done with epoxy touch-up paint.  Exterior touch-up paints would match the 
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shop applied exterior coating.  For the exterior coating we would recommend the optional zinc-rich 
primer/epoxy/urethane, four-coat system if the tank is un-insulated.  Due to the fact that it will be an 
above ground structure we are proposing that it be provided with RSI 3.5 Styrofoam insulation 
overlay by a prefinished metal cladding.  The proposed general arrangement of the structure 
(based on 900,000 litres capacity) is shown in Drawing No. NRES-1. 

 
During the Preliminary Design Workshop, the RDOS staff expressed a concern about the use of 
bolted steel tankage.  They indicated that the RDOS was prepared to pay a cost premium for using 
reinforced concrete.  A proposed general arrangement for the reinforced concrete option (based on 
900,000 litres capacity) is shown on Drawing No. NRES-2. 
 
4.4.6 Tank Access 

For the bolted steel option, we are proposing that an external ladder with a lockable cage be 
provided.  The ladder will begin 2.5 m above grade and will provide access to the roof hatch.  A 
610mm diameter roof manhole with hinged cover would be provided on the roof.  A perimeter 
railing is proposed on the roof of the tank for safety purposes.  In addition to the roof access a 
610mm diameter wall manhole with bolt-on hinged cover is proposed for the base of the tank to 
provide access for cleaning purposes. 
 
For the reinforced concrete option, we are proposing that the structure be buried on the side slope 
of the access road to the North Intake.  An access hatch will be provided for access from the roof 
and an internal ladder provided for access. 
 
4.4.7 Piping and Controls 

Separate 250mm diameter inlet and outlet pipes are proposed in addition to a 250mm diameter 
overflow and 100mm diameter drain.  The inlet pipe will rise to the tank top water level while the 
outlet pipe will be provided at the base of the tank and equipped with a check valve to ensure single 
direction flow.  These separate inlet/outlet pipes will ensure better water circulation within the tanks 
and minimize the potential for water stagnation.  An ultrasonic level transmitter will be provided for 
level control purposes.  The local RTU will be provided in an enclosed part near the base of the 
tank to provide level signals to the Master Control Station. 
 

4.5 SCADA 

4.5.1 SCADA System Communication 

The options for system communications include leased land lines, spread spectrum radio, and 
licensed radio communication.  We recommend the SCADA system use licensed radio 
communication between the sites similar to neighbouring communities.  Previous radio path studies 
have been done between some of the sites by Omega Communications.  We have reviewed these 
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studies and recommend that Omega Communications complete the studies required for the entire 
SCADA system once the SCADA sites have been confirmed. 
 
4.5.2 Potential SCADA Sites 

The following is a preliminary list of the potential SCADA sites: 
 

1. South Lake Pump Station 
2. Townsite Pump Station 
3. Juniper Reservoir 
4. Arawana Reservoir 
5. Mackay Road Reservoir 
6. South Creek Intake 
7. North Creek Intake 
8. Robinson Road Booster Pump Station 
9. Booth Road Booster Pump Station 
10. Juniper Pump Station 
11. Public Works Building 
12. North Reservoir (proposed) 
 
The Robinson and Booth booster pump stations will no longer be required as part of the upgrading 
project, however, the PRV’s will be retained.  SCADA communication will therefore not be required 
at the sites.  The South Creek Intake and North Creek Intake will be retained as backup facilities 
and the need for SCADA communication will be driven by budget availability.  The above list does 
not include any allowance for future facilities required to serve future developments as these will be 
funded from future development cost charges.  The most significant of these would be future 
Arawana Booster Station and higher elevation treated water reservoir. 
 
4.5.3 SCADA System Implementation 

4.5.3.1 Current Requirements 

The communication between the South Lake Pump Station and Juniper Reservoir is no 
longer functioning.  Before the upgrade of the two intake pump stations for the UV project, 
a SCADA/Communication system must be implemented to enable operation of the South 
Lake Pump Station with the Juniper Reservoir. 
 
4.5.3.2 Interim SCADA System 

An interim SCADA system is required that will fit into the overall Naramata future SCADA 
system.  Direct radio communication between South Lake and Juniper is not possible due 
to the silt bluff near the pump station.  Previous radio path surveys, by Omega 
Communications, indicated that it would be possible to communicate from South Lake to 
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the Townsite Pump Station or the Public Works building and then to Juniper Reservoir.  
The Townsite Pump Station or the Public Works Building could be a repeater station for the 
communication between South Lake and Juniper. 

 
Again, as outlined in the attached summarized pump station project notes, the existing 
Townsite Pump Station superstructure will be demolished for the upgrade project.  This 
location therefore would not be a good location for the repeater before the upgrade work.  
We recommend that a repeater station be located at the Public Works Building for the 
interim communication between the South Lake Pump Station and Juniper Reservoir. 
4.5.3.3 South Lake Pump Station 

A SCADA PLC is required for the interim communication with Juniper Reservoir and a 
SCADA master PLC is eventually required for the pump station and UV project.  We 
propose that the station master PLC be installed in the existing station to serve, in the 
interim, as a communications means to Juniper Reservoir, and in the future as the station 
master PLC.  In this manner the SCADA and master PLC of the upgrade project will be 
ready for use. 

 
The exact location of the master PLC control panel for the station needs further 
consideration along with the upgrade project requirements.  If the project proceeds on the 
basis of Upgrade Option 2, this PLC may be relocated to the McKay Road site and 
replaced with a small PLC. 
 
Minimum requirements for the master PLC are: 
 
C One PLC CPU P/N 140CPU-434-12 
C Modbus Plus communication with other control PLCs. 
C Ethernet communication to an 8 port Ethernet switch (included in control panel) 
C Two 32 pt 120 VAC Digital Input Modules 
C Two 16 pt Isolated Digital Output Modules 
C One 16 pt 4-20 mA Analog Input Module 
C One 8 pt 4-20 mA Analog Output Module 
C One Ethernet Licensed Frequency Radio and Antenna 
 
In the future the facility will contain an Operator Interface; however, that is not proposed as 
part of this interim upgrade. 
 
4.5.3.4 Public Works Building 

Repeater radios and antenna will be installed at the Public Works Building.  In the future 
this installation may remain or be used at the Townsite Pump Station.  In any event the 
Public Works Building, in the future, will contain a PC for monitoring the whole SCADA 
system. 
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4.5.3.5 Juniper Reservoir 

A radio will be added at the Juniper Reservoir to communicate the Reservoir Level from the 
existing PLC to the South Lake Pump Station through the Public Works radio repeater.  It 
the existing PLC is not compatible it will be replaced. 
 

4.5.4 Overall SCADA System Upgrading Implementation 

4.5.4.1 System Requirements 

The overall SCADA System upgrading will follow from the standards established for the 
interim upgrade as described in preceding sections.  As part of the overall Water Supply 
Improvements Project the remainder of the system will be developed to include the 
following additional sites: 

 
Upgrade Option 1 
 
C Townsite Pump Station – Master PLC 
C McKay Reservoir – Small PLC 
C Juniper Reservoir – Small PLC 
C Arawana Reservoir – Small PLC 
C North Reservoir – Small PLC 
 
The proposed system for Upgrade Option 1 is shown on Dwg. No. SCA –1. 
 
Upgrade Option 2 
 
C Townsite Raw Water Pump Station – Small PLC 
C McKay Road Water Treatment Plant – Master PLC 
C Juniper Reservoir – Small PLC 
C Arawana Reservoir – Small PLC 
C North Reservoir – Small PLC 
 
The proposed system for Upgrade Option 2 is shown on Dwg. No. SCA-2. 
 
4.5.4.2 System Implementation 

Numerous options exist for implementation of the system, however; the simplest from a risk 
perspective is to include the work as part of the overall water supply system construction 
contract.  The contractor will therefore be responsible for installation and energization of 
hardware.  PLC programming responsibility should be assigned to either the design 
consultant or a programming specialist selected by the RDOS.  This decision will be made 
during detail design.  
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4.6 SYSTEM DEFICIENCY UPGRADES 

4.6.1 High Maintenance Watermain Upgrading 

In previous reports two existing distribution mains have been identified as high priority for 
replacement due to their poor condition.  The following summarizes these mains: 
 

4.6.1.1 Naramata Road Watermain – Lot 20A to Lot 1 

Based on information included in previous reports it is our understanding that the existing 
102mm main on Naramata Road between Lot 20A and Lot 1 as well as mains on Little 
John Road and Hyde Road are in poor condition with high pipe failure incidence.  It is 
therefore proposed to replace this pipe with a new 204mm AWWA C900 PVC main on 
Naramata Road and 150mm diameter laterals on Little John and Hyde Roads.  In 
conjunction with this main replacement, consideration should be given to installing a small 
diameter domestic main in a common trench (100mm on Naramata Road and 50mm on 
Little John and Hyde Road).  Upgrading of the Naramata Road watermain will also 
eliminate a bottleneck in the distribution system in this area as the hydraulic model showed 
this pipe having high velocities. 
 
4.6.1.2 Intersection of Naramata Road and Arawana Road 

The operations staff advise that several repairs have been required to the existing 152mm 
main in this area.  In previous reports it has been recommended that the existing 152 main 
on Naramata Road between Gammon Road and Aikens Loop be replaced with a 305mm 
main to improve pump capacity, fire flow and enhance system looping.  Our modelling does 
not indicate any major capacity issues in this pipe therefore we would recommend 
prioritizing replacement of the section in poor condition between Gammon Road and Old 
Main Road.  We would recommend installation of a 254mm AWWA C900 PVC main for the 
replacement section. 
 
4.6.1.3 Watermain Replacement to Address Fire Flows 

In previous reports it has been recommended that high priority be given to watermain 
upgrades in the following areas to address fire flow constraints. 
 
4.6.1.4 Eighth Street Between Robinson Avenue and Ellis Avenue 

The existing main on Eighth Street has been identified as a constraint for providing fire 
flows to the school and downtown area.  Our modelling supports this conclusion.  We 
would recommend installation of a 254mm main in this area. 
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4.6.1.5 Naramata Road Between Old Main Road and Aikens Loops 

The existing 152mm main on Naramata Road between Old Main Road and Aikens Loop 
has been previously recommended for upgrading to improve fire flows and enhance system 
looping.  Our modelling indicates that replacement of this pipe should be the lowest priority 
of the improvements recommended herein.  If funds are available for its replacement we 
would recommend installation of a 254mm main with the primary objective of improving 
system looping. 
 

4.6.2 Confined Space Entry Improvements 

Previous reports have identified the need for improvements at the Juniper Pump Station, Bartlett 
PRV Station, DeBeck PRV Station, and Smethurst PRV Station.  These recommendations are 
addressed toward improving worker safety and reducing operational costs.  Specifically the 
proposed improvements are summarized as follows: 
 
.1 Juniper Pump Station – installing side door entry into the Pump Station substructure from 

Juniper Drive 
 
.2 Bartlett PRV Station – provisions of above ground structure and relocation of piping into 

new structure 
 
.3 DeBeck PRV Station – widening of existing stairwell, access door and HVAC improvements 
 
.4 Smethurst PRV Station – installing side door entry into the chamber association with other 

structural improvements, installation of lighting and heating, and replacement of valving, 
controls, and pipe work.  (Note: land ownership for this structure site needs to be 
confirmed). 
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5 Cost Estimates and Schedule  

5.1 COST ESTIMATING BASIS 

The following confirms the basis of the costs: 
 
C Accuracy – The cost estimate is based on the costs of construction as of February 2005 in 

Canadian dollars.  The total estimated cost is considered accurate to approximately +10%/-
15%.  It should be noted that the construction work has been quite volatile over the past 
year and we have attempted to make provisions to address recent cost escalation. 

 
C Equipment – Costs for major equipment have been based on quotations or recent tenders 

from similar projects. 
 

C Escalation – Escalation  is not included. 
 

C Engineering – Engineering costs have been carried at 10% of the estimated construction 
costs. 
 

C Contingencies – The contingency allowance is provided to cover those costs that are 
unforeseen at the time the estimate is produced and may become apparent as detailed 
design and construction proceed.  Contingencies have been carried at 15% of the 
estimated construction costs. 
 

C Exclusions – This estimate covers the capital costs for the design and construction of the 
Naramata Water Supply Improvements but does not include certain indirect project costs 
including: 

  - Interest during construction 
  - RDOS project administration costs 
  - Foreign currency variations (equipment) 
  - Escalation 
  - GST 
 
5.2 PROJECT CAPITAL COST ESTIMATES 

A detailed breakdown of the cost estimates is provided in Enclosure A.  The following is a summary of the 
estimates for each of the project components based on the recommended Upgrade Option 2: 
 

5 
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C Townsite Raw Water Pump Station & Intake Screen $   710,000 
C Raw Water Supply Main     $1,183,000 
C McKay Road Water Treatment Plant   $2,492,000 
C Treated Water Supply Mains    $   835,000 
C North Treated Water Reservoir    $   358,000 
C Disconnection of Existing Creek Intakes 
C SCADA Upgrades     $     39,000 
C System Deficiency Upgrades    $   399,000 
 
Total Construction      $6,097,000 
25% Allowance for Engineering & Contingencies   $1,525,000 
Grand Total Project Costs     $7,622,000 
 
5.3 PROJECT IMPLEMENTATION 

The project implementation schedule is provided in Enclosure B.  Based on a construction start of 
September 1, 2005 construction should be substantially complete in March 2006.  We are proposing that 
construction be scheduled to avoid disrupting water supply and minimize disruption of streets during the 
July/August tourist season.  Construction scheduling has therefore been based on a September start date. 
 
The proposed sequencing will necessitate shutting down the Townsite intake pump station and McKay 
Reservoir beginning September 1.  The South Lake pump station will remain operational throughout the 
entire construction period and thereby supply the entire system. 

 
Refer to the attached schedule for more information. 
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Naramata Water Supply Improvements 
Water Distribution System Analysis and Planning  
 
 
Issued:  April 1, 2005 
Previous:    February 24, 2005 
 
1 Objective  

The objective of this technical memorandum is to confirm findings from the hydraulic model study 
and present a plan for water distribution system upgrading and system separation. 
 

2 Approach 

Associated Engineering prepared a computer hydraulic model of the existing Naramata water 
distribution system using WaterCad software.  The model included all pipes, pump stations, 
reservoirs, and PRV’s in the system. 
 
As a first step, runs were done to confirm existing system performance under varying demand 
conditions.  The output data was compared to field pressure readings by RDOS operations staff to 
confirm that it replicates existing system performance. 
 
System physical input data was then revised to simulate the improvements proposed under the 
2005 Water Supply Improvements Project.  This involved analyzing system performance to 
determine the most cost effective improvement plan. 
 
As a final step, a plan was developed based on the findings of the above analysis, toward 
separating the majority of the distribution system. 
 

3 Water Demand Planning 

3.1 Historical Water Demands 

The RDOS operating records as well as previous consultant reports were reviewed to confirm 
historical water demands.  The summarized water demand data is presented in Table 1-1. 
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Table 1-1 
Summarized Water Demands 

 
Year Irrigation Land 

Area (ha) 
Domestic 

Connections 
Ave. Day 

Demand L/s 
Max. Day 

Demand L/s 

1994 365 (1) 750 (1) N.A. 344 (July 20) (1) 

1996 285 (2) N.A. 57 252 (July 13) 

1997 285 (2) N.A. 35 (3) 158 (July 21) (3) 

1998 285 (2) N.A. 43 (3) 174 (July 28) (3) 

1999 285 (2) N.A. 49 (3) 171 (July 29) (3) 

2000 285 (2) N.A. 73 265 (July 19) 

2001 285 (2) N.A. 68 282 (Aug. 16) 

2002 285 (2) N.A. 78 282 (July 26) 

2003 285 (2) N.A. 77 281 (July 30) 

2004 285 (2) 794 (2) 59 265 (Aug. 2) 

 (1) Naramata Irrigation District Upper Zone Water Study February 1995. 

 (2) Based on RDOS billing information and aerial photo assessment 

 (3) Data for South Creek Intake not available therefore does not cover full system demand 
 
The RDOS staff collected and compiled consumption data for the period from 1996 to 2004. This 
data which was compiled in a series of Excel spreadsheets was then analyzed and synthesized by 
the Associated Engineering review team to extract the above summarized system water demands. 
As can be seen above there was remarkable consistency in maximum day demands during the 
years 2001, 2002, and 2003. As a result of this review the evaluation team determined that an 
existing maximum day demand of 295 L/s should be used as a starting point for existing system 
evaluation and system upgrading evaluation. This analysis assumes that the existing agricultural 
irrigation land area is approximately 285 Ha at a per hectare demand of 0.78 L/s-Ha (5 usgpm) and 
that there are 794 domestic service connections at a max day demand of 8,200 l/unit.  
 
New irrigation techniques are being implemented throughout the Okanagan, which are significantly 
reducing agricultural irrigation water demands.  This is a result of changes to crops, as well as 
changes to irrigation practices and technology. There are some discrepancies between RDOS 
taxation records, data obtained from previous reports, and aerial photo analysis. The design team 
concluded that taking all of the above factors into account (the most important of which is recent 
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historical demand records), the above existing demand criteria are reasonably conservative for 
system planning purposes.   
 
3.2 Meeting Future Growth 

Future growth in Naramata is planned to be in the order of 1.3% per annum according to the 
current OCP which is currently under review.  This growth rate would probably be significantly 
exceeded if a major development such as the Blackwell property were to proceed.  Planning of the 
system should therefore be done in such a way that facilitates system expansion to serve future 
development areas without creating a significant financial burden for the existing ratepayers. 
Potential developments identified during the system planning phase include the following: 
 
1) Blackwell Development Phase 1 – 75 lots 
2) Blackwell Development Future Phases – 350 lots plus 100 resort units 
3) Workman Development – 40 lots 
4) Wheeler Development – 30 lots 
 
Some allowance should be included in the system design for increased demands generated due to 
densification in the Townsite as well as future development. The other factor to be considered in 
planning for future growth is the fact that system separation will result in significant reduction of 
demands at the supply system.  It therefore would not be prudent to significantly oversize system 
components when all of the oversizing may never be required.  Funds would be better spent on 
initiating the system separation. For the purpose of this report we have assumed an allowance of 
15% for increased demand beyond the existing demands on the assumption that system separation 
will proceed within the next 5 to 10 years. Thereafter, as separation proceeds demands will 
gradually decline as separation is phased in place. 
 

4 Design Criteria 

.1 Water Demand Criteria 
 
The following water demand criteria was utilized: 

 
Domestic Winter Demand – 1,640 L/d conn. 
Domestic Max. Day Demand – 8,200 L/d conn. 
Domestic Peak Hour Demand – 13,600 L/d conn.   

 
Irrigation Winter Demand – 0 L/s ha 
Irrigation Max. Day Demand – 0.78 L/s ha 
Irrigation Peak Hour Demand – 0.78 L/s ha 

 



Regional District of Technical Memorandum No. 1 
Okanagan-Similkameen Water Distribution System 
 Analysis and Planning 

6 
P:\042629\REPORT\TechMemo_No.1_Apr.doc 

.2 Fire Flow 
 

Interim   30 L/s 
Residential  60 L/s 
Town Centre  90 L/s 

 
.3 Water Pressure 

 
Max. Day Demand – 275 kPa to 795 kPa 
Max. Day Plus Fire – 140 kPa at fire location 

 
.4 Pipe Criteria 

 
Maximum Velocity – 1.8 m/sec 
 
C Factors = 120 for pipes > 150 mm 
  100 for pipe < 100 mm 

 
.5 Treated Water Storage 
 

Storage =  SQ + SF  
 
Where  SQ   = 25% of Max. Day Domestic Demand 
 SF    = Fire Flow Storage 
  
SFF  Town Centre = 90 L/s for 1.75 hours 
 Residential = 60 L/s for 1.5 hours 
 Interim = 30 L/s for 2 hours 

 
5 System Performance Evaluation Criteria 

In assessing performance of the supply and distribution system, it is important to understand the 
ultimate objective which is to minimize cost of service while meeting the quality of service 
objectives.  The quality of service objectives include: 
 
C reliability of supply 
C adequate pressures 
C emergency supplies 
 
In planning a water supply and distribution system, in order to obtain the most effective utilization of 
infrastructure, the following general principles apply. 
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.1 System Analysis 
 

The system should be hydraulically analyzed under the following conditions: 
 
Maximum Day Demand – Minimum residual pressure – 280 kPa 
C Distribution reservoirs in filling mode 
 
Maximum Day Plus Fire Demand – Minimum residual pressure – 140 kPa 
C Distribution reservoirs in draining mode 
 
Peak Hour Demand – Minimum residual pressure – 280 kPa 
C Distribution reservoirs in draining mode 
 
The maximum day demand conditions are required to check system performance during 
the early morning, twilight, and evening hours when reservoirs have to be replenished after 
mid-day peak hour demand periods.  The analysis should include an assessment of the 
time requirements to refill the reservoirs. The peak hour demand condition is required to 
check system performance with reservoirs in the draining mode.  The minimum required 
residual pressure is 280 kPa. 
 
The maximum day plus fire demand condition is required to check system performance 
under a fire demand condition without any electrically driven pumping equipment in 
operation.  The minimum residual pressure for this demand condition is 140 kPa. 

 
.2 Water Demand Allocation 
 

Generally, the most cost effective approach in system planning is to size water supply and 
treatment components to supply maximum day demands, and then to provide fire fighting 
and peak hour demand from the treated water storage facilities.  To size the water supply 
and treatment facilities for less than maximum day demand conditions, would require 
inordinately high storage requirements, thereby resulting in high capital costs and possibly 
water quality problems due to extended travel times.  To size the water supply and 
treatment facilities for more than maximum demand conditions would require larger supply 
mains and treatment facilities, thereby resulting in high capital costs and high treatment 
operating costs. 
 
Because of the high quality source water in Lake Okanagan, the unit treatment costs are 
relatively low.  However, the upgraded system will be a pumped system and the long term 
plan is to gradually separate the irrigation and domestic systems therefore component 
sizing should not include significant oversizing for future developments. If possible DCC’s 
collected from future developments should be directed toward system separation thereby 
offsetting increased demands created by the new developments. 
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 .3 Treated Water Storage Facilities 
 

Criteria for sizing of treated water storage facilities was confirmed in Section 3.  There are 
three components included when sizing storage facilities: 
 
C equalization storage 
C fire storage 
C emergency storage 
 
Equalization storage is the component that is used for supplying short term peak hourly 
demand requirements.  These are drawn and replenished on a daily basis. Peak hour 
irrigation demands are considered to be equal to the maximum day irrigation demands 
therefore the equalization storage applies only to the domestic demand component. 
 
Fire storage should be designed to meet the maximum fire demand condition.  At 
Naramata’s current population, conventional design practice is to provide adequate storage 
for one fire at any given time.  The possibility of two simultaneous fires is very low except in 
a wild fire event such as the 2003 Okanagan Mountain fire – a scenario for which the 
Naramata water system would not be capable of providing full fire protection. 
 
Emergency storage is provided to offset interruption of the source of supply. This would 
typically involve pumping system failure or a rupture of the supply pipelines. The most likely 
cause of source supply interruption is a power failure event causing shutdown of the 
pumping system. Because the proposed upgrading includes the provision of standby 
generators at the supply pumping facilities, the need for emergency storage is largely 
eliminated. In the event of an extreme emergency such as a major pipeline failure, the 
RDOS could supply water via the creek intakes albeit not UV treated. 
 
Storage provided in higher elevation pressure zones can be backfed into lower pressure 
zones. On this basis it can be assumed that storage in the Juniper and Arawana Reservoir 
is available to both the South System PZ 544 and PZ 589 and North System PZ 515 and 
PZ 424 (Townsite) although conveyance capacity between pressure zones is limited by the 
capacity of the DeBeck PRV. Future developments should not be included in the 
assessment of storage capacity as they should provide and pay for additional storage as 
part of their developments. 
 
Based on the foregoing, the following system storage (excluding provisions for future 
development) is required for the Naramata system: 
 
Required Storage =  SQ + SF 
 = .25 x 800 connections x 8200 l/d + 1.75hr x 90 l/s x 3600 s/hr 
 = 1,640,000 + 567,000 
 = 2,207,000 litres 
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Existing Storage  = 450,000 + 450,000 + 900,000 
 = 1,800,000 litres 
 
Additional Required Storage = 2,207,000 – 1,800,000 
 = 407,000 litres 
 
This additional storage should be provided on the North System which currently does not 
have any treated water storage which can feed the 515 pressure zone by gravity. We 
recommend provision of a minimum of 450,000 litres which combined with the existing 
McKay Avenue Reservoir (450,000 litres) falls short of the required storage capacity of 
1,600,000.  To address this shortfall, the ability to backfeed from the South System should 
be improved and the storage on the North System increased to 900,000 depending on 
budget availability. 
 

6 Analysis of Existing System  

6.1 Maximum Day Demand 

The existing system was modelled under maximum day combined domestic and irrigation demands 
utilizing both creek sources and both lake intake pump stations.  Refer to Plan 1-1, which shows 
the existing system. 
 
Under these conditions, the system is able to deliver water throughout the system while meeting 
the minimum pressure requirements.  Under maximum day demand conditions several sections of 
pipe (generally 102mm diameter) exhibit high velocities.  Pipes shown on Plan 1-1 in blue are the 
ones with high velocities.  Some areas on the south system show higher pressures than the criteria 
set out in Section 3 herein.  Generally, however system performance is satisfactory.  This is 
probably largely a result of decreasing irrigation demands as discussed in Section 3. 
 
High pressures were noted on Robinson and Ellis Ave. north of Bartlett Road.  There were also 
isolated low areas in the system where high pressures were observed. 
 
6.2 Maximum Day Demand Plus Fire 

The existing system was not run under this demand condition. 
 

7 Analysis of Upgraded System – Option 1 

The upgraded system option 1, incorporates the following improvements: 
 
C Upgraded Townsite Pump Station including 3 operating pumps rated @ 76 L/s each. 
C Upgraded South Lake Intake Pump Station including 3 operating (and 1 redundant) pumps 

rated @ 78 L/s each. 





Regional District of Technical Memorandum No. 1 
Okanagan-Similkameen Water Distribution System 
 Analysis and Planning 

10 
P:\042629\REPORT\TechMemo_No.1_Apr.doc 

C Dedicated 350mm high pressure supply main from Townsite Pump Station to downstream 
side of existing Robinson Booster Station. 

C Replacement 305mm high-pressure supply main on Salting Road from Robinson to 250mm 
main connection. 

C New North System Treated Water Reservoir east of Hook Place with TWL of 515m. 
 
Refer to Plan 1-2 showing the Option 1 layout. An alternative involving aligning the 350mm high 
pressure supply main from Townsite Pump Station along Booth Road to the 250mm connection 
west of Partridge Road was also analyzed and found to have similar performance characteristics as 
the above. 
 
7.1 Maximum Day Demand 

The Upgraded System - Option 1 was modelled under maximum day combined domestic and 
irrigation demands utilizing the two improved lake intake pump stations.  Under these demand 
conditions the system is able to deliver water throughout the system while meeting the minimum 
pressure requirements.  Pipes exhibiting high velocities are shown in blue on Plan 1-2.  The 
balancing reservoirs were all observed to be in “filling mode” under this scenario.  Problem areas 
under this operating condition include: 
 
C Similar problems as existing system on Robinson and Ellis Ave. north of Bartlett Road. 

 
7.2 Peak Hour Demand 

The Upgraded System - Option 1 was modelled under combined peak hour domestic and irrigation 
demands.  Due to the fact that peak hour irrigation demands are the same as maximum day 
irrigation demands, this analysis revealed similar results with only minor pressure variations 
compared to the maximum day demand conditions.  Problem areas were therefore no different than 
indicated in 7.1 above.  Juniper and Arawana reservoirs were draining under this condition as 
expected. 
 
7.3 Maximum Day Plus Fire Demands 

The Upgraded System - Option 1 was modelled under the fire demand conditions defined in 
Section 3.2. 
 
Under these demand conditions the following was observed: 
 
C The system can provide 30 L/s fire demand in all areas except at extreme south end.  
C The system is not capable of providing 60 L/s fire demand except in residential areas and 

areas in close proximity to balancing reservoirs and the Town Centre area. 
C The system can provide 90 L/s fire demand in the Town Centre commercial area. 
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8 Analysis of Upgraded System – Option 2 

The upgraded System Option 2 was developed subsequent to the March 1 Preliminary Design 
Workshop. This option involves relocating the treatment facilities for the entire system to the McKay 
Avenue Reservoir site, replacing the Townsite Pump Station with a new raw water pumping station 
and converting the South Lake Pump Station to a backup facility. This option incorporates the 
following improvements: 
 
C New Townsite Raw Water Supply Pump Station including 2 operating (and 1 redundant) 

pumps rated @ 170 L/s each. 
C Dedicated 610mm raw water supply main from Townsite Raw Water Pump Station through 

Townsite to McKay Reservoir site. 
C New McKay Avenue Water Treatment Plant and Treated Water Pump Station including 2 

operating pumps serving the North System rated at 55 L/s each and 2 operating (and 1 
redundant) pumps serving the South System rated @ 100 L/s each.  

C Dedicated 305/254mm North System treated water supply main from McKay Avenue 
Treated Water Pump Station to existing 250mm main on Salting Road. 

C Dedicated 406mm South System treated water supply main from McKay Avenue Treated 
Water Pump Station to existing 305mm main at intersection of Arawana Road and 
Gammon Road. 

C New North System Treated Water Reservoir adjacent to existing North Creek Intake with 
TWL of 515m. 

 
Refer to Plan 1-3, which shows this upgrading option. 
 
8.1 Maximum Day Demand 

The Upgraded System - Option 2 was modelled under maximum day combined domestic and 
irrigation demands.  Under these demand conditions the system performance was better than 
Option 1 in that it eliminated some existing constraints in the South System thereby resulting in 
improved hydraulic performance.   
 
8.2 Peak Hour Demand 

The Upgraded System - Option 2 was modelled under combined peak hour domestic and irrigation 
demands.  Again, performance was very somewhat better than Option 1.  
 
8.3 Maximum Day Plus Fire Demands 

The Upgraded System - Option 2 was modelled under the fire demand conditions defined in 
Section 3.2. 
 
Under these demand conditions the following was observed: 
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C The system can provide 30 L/s fire demand in all areas except at the extreme south end. 
C The system is not capable of providing 60 L/s fire demand except in residential areas and 

areas in close proximity to balancing reservoirs and the Town Centre area. 
C The system can provide 90 L/s fire demand in the Town Centre commercial area. 
 

9 Option Evaluation 

Cost estimates for both options were prepared in order to undertake a financial and technical 
evaluation and comparison. Details of the cost estimates are provided in technical memorandum 
No. 7. The costs for the two options are presented below: 
 
C Option 1 - $7,586,000 
C Option 2 - $7,658,000 
 
In comparing the two options, Option 2 has numerous advantages compared to Option 1 and these 
are summarized below: 
 
C Eliminates South Lake Pump Station from the system thereby eliminating potential risks 

due to slope failure above station, which could potentially severely damage the pump 
station and supply line. 

C Eliminates risks associated with continued operation of existing gas chlorination system at 
South Lake pump station. 

C Eliminates risks associated with travelling and transporting chlorine tonners to and from 
South Lake pump station. 

C Eliminates water supply risks associated with shallow intake and pump well at South Lake 
Pump Station which are above Lake Okanagan drought level. 

C Eliminate water supply risks associated with 400 South Lake supply line on silt bluff. 
C Minimizes facility site space requirements at Townsite pump station thereby eliminating 

need for costly land acquisition at this site. 
C Minimizes visual impact of facilities at the prominent Townsite Pump station site. 
C Consolidates all water treatment and treated water pumping facilities at one location 

thereby reducing life cycle operation and maintenance costs. 
C Allows improved redundancy provisions for both treatment and pumping systems through 

consolidation of facilities at one site. 
C Allows option for future addition of filtration with minimal impact on facilities installed under 

Phase 1. 
 
We therefore recommend that the RDOS proceed on the basis of Option 2. 
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10 System Separation Concept 

10.1 Separation Concept and Staging 

As a result of findings from the analysis of the existing system as well as the two upgrading options 
the following phased separation concept was developed. 
 
When separation is implemented the plan is to supply the irrigation demands from the two existing 
high elevation creek intakes.  This will significantly reduce energy consumption in comparison to 
serving the combined systems from the lake intake pump station(s).  The South Creek Intake is 
somewhat remote from the majority of the irrigation system that it serves. As an interim step, 
therefore, retaining the South lake Pump Station would allow earlier phasing of the South system 
separation thus reducing the demands on the domestic system and possibly allowing the domestic 
system treated water supply mains to be downsized. The most financially practical option for 
separating the systems therefore is to install parallel mains from the North Creek Intake and South 
Lake Pump Station supply line terminus to allow maximum cost benefit for initial phases and 
thereby progressively implementing the separation.  
 
The maximum cost benefit is achieved by starting at the North Intake on Naramata Creek and 
placing parallel mains first on North Naramata Road and Langedoc Road (upper bench) and then 
progressively to the south.   
 
10.2 Fire Protection 

Two alternatives were considered for fire protection in the separated system as follows: 
 
Alternative 1 -utilize the separated irrigation system with its larger mains. The Townsite area and 
the residential area near the Arawana and Juniper reservoirs would continue to utilize the domestic 
system for fire protection as there will be no system separation in these areas. This would mean 
that the irrigation system would have to remain operational during the winter months when it would 
otherwise be shut down. It would also mean that the treated water reservoirs would have to be 
cross-connected to the irrigation system due to the fact that the creek intakes can freeze during 
winter months. A solution to this issue may be to utilize the South Lake Pump Station to keep the 
irrigation system pressurized when the creek intakes freeze up.  
 
Alternative 2 - utilize the domestic system. This would necessitate provision of minimum 150mm 
mains for looped mains, 200mm for unlooped mains in the domestic system and larger for the main 
trunks between the treated water pump station and the balancing reservoirs. This would add a 
significant cost to separation of the systems. 
 
As a result of our evaluation we recommend that Alternative 1 be selected for fire protection. Cross-
connections employing PRV’s and possibly double check valve assemblies will be provided at 
critical locations to ensure that water can be delivered from treated water systems to the irrigation 
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system during winter months when the creek intakes may not be operational. The South Lake 
Pump Station could also be kept operational in order to provide additional assurance that the 
irrigation system remains pressurized during winter months. 
 
10.3 Stage 1 

Based on this approach the first phase of the system could be developed to cover all areas north of 
Boothe Road.  This would reduce demands on the North Supply System by approximately 70 L/s or 
50% of the total maximum day demand.  This would require the installation of approximately 4 km 
of 100mm and 150mm diameter pipe at an estimated cost of $600,000.  The implementation of this 
phase of system separation would effectively eliminate operation of one of the North System 
treated water pumps and allow the North System supply main diameter to be reduced from 350mm 
to 250mm.  
 
10.4 Stage 2 

Stage 2 would cover the area bounded by Boothe Road on the north Lyons Road on the east, 
Robinson Ave on the south, and Mill Road to the west.  By providing approximately 4 km of new 
pipe this portion of the system could be separated at an estimated cost of $600,000. 
 
10.5 Stage 3 

Stage 3 would involve providing a new irrigation supply main from the south intake down Juniper 
Drive, DeBeck Road and Arawana Road to Naramata Road then north on Naramata Road to Lower 
DeBeck Road in order to serve the agricultural lands south and east of the Townsite area.  A 
second leg would be directed south on Naramata Road to Old Main Road.  This would involve 
installation of 4.3 km of new pipe of an estimated cost of $800,000. 
 
10.6 Stage 4 

Stage 4 would involve installing 3.4 km of new pipe along Naramata Road plus 0.8 km of laterals to 
serve properties bounding Naramata Road at an estimated cost of $700,000. As part of this, the 
South Lake Pump Station would become a backup facility to the irrigation system, thereby allowing 
the option of supplying lake water into the irrigation system in the event of a failure of one of the 
creek intakes. 
 
10.7 Stage 5 

Stage 5 would involve installing a new main on Gammon Road from Arawana Road to the 
intersection with Naramata Road and laterals connecting to Naramata Road.  This would involve 
installation of 3.1 km of new pipe at an estimated cost of $450,000. 
 



Regional District of Technical Memorandum No. 1 
Okanagan-Similkameen Water Distribution System 
 Analysis and Planning 

15 
P:\042629\REPORT\TechMemo_No.1_Apr.doc 

In conjunction with the separation program, consideration should be given to downsizing the treated 
water supply pumps to meet the significantly reduced domestic demands. While this may not be 
absolutely necessary (depending on treated water distribution main sizing), it would result in 
significant reduction in energy demand charges. 
 

11 System Improvements Proposed for Water Supply Improvement 
Project 

As a result of our findings out of the hydraulic modelling program we recommend that the following 
improvements be implemented in 2005/2006. 
 

 .1) Townsite Raw Water Intake Pump Station and Intake Screen Upgrading. 
.2) Townsite Raw Water Supply Main to McKay Avenue Water Treatment Facility – 610mm 

diameter. 
 .3) McKay Avenue Water Treatment Plant and Treated Water Pump Station. 
 .4) North System Treated Water Supply Main – 305/254mm diameter. 
 .5) South System Treated Water Supply Main – 406mm diameter. 

.6) North Treated Water Reservoir - 900,000 litre capacity. 

.7) Temporary disconnection of North and South Creek Intakes from distribution system 
through valve isolation. 

.8) Close PRV from the South Creek Intake at Juniper Pump Station. 
 

The above improvements will allow the distribution of a maximum day demand of 30 ML/d, and 
filling the balancing reservoirs, while providing a minimum pressure of 280 kPa throughout the 
system.  It will also allow the distribution of a peak hour demand of 34 ML/d while providing a 
minimum pressure of 280 kPa.  It will also allow provision of a fire flow of 30 L/s to the agricultural 
areas, 60 L/s to the residential areas and 90 L/s to the Townsite commercial area. 
 

12 Future System Expansion 

The next priority for system expansion should be to initiate the system separation program.  A 6-
stage program has been proposed above, which involves starting at the north end of the system 
and progressively expanding to the south.  If monies were available to implement Stage 1 it would 
reduce the required capacity of the supply system components by approximately 15%. 
 

Prepared by       Reviewed by 
 
 
 

W.J. (Bill) Harvey, P.Eng. 
Project Manager  

 
WJB/cb  
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Naramata Water Supply Improvements 
Water Quality and Treatment 
 
 
Issued:  April 22, 2005 
Previous: February 7, 2005 

 
1 Objectives  

The objective of this technical memorandum is to confirm existing raw water quality, water quality 
objectives, and treatment implementation. 

 
2 Raw Water Quality 

The RDOS just recently began collecting water quality data, therefore the data available is 
somewhat limited.  This data was compared by the design team to data from other major centres 
on Okanagan Lake, most significantly the City of Kelowna.  In recent years, the City of Kelowna has 
tailored the data collection to parameters that are particularly relevant to UV disinfection.  This 
section outlines the lake water quality parameters in regard to UV disinfection for the Naramata 
Water Supply Improvements. 
 
2.1 Transmittance 

The most relevant parameter to the suitability of ultraviolet (UV) disinfection is transmittance of UV 
light through the water or UVT.  The amount of organic carbon in the water greatly affects the UVT.  
The cost of the UV system will be quite sensitive to the selected UVT design value.  For example, 
the difference in treatment capacity between 92% UVT and 85% UVT is approximately double.  
Generally, below 70% UVT, UV disinfection is considered not to be viable. 
 
Table 2-1 shows a summary of UVT values collected at the two intake sites. 
 

Table 2-1 
UV Transmittance Values 

 

Site Minimum UVT 
% 

Maximum UVT 
% 

South Lake 86.5 90.8 

Townsite 85.0 90.3 
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The above values are considerably lower than those experienced by the City of Kelowna.  Part of 
the reason is thought to be the shallow intakes in Naramata thereby exposing raw water to greater 
variations in raw water quality and temperature.  However, a minimum of 85% UVT is consistent 
with Kelowna values. 
 
When selecting a UVT design value it is common practice to use the 95th percentile value.  The 95th 
percentile UVT value is the UVT value or greater that the site experiences more than 95% of the 
time.  The 95th percentile approach is outlined in the AWWARF/NWRI Guidelines and the USEPA 
UV design guidelines.  However, these documents are primarily based on UV being applied to an 
existing particulate removal plant.  Where UV is to be used for primary disinfection, it is necessary 
to be more conservative.  For the two Naramata sites, it is proposed to use the minimum recorded 
UVT of 85%.  The UVT value selected for the UV disinfection equipment selection document will be 
85%. 
 
2.2 Turbidity 

Turbidity levels do not have a direct bearing on UVT.  However, there is a potential relationship.  
Generally, waters with high NTU (>5) are not suitable for treatment with UV.  Some studies using 
“artificial” turbidity have demonstrated an ability to treat water at 12 NTU.  However, the effects of 
shielding by natural particles was not considered.  The general practise is to keep turbidity to less 
than 4 NTU.  Table 2-2 shows a summary of turbidity values for the two lake intakes: 
 

Table 2-2 
Turbidity Values 

 

Site Minimum Turb. NTU Maximum Turb. NTU 

South Lake 0.40 4.50 

Townsite 0.50 13.0 

 
The maximum turbidities are a concern.  Continued monitoring is required to determine if these 
readings are possibly due to sampling error or related to lake turnover or some other phenomenon. 
 
2.3 Other Parameters 

The other parameters that effect the application of UV disinfection are water hardness and iron 
content.  Although these parameters do not typically impact on the viability of a UV disinfection 
scheme, they do effect equipment selection.  Hard waters and waters with a high iron content 
typically lead to greater scaling of the UV quartz sleeves.  Scaling on the sleeves absorbs UV light 
and therefore, impacts the efficiency of the equipment.  Scaling leads to the need for more regular 
cleaning of the equipment and, therefore increased operational costs.  Table 2-3 shows a summary 
of water quality parameters measured in Kelowna including hardness and iron content.  At this 
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time, we have not received physical and chemical analyses for Okanagan Lake at Naramata; 
however, we would not expect significant differences to the data presented in Table 2-3. 
 

Table 2-3 
Water Quality Parameters 

 

Parameter Units Mean Min Max Period 

pH pH 7.97 5.21 9.12 2003 

Alkalinity mg/L 109 101 114 1997-2003 

Calcium mg/L 33.5 29.7 37.6 1991-2002 

Hardness mg/L 119 107 130 1999-2003 

Iron mg/L 0.0164 <0.001 0.04 1991-2003 

 
The values given in Table 2-3 are relatively low.  Scaling of the UV equipment is, therefore, unlikely 
to be a concern for the UV disinfection systems.  The parameter values in Table 2-3 will be used in 
the evaluation of the various UV equipment suppliers. 
 

3 Water Quality Objectives 

3.1 Interior Health 

Under letter dated March 3, 2004, Interior Health confirmed its requirements for water quality.  The 
basic requirements in this letter were stated as follows: 
 
C 2 log reduction of Cryptosporidium and 3 log reduction of Giardia 
C Two-stage treatment 
C Turbidity level contained in Guidelines for Canadian Drinking Water Quality 
 
3.2 Infrastructure Funding Agreement 

The project is covered under a Canada/British Columbia Infrastructure Program Funding 
Agreement dated August 9, 2002.  Appendix 2 of that agreement has the following conditions: 
 
“Demonstration that the project will meet the drinking water quality objectives set within the 
following: 
 
C Guidelines for Canadian Drinking Water Quality 
C British Columbia Safe Drinking Water Regulations” 
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3.3 Treatment Goals 

The RDOS in Naramata is intending on using UV disinfection as a second water treatment barrier.  
The UV disinfection system and chlorination system will work together to inactivate bacteria, 
protozoa and viruses.  Various studies have shown that UV disinfection is well suited to the 
inactivation of bacteria and protozoa at low UV doses.  However, UV disinfection is not as effective 
at inactivating viruses at low dosages.  Chlorination on the other hand is effective at inactivating 
viruses, but is ineffective at inactivating some protozoa. 
 
However, the dual disinfection strategy will not address the turbidity requirements stated in the 
Guidelines for Canadian Drinking Water Quality (GCDWQ).  The data presented in Section 2.2 
suggests that the raw water turbidity may not meet the GCDWQ; however, the RDOS does not 
have adequate funds to meet this.  Refer to Section 3.4 for the proposed approach to this issue.   
 
The design of the UV system is to be based on the inactivation of protozoa, such as Giardia and 
Cryptosporidia.  From the USEPA UV Disinfection Guidance Manual, the dose required for a 2 log 
inactivation of Giardia is 23 mJ/cm2 .  For a 2 log inactivation of Cryptosporidia the required dose is 
24 mJ/cm2.  UV disinfection equipment manufacturers have generally validated their equipment at 
40 mJ/cm2  and presently, this has become an industry standard.  The dose value of 40 mJ/cm2  is 
sufficient for a 3 log inactivation of Giardia.  
 
Based on what is available from the UV disinfection equipment manufacturers, the required dose 
for the UV disinfection system has been set at a minimum of 40 mJ/cm2 , 
 
3.4 Staged Implementation 

As noted in Section 3.3, the RDOS does not have adequate funding to address the turbidity 
requirements under the GCDWQ, therefore a phased approach to water treatment is proposed as 
follows: 
 
Phase 1 – Two Stage Disinfection 
 
Phase 1 will involve a dual treatment approach involving UV primary disinfection and chlorine 
secondary disinfection.  The combined disinfection strategy will be designed to achieve the 
following treatment objectives: 
 
C 2 log inactivation of Giardia 
C 3 log inactivation of Cryptosporidium 
C 4 log inactivation of viruses 
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Phase 2 – Turbidity Removal 
 
Phase 2 will involve treatment to remove turbidity to meet the GCDWQ.  The current GCDWQ 
turbidity limit is 1 NTU.  It is expected that in the near future, this limit will be reduced to 0.3 NTU. 
To build a filtration plant to meet these criteria under current combined water demand conditions 
would cost several million dollars.  The proposed approach, therefore, is to defer this stage until at 
least partial system separation has been achieved, thereby significantly reducing the associated 
costs and allowing an opportunity to collect additional water quality data to be used for the ultimate 
filtration system design. 
 

4 Phase 1 – Treatment Implementation 

4.1 Primary Disinfection  

Primary disinfection will be achieved utilizing ultraviolet radiation to achieve the Giardia and 
Cryptosporidium inactivation goals. 
 
4.2 Secondary Disinfection 

Secondary disinfection will be achieved utilizing chlorine.  The chlorine will be used to achieve virus 
inactivation and maintain a minimum chlorine residual throughout the distribution system.  The 
initial dosage will be set to achieve a residual of 2.0 mg/l at the point of entry into the distribution 
system. 
 
4.3 Location of UV Treatment Process 

Two basic alternatives were originally considered for locating the UV treatment process.  One 
alternative involved retaining the current high lift pumping system and implementing UV 
downstream of the pumps.  The other alternative involved adding a set of low lift pumps to deliver 
water via a head tank through the UV reactors at low pressures into high lift treated water pumps. 
 
The first alternative has several technical issues as follows: 
 
C High operating pressures creating higher potential for lamp breakage. 
C High pressure transients creating potential for lamp breakage on either upsurges or 

downsurges. 
C Potential CT issues due to the fact that chlorination has to occur downstream of UV 

treatment. 
C Reduced availability of equipment to meet required design conditions. 
 
The most critical of the above issues are the pressure constraints.  We are only aware of one 
manufacturer who supplies equipment rate for pressure higher than 1050 kPa.  The pressures at 
the existing South Lake Intake Pump Station site are in the order of 2200 kPa, which is well beyond 
the rating of any reactor that we are aware of.  The one possible way to overcome this problem 
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utilizing the high pressure approach would be to locate the reactors at a location above 450 m 
elevation.  This would necessitate locating the UV treatment equipment in the vicinity of Naramata 
Road.  We recommend not chlorinating upstream of UV treatment due to concerns about the 
impact of UV on chlorine.  This would therefore mean that the existing chlorination system would 
have to be replaced with a new system downstream of the UV system and that some means of 
providing contact time for virus removal would also have to be provided. 
 
The second alternative using low pressure eliminates all of the above issues and also provides 
more flexibility in the design of the high lift treated water pumping system by creating the option of 
having high pressure discharge at both intake pump station sites, thereby eliminating the need for 
booster pumps.  This alternative was adopted for development of Option 1.  Refer to the Process 
Flow Diagrams shown on Dwg. No.’s. SLPS-2 and TSPS-2. 
 
During the Preliminary Design Workshop a new overall upgrading option identified as Option 2 was 
developed involving providing the treatment facilities and treated water high lift pumps at a common 
facility located at the McKay Reservoir site.  Under this option the UV treatment facilities would be 
provided immediately upstream of the McKay Reservoir inlet and thereby operating at a constant 
head of 3 metres.  Having the treatment equipment at a common location upstream of a balancing 
reservoir has numerous advantages compared to Option 1.  Refer to the Process Flow Diagram 
shown on Dwg. No.’s RWPSTS-2 and MAWTPS-5. 
 
4.4 Equipment Redundancy 

Good engineering practice involves designing the treatment system to be able to deliver the full 
maximum day demands with one process unit out of service.  The Naramata water supply system 
is separated into two separate systems identified as the North System and the South System. 
These two systems are interconnected such that water can be backfed from the South System to 
the North System. For the Naramata water supply and treatment facilities we therefore propose that 
the water supply and distribution system be considered as one overall system and therefore one 
redundant unit should be provided for the overall system.  
 
For Option 1, which involves upgrading and utilizing the two existing intake pump stations for 
supply and treatment purposes, the following approach would be appropriate: 
 
C South Lake Intake:  Adequate number of reactors to meet maximum day demand plus one 

equal sized redundant reactor. 
 

C Townsite Intake:  Adequate number of reactors to meet maximum day demand with no 
provision for redundancy. 

 
All reactors at both sites will be of the same size and capacity to allow maximum flexibility and 
interchangeability of parts. As previously noted, in the event of a reactor failure at the North Intake, 
the North system could be fed from the South System although not at maximum day demands. 
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For Option 2, all water treatment and treated water pumping equipment will be located in a common 
building adjacent to the existing reservoir on McKay Avenue and therefore the system can be 
designed to allow the redundant reactor to be capable of feeding either the North System or the 
South System at maximum day demands. This is a significant advantage for Option 2 over Option 
1. 
 

5 Ultraviolet Disinfection Equipment 

5.1 Equipment Pre-Qualification 

There are many UV disinfection equipment manufacturers, but not all of them have equipment 
which is suited to water disinfection.  For the purposes of equipment pre-selection it was necessary 
to set criteria for determining manufacturer suitability.  The two criteria used were: 
 
C Does the manufacturer produce medium capacity (greater than 10 ML/d) UV reactors? 
C Are the reactors validated for inactivation of the target pathogens? 
 
Based on the two above criteria, five UV disinfection equipment manufacturers were identified and 
contacted.  The five manufacturers were: 
 
C Hanovia 
C Calgon Carbon 
C Infilco-Degremont 
C Trojan Technologies 
C Wedeco Technologies 
 
The manufacturers responded with data on their UV disinfection equipment.  Data collected 
included equipment dimensions, reactor capacities, lamp type and reactor head losses.  Based on 
the data and responses submitted by the manufacturers, all manufacturers were deemed to be 
qualified.  Table 2-4 summarizes the typical number of reactors required at each site for each 
manufacturer. 
 



Regional District of Technical Memorandum No. 2 
Okanagan-Similkameen Water Quality and Treatment 

9 
P:\042629\REPORT\TechMemo_ No2.doc 

Table 2-4 
Number of Reactors 

 

 Hanovia Calgon Carbon Infilco-Degremont Trojan Wedeco 

Suggested Model 900 dia 
Crossflow 900 dia Sentinel 500 dia. Aquaray 600 dia. Swift 400 dia. BX 

South Lake 
20.7 ML/d 

1 service 
1 standby 

1 service 
1 standby 

1 service 
1 standby 

1 service 
1 standby 

2 service 
1 standby 

Townsite 
15.3 ML/d 1 service 1 service 1 service 1 service 2 service 

Totals 

2 service 

1 standby  

2 service 

1 standby  

2 service 

1 standby  

2 service 

1 standby  

4 service 

1 standby  

 
The data presented in Table 2-4 is only preliminary information and based only on Option 1.  The 
actual number and size of reactors will be left to the manufacturers to select based on the 
equipment supply RFP technical requirements. 
 
5.2 Equipment Procurement 

A UV disinfection equipment pre-selection document will be prepared and distributed to the five 
identified manufacturers based on the capacities and redundancy provisions summarized in 
Section 5.1.  The pre-selection document will be prepared in the form of a request for proposals 
(RFP).  This approach will give the RDOS greater flexibility in selecting the most favourable 
manufacturer.  The RFP will require the manufacturers to provide technical details for their 
proposed UV disinfection equipment, as well as pricing information and operating costs.  All of the 
above named suppliers have been shortlisted due to the fact that they have proven that they are 
capable of meeting the technical requirements. The evaluation of the UV equipment and 
recommendation for the award of the supply contract will therefore be based on a financial 
evaluation including both capital and life cycle costs. 
 
The supply contract will include a Novation Agreement which will facilitate assigning the supply 
contract to the installation contractor after the installation contract has been awarded.  This will 
ensure a single line of responsibility for equipment supply and installation during construction. 
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6 Chlorination Upgrades 

6.1 CT Design Criteria 

The chlorination system will be designed to provide 4-log virus inactivation. Based on a 
worst case scenario of a maximum pH of 9.1 and a minimum temperature of 4*C the 
required CT is 15.8 mg/L.min. Based on a residual of 1.85 mg/L at the end of the contact 
period the required contact time is 8.5 min. 

 
6.2 Option 1 

6.2.1 South Lake Intake Pump Station Site 

Chlorine disinfection at this station is achieved using a conventional vacuum-based dosing 
system using ejectors and chlorine solution carrier delivered to pump discharge header in 
the pump station.  The primary system components are: 

 
C Weigh scale 
C Tonner mounted vacuum regulator 
C Remote mounted pressure relief valve on the Gas vacuum line 
C Chlorinator 
C Chlorine residual analyzer 
C Chlorine ejectors 

 
Chlorine contact is achieved through the supply pipeline where the length to the first 
customer has been determined to be 740 lin.m. Under maximum day demand conditions 
the contact time has been calculated to be 8.7 min. 

 
The facility is in a relatively remote location away from residential and commercial 
development.  The dispersion of a chlorine gas plume from a significant release would 
likely progress toward the lake. 

 
The system was originally installed in the early 1970’s and since that time has had some 
minor upgrades. In general, the existing system appears to be suitable for continued 
operation although some aging components should be replaced to ensure future reliability.  
During a recent review by McMullen & Associates, a number of minor modifications were 
identified.  If the South Lake System is to continue to be operated, these modifications, as 
listed below, should be carried out as part of this project: 

 
C Sealing all gaps and cracks between the Tank Room and Pump Room to contain 

leaking chlorine inside the Tank Room. 
C Posting appropriate signage that indicates “Toxic Gas in Use, Wear Appropriate 

Respiratory and Personal Protective Clothing and Equipment for Entry”. 
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C Relocating Chloralert gas monitor to the Pump Room to allow workers to safely test 
the atmosphere before entering the Tank Room. 

C Reconfiguring the exhaust ventilation system to contain leaking gases in the Tank 
Room until the area has been cordoned off and made safe. 

C Relocating the emergency ventilation switch to the Pump Room so it can be used 
safely following a leak. 

 
The chlorine system should also be upgraded to meet future capacity requirements.  
Typical modifications will include the replacement of chlorinators and some piping.  The 
RDOS may also consider installing a scrubber to capture accidental chlorine release. 

 
6.2.2 Townsite Intake Pump Station Site 

Chlorine disinfection at this station is achieved using a conventional vacuum-based dosing 
system using ejectors and chlorine solution carrier delivered to the pump discharge 
headers in the pump station.  The existing system is a 75 kg cylinder system which will 
require replacement as part of this project. 

 
The facility is near the downtown area and is therefore in close proximity to residential and 
commercial development.  The dispersion of a chlorine gas plume from a significant 
release could easily progress toward the downtown area under the right wind conditions. 

 
Due to the fact that it has to be replaced under this project, we recommend that it be 
replaced with a packaged sodium hypochlorite generation system.  Sodium hypochlorite 
generation involves utilization of electrolytic action to convert a brine solution to 0.8% 
sodium hypochlorite.  The capital and operating costs are very similar to chlorine gas; 
however, the technology is much safer. 

 
Based on a maximum day water demand of 140 l/s serving the North System including the 
Townsite at a dosage of 2.0 mg/l the system should be designed for a capacity of 24.2 
kg/day. 
 
Chlorine contact will be achieved through the new dedicated high pressure supply line. The 
first connection point to the distribution system will be located approximately 1000 lin.m. 
from the treatment plant. Under maximum day demand conditions the contact time has 
been calculated to be 11.4 min. 

 
6.3 Option 2 

The new chlorination facility under Option 2 will be located at the Mckay Avenue Water Treatment 
and Pump Station. With this facility being located near the downtown area we recommend that it be 
designed as a packaged sodium hypochlorite generation system.  
 
Based on a maximum day demand of 345 l/s serving the entire system at a dosage of 2.0 mg/l the 
system should be designed for a capacity of 59.6 kg/day. 
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Chlorine contact will be achieved through each of the treated water supply supply lines. The 
following confirms the treated water supply line lengths to the first connection point and calculated 
contact times under future peak demand conditions: 
 
Townsite 305mm Treated Water Gravity Supply Main - 800 lin.m. – 12 min. 
North System 305mm Treated Water Supply Main - 800 lin. m. – 8.9 min. 
South System 406mm Treated Water Supply Main - 780 lin.m. – 8.5 min. 
 
In addition to the above pipeline contact time the existing McKay Reservoir cell no. 1 will provide 
some contact time even without any baffling. 
 
6.4 Sodium Hypochlorite System Preliminary Design 

The typical sodium hypochlorite generation system will include the following components: 
 
C NaOCl generation equipment; water softener, heater, rectifier, controller, electrolytic cells, 

and brine proportioning pump. 
C Brine tank. 
C Solution storage tanks. 
C Solution metering pumps. 
 
Refer to Technical memorandum No. 3 for the proposed layout. The following provides a 
description of the system components and the number of units proposed for the project. 
 

6.4.1 NaOCl Generation Equipment 

The water used in the generation process must first be softened (removal of metal cations 
such as calcium, magnesium, etc.). The water is often heated to raise it to the optimum 
temperature range of 15 to 25 C. Prior to entering into the electrolytic cell, strong brine 
(30%) is diluted with heated and softened water to a weak brine solution (approximately 
3%) using a proportioning device such as a pump or eductor. Powered by a low voltage, 
high amperage DC rectifier, the electro-chemical reaction converts the weak brine into 
sodium hypochlorite. The generation system controller can be ordered in various custom 
configurations for PLC type control. One package process unit is considered to suitable for 
this project on the basis that adequate solution storage is provided to allow adequate time 
for repairs in the event of a system breakdown. 
 
6.4.2 Brine Tank (Salt Storage and Strong Brine Preparation) 

A strong brine solution is required for the generation process. Salt can be delivered onsite 
in 25 kg bags, one tonne tote bags or by delivery truck equipped with pneumatic conveyors 
for very large applications. The tank is typically sized such that it holds about a month’s 
supply of salt plus allowance for delivery size and schedule. Brine tanks are typically 
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polyethylene or FRP and are custom designed for brine making applications. One storage 
tank sized for one month’s brine storage is considered appropriate for this project. 
 
6.4.3 NaOCl Solution Storage Tanks 

Sodium hypochlorite solution is typically stored in quantities of two or three days at 
maximum day demand. The solution generated onsite is 0.8% (8000mg/l) of equivalent 
chlorine. Residual hydrogen gas in the generation process will typically collect in solution 
piping entering the tank and the head space of the tank. Depending on the system size, 
this is passively vented or actively removed by forced air blowers. Tanks are either high 
density polyethylene or FRP construction. Two tanks, each sized for 2 days supply at 
maximum day demand and equipped with forced air ventilation is considered suitable for 
this project. 
 
6.4.4 Metering Pumps 

The NaOCl solution is delivered to process from the storage tanks using metering pumps. 
The typical arrangement is one operating and one standby for each application point. Most 
small to medium applications use diaphragm style pumps, while large applications may 
require peristaltic (hose) pumps. For this project the two operating and one redundant 
diaphragm style metering pumps each sized for one half of maximum day demand 
conditions will be specified. 

 
 

Prepared by:      Reviewed by: 
 
 
 

Sean Bolongaro, P.Eng.     W.J. (Bill) Harvey, P.Eng. 
Design Lead      Project Manager 
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Naramata Water Supply Improvements 
Intake Pump Stations and UV Facilities Predesign 
 
 
Issued:  April 22, 2005 
Previous: February 7, 2005 

 
1 Objective  

The objective of this technical memorandum is to outline the preliminary design of the pumping and 
water treatment facilities required to treat and deliver water from Okanagan Lake to the distribution 
system. 
 

2 Existing Facilities 

2.1 South Lake Intake Pump Station 

The existing South Lake Intake Pump Station (built in the early 1970’s) consists of three 200 hp 
pumps each with a capacity of 57 L/s (900 USgpm) at a TDH of 220 m (310 psi).  There is also a 
fourth inactive smaller pump that has been abandoned.  The power supply to this facility is provided 
at 480 volt.  Pump operation is controlled by level at the Juniper Reservoir.  A level transmitter at 
the reservoir transmits the level signal to the pump station PLC.  The pump station has one surge 
anticipator/pressure relief control valve installed downstream of the pumps.  The system delivers 
water into the distribution system via a 400 mm diameter ductile iron supply main. 
 
The chlorination system at the South Lake Pump Station is a gas system fed by liquid chlorine 
tonners.  A tonner-based system is typically capable of delivering 200 kg/day.  However, there is 
likely to be restriction at the chlorinator.  The capacity of the chlorinator should be confirmed.  
Operation of the system is activated via a solenoid valve, which is energized on pump start-up. 
 
2.2 Townsite Intake Pump Station 

The existing Townsite Intake Pump Station is a wood frame superstructure partially founded on a 
small reinforced concrete intake well substructure.  The intake well was apparently designed to 
accommodate four vertical turbine pumps, however, the existing arrangement includes only two 
pumping units and it would appear hydraulically impractical to provide two additional units of the 
same capacity. 
 
The two existing pumps are 75 hp units, each having a capacity of 44 L/s (700 USgpm) at a TDH of 
90 m (125 psi).  The power supply to this facility is 600 V.  Pump operation is controlled by level at 
the McKay Reservoir.  A level transmitter at the reservoir transmits the level signal to the pump 
station PLC.  The pump system delivers water into the distribution system via a 300 mm diameter 
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supply main.  A 200 mm diameter pressure-reducing valve on a manhole outside the pump station 
reduces pressure from 968 kPa to 830 kPa. 
 
To deliver water at adequate pressure into the higher elevation pressure zones, two booster 
stations located on Booth Road and Robinson Road can be used.  Each station includes a 65 hp in-
line unit having a capacity of 32 L/s (500 USgpm) at a TDH of 107 m (150 psi).  These pumps can 
be run automatically from the Townsite Pump Station or manually from a local control. 
 
The chlorination system at the Townsite Pump Station is a gas system fed by 75 kg (150 lb) 
cylinders.  This type of system is typically capable of delivering 60 kg/day of chlorine.  Operation of 
the chlorination system is activated by a solenoid valve, which is energized when the pump starts. 
 

3 Upgrading Concepts 

3.1 Option 1 - System Design Concept 

The basic concept to be applied for each of the lake intake pump stations will include the following: 
 
1. Low Lift Intake Pumps:  Retrofitted into the existing pump station clearwells to lift water to 

an inlet head tank. 
 
2. Inlet Head Tanks:  Installed to an elevation suitable to allow gravity flow through the UV 

reactors to the high lift treated water pumps. 
 
3. UV Treatment:  Installed downstream of the inlet head tanks to provide primary disinfection 

of the raw water. 
 
4. Chlorination Upgrading:  Upgrading of chlorination facilities to allow chlorine to be fed at 

adequate dosages downstream of UV treatment equipment and to ensure operator and 
public safety. 

 
5. High Lift Treated Water Pumping:  Installed downstream of the two stage disinfection 

process to pump water at adequate pressure to deliver it to the zone balancing reservoirs. 
 
6. Future Filtration:  When future filtration is implemented, the flow will be diverted from the 

head tank to the filtration process from where the filtered water will be directed into the 
upstream end of the UV primary disinfection process. 

 
3.2 Option 2 - System Design Concept 

The basic concept to be applied for Option 2 will include the following: 
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1. Raw Water Intake Pumps:  Retrofitted into the existing Townsite Pump Station clear well to 
lift water from Lake Okanagan to the McKay Reservoir. 

 
2. UV Treatment:  Installed at the McKay Reservoir site upstream of the reservoir to provide 

primary disinfection of the raw water prior to it entering the reservoir. 
 
3. Chlorination:  Provision of a new chlorination facility located at the McKay Reservoir site to 

allow chlorine to be fed at adequate dosages downstream of UV treatment equipment prior 
to the water entering the reservoir. The utilization of a NaOCl generation system will ensure 
operator and public safety. 

 
4. High Lift Treated Water Pumping:  Provision of an adequate number of high lift treated 

water pumps installed downstream of the two stage disinfection process and treated water 
reservoir to pump water at adequate pressure to deliver it to the zone balancing reservoirs. 

 
5. Future Filtration:  When future filtration is implemented, the flow will be diverted upstream of 

the UV equipment to the filtration process from where the filtered water will be directed into 
the upstream end of the UV primary disinfection process. 

 
4 Option 1 

4.1 South Lake Pump Station Upgrading 

4.1.1 Site Layout 

At the South Lake site it is proposed that a new structure housing the inlet head tank, the 
UV treatment process and high lift pumps will be provided on the north side of the existing 
pump station structure. Refer to Dwg. SLPS-1. 

 
By locating it on the north side, the south portion of the site can be utilized by the contractor 
as a laydown area during construction.  The existing pump station can also remain 
operational while the new structure is being constructed.  Once the new structure is in 
place and the piping, valving, and equipment installed, the existing facility will be shutdown 
and all existing process mechanical and electrical components removed. 

 
The standby generator will be installed on the south side of the existing building when the 
laydown area is no longer required. 

 
The existing site grading will be left substantially unchanged.  It will be necessary to either 
remove the existing access road on the north side as shown on Dwg. SLPS-1 or provide a 
retaining wall on the northeast corner of the site to allow it to be realigned around the new 
structure. 
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4.1.2 General Arrangement 

The general arrangement of the new facility is shown on Dwgs. SLPS-3 and SLPS-4.  The 
existing building will be converted to a low lift pump station and will also house all of the 
electrical distribution panels.  The new building will be approximately 12.8 m long by 7.6 m 
wide and 7.0 m high.  The new building will house the inlet head, tank, UV equipment, and 
high lift pumps. 

 
The head tank will be a prefabricated steel tank with a top water level set at approximately 
elevation 350.0 m.  Water from the head tank will be directed into two UV treatment inlet 
headers.  These headers will incorporate isolating valves, control valves, UV reactors and a 
chlorine feed connection.  Treated water will then be directed into a treated water pump 
suction header.  From the pump suction header, water will be pumped via one or more of 
four treated water high lift pumps into the 400 mm diameter discharge header and into 
supply.  The discharge header will also incorporate a full bore magnetic flow element. 

 
In parallel to the four large pumps, two small jockey pumps will be provided.  The jockey 
pumps will be used to meet the far lower winter flow conditions. 

 
4.1.3 Low Lift Pump System 

The low lift pump system will consist of four vertical turbines set in the existing wet well.  
The pumps will have a duty point of approximately 80 L/s at 12 m TDH. 

 
The low lift pumps will be typically 20 hp units and will be provided as VFD-driven variable 
speed units.  The variable speed function is necessary to balance flows through the 
treatment system. 

 
The low lift pumps will be provided with new piping and valving.  New pump start-up bypass 
valves will also be provided. 

 
4.1.4 High Lift Pump System 

The high lift pump system will consist of four canned vertical turbine pumps with a duty 
point of approximately 70 L/s at 220 m TDH.   

 
The high lift pumps will typically be 300 hp units and they will be provided as fixed speed 
units.  It is intended that the high lift pump motors be water cooled and provided with soft-
start drives.  Providing water-cooled motors will greatly simplify the station ventilation 
requirements. 

 
The high lift pumps will be provided with check valves, isolation valves and start-up bypass 
valves.  The start-up bypass valves will assist in minimizing hydraulic transients on pump 
start-up and stop. 
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The jockey pumps will be provided at a duty point of approximately 5 L/s at 220 m TDH.  
The exact capacity will be confirmed once hydraulic modelling is complete. 

 
4.1.5 Structure 

The structure has been designed to include a shallow (to minimize wet excavation) 
substructure supporting a 7.0 m high building superstructure. 

 
The substructure will generally be 1.3 m below grade and will house the treated water 
piping.  Although geotechnical investigation remains to be completed, it is assumed that it 
will be designed as a raft slab.  The exterior walls will be cast monolithically with the base 
slab and designed to resist both hydrostatic and backfill pressures while supporting the 
superstructure.  The centre of the substructure will incorporate four pump wells driven 
approximately 1.5 m below the base slab.  These pump wells will house the canned vertical 
turbine high lift pumps and will be the only portion of the new structure located below the 
lake water surface. 

 
The superstructure will be a pre-engineered building to house all above grade piping, 
valving and equipment.  A double door on the east side of the building will provide 
maintenance access.  A personnel access door will be located on the west side of the 
structure. 

 
To satisfy the open floor space for process requirements, we propose a galvanized steel 
frame structure to form the main load carrying system.  Concrete block masonry walls will 
enclose the steel frames and provide a waterproof and thermal envelope for the building.  
The roof structure will incorporate purlins and metal decking to support gravity loads and 
provide resistance for lateral loads.  Perimeter gutters will provide drainage for the roof. 

 
In the building process area, galvanized grated platforms will provide access to the UV 
equipment and high lift pumps. 

 
At the South Lake site minimal attention will be given to architectural treatment as this 
facility is in an area of minimal visibility.  Colour selection will be done to complement the 
existing building. 

 
4.1.6 Electrical 

An existing Fortis B.C. 3 phase, 25 kV pole line runs down the site.  The existing 480 V 
service is to be replaced with a new 600 volt service.  It is assumed that a new pad mount  
transformer will be supplied by and remain the property of Fortis B.C.  It will be sited in the 
northeast corner of the site as shown on Dwg. SLPS-1. 
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The electrical service entry and all distribution panels and control panels will be located 
within the existing structure.  Electrical distribution will be done utilizing Teck cable 
supported on an aluminium cable tray. 

 
The requirements for standby power are being reviewed with the RDOS.  As a minimum, 
standby power will be provided to meet control and instrumentation needs and emergency 
building lighting. 

 
4.1.7 Building Mechanical 

An electrically fired supply air ventilation unit will distribute filtered heated air to the new 
building.  The supply air unit will incorporate motorized outdoor/return and dampers that are 
modulated to maintain the humidity and temperature conditions within the building.  A roof 
mounted exhaust fan with two-speed control will be run to provide sufficient exhaust  air to 
maintain a balance of outdoor air being introduced into the building at any given time.  The 
controls will include programmable controller and night setback features. 

 
Dry chemical and C02  fire extinguishers will be located in strategic locations throughout the 
building. 

 
4.2 Townsite Pump Station 

4.2.1 Site Layout 

This building will house all process equipment, piping and valving, electrical equipment and 
building systems. At the Townsite facility, it is proposed to demolish the existing 
superstructure and construct a new building.  The existing clearwell substructure will be 
retained and the new superstructure will be used to house all pumping and water treatment 
equipment.  The footprint shown on Dwg. No. TSPS-1 occupies 3 lots in comparison to the 
one lot occupied by the existing facility.  The RDOS is determining land ownership 
requirements of these lots. 

 
Grading of the site will be left basically unchanged from the existing site grades.  We are 
assuming that the Contractor will utilize the area to the south of the station for laydown 
purposes during the construction period. 

 
Yard piping will consist of the new treated water supply main to the existing distribution 
system.  The only sanitary waste stream originating within this facility will be grey water 
generated from washdown of floors etc.  It is proposed that this water be discharged to a 
soakaway pit. 

 
Access to the site will continue to be provided from First Street to a gravelled parking area 
on the south side of the new structure. 
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4.2.2 General Arrangement 

The general arrangement of the new facility is shown on Dwgs. TSPS-3 and TSPS-4.  The 
existing superstructure will be demolished and replaced with a new 16.2 m long by 12.4 m 
wide by 7.0 m 

 
The low lift raw water supply pumps will be vertical turbine units set into the inlet clearwell 
on the north side of the structure.  The head tank located on the northwest corner of the 
building will be a prefabricated steel tank with a top water level of 350.0 m.  Water from the 
head tank will be directed into a UV treatment header.  This header will incorporate 
isolating valves, control valves, UV reactor and a chlorine feed connector.  Treated water 
will then be directed into a treated water pump suction header.  From the pump suction 
header, water will be pumped via one or more high lift pumps into the 400 mm diameter 
discharge header and into supply.  The discharge header will incorporate a full bore 
magnetic flow element. 

 
In parallel to the three large pumps, two small jockey pumps will be provided.  The jockey 
pumps will be used to meet the far lower winter flow conditions. 

 
The chlorination system will be provided as an on-site hypochlorite generation system and 
this will be installed in a separate room on the east side of the facility. 

 
4.2.3 Low Lift Pump System 

The low lift pump system will consist of three vertical turbine pumps set in the existing wet 
well.  The pumps will have a duty point of approximately 60 L/s at 12 m TDH. 

 
The low lift pumps will be typically 15 hp units and will be provided as VFD-driven variable 
speed units.  The variable speed function is necessary to balance flows through the 
treatment system. 

 
The low lift pumps will be provided with new piping and valving.  New pump start-up bypass 
valves will also be provided. 

 
4.2.4 High Lift Pump System 

The high lift pump system will consist of three canned vertical turbine pumps with a duty 
point of approximately 50 L/s at 180 m TDH. 

 
The high lift pumps will typically be 200 hp units and they will be provided as fixed speed 
units.  It is intended that the high lift pump motors be water cooled and provided with soft-
start drives.  Providing water-cooled motors will greatly simplify the station ventilation 
requirements. 
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The high lift pumps will be provided with check valves, isolation valves and start-up bypass 
valves.  The start-up bypass valves will assist in minimizing hydraulic transients on pump 
start-up and stop. 

 
The jockey pumps will be provided at a duty point of approximately 5 L/s at 220 m TDH.  
The exact capacity will be confirmed once hydraulic modelling is complete. 

 
4.2.5 Structural 

The structure has been designed to include a shallow (to minimize wet excavation) 
substructure supporting a 7.0 m high pre-engineered building superstructure. 

 
The substructure will generally be 1.3 m below grade and will house the treated water 
piping.  Although geotechnical investigation remains to be completed, it is assumed that it 
will be designed as a raft slab.  The exterior walls will be cast monolithically with the base 
slab and designed to resist both hydrostatic and backfill pressures while supporting the 
superstructure.  The centre of the substructure will incorporate four pump wells driven 
approximately 1.5 m below the base slab.  These pumps wells will house the canned 
vertical turbine high lift pumps and will be the only portion of the new structure located 
below the lake water surface. 

 
The superstructure will house all above grade piping, valving and equipment.  A double 
door on the east side of the building will provide maintenance access.  A personnel access 
door will be located on the west side of the structure. 

 
To satisfy the open floor space for process requirements, we propose a galvanized steel 
frame structure to form the main load carrying system.  Concrete block masonry walls will 
enclose the steel frames and provide a waterproof and thermal envelope for the building.  
The roof structure will incorporate purlins and metal decking to support gravity loads and 
provide resistance for lateral loads.  Perimeter gutters will provide drainage for the roof. 

 
In the building process area, galvanized grated platforms will provide access to the UV 
equipment and high lift pumps. 

 
At the Townsite location we propose to provide an architectural design concept that 
complements the neighbourhood due to the high visibility of this structure.  Further details 
of the architectural treatment will be provided in a later technical memorandum. 

 
4.2.6 Electrical 

An existing Fortis B.C. 3 phase, 12 kV line runs along First Street.  The existing service is a 
200 A, 600 V service.  This service will have to be upgraded to approximately 800 A.  A 
new pad-mount transformer would be provided by Fortis B.C. south of the new building. 
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The electrical service entry and all distribution panels and control panels will be located 
within the existing structure.  Electrical distribution will be done utilizing Teck cable 
supported on an aluminium cable tray. 

 
The requirements for standby power are being reviewed with the RDOS.  As a minimum 
standby power will be provided to meet control and instrumentation needs and emergency 
building lighting. 

 
4.2.7 Mechanical 

An electrically fired supply air ventilation unit will distribute filtered heated air to the new 
building.  The supply air unit will incorporate motorized outdoor/return and dampers that are 
modulated to maintain the humidity and temperature conditions within the building.  A roof-
mounted exhaust fan with two-speed control will be run to provide sufficient exhaust air to 
maintain a balance of outdoor air being introduced into the building at any given time.  The 
controls will include programmable controller and night setback features. 

 
To meet WCB requirements, the sodium hypochlorite room will be continuously ventilated 
at a minimum rate of three air changes per hour and 20 air changes per hour when 
occupied.  To achieve this, the supply air ventilation system will include a two position 
motorized damper, filter section, supply fan and electric duct heater controlled by a room 
thermostat.  An exhaust fan will remove air from the room at a higher rate to maintain a 
slight negative pressure within the room.  An outdoor air inlet louvre complete with 
motorized damper and interlocked exhaust air fan will provide additional ventilation at the 
rate of 17 air changes per hour when the room is occupied.   

 
The ventilation for occupancy will be controlled by an on/off switch outside the room 
adjacent to the door. 

 
 

5 Option 2 

5.1 Townsite Raw Water Intake and Pump Station 

5.1.1 Site Layout 

At the Townsite facility, it is proposed to demolish the existing superstructure and construct 
a new building.  The existing 750 mm intake pipe has the capacity to handle the entire 
combined water demands, however, the intake screen capacity will have to be increased. 
The existing clearwell substructure will be retained and the new superstructure will be used 
to house all pumping and water treatment equipment.  The footprint shown on Dwg. No. 
TSRWPS-1 occupies the one lot occupied by the existing facility.  The RDOS has the right 
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under the current right of way agreement to occupy the portion of this lot required for the 
pump station. 

 
Grading of the site will be left basically unchanged from the existing site grades.  We are 
assuming that the Contractor will utilize the area to the east of the station for laydown 
purposes during the construction period. 

 
Yard piping will consist of the new treated water supply main to the existing distribution 
system.  The only sanitary waste stream originating within this facility will be grey water 
generated from washdown of floors etc.  It is proposed that this water be discharged to a 
soakaway pit. 

 
Access to the site will continue to be provided from First Street to a gravelled parking area 
on the east side of the new structure. 

 
5.1.2 Intake 

The existing ___ m long 750 mm intake is installed at a depth of __ m below normal lake 
level. The intake pipe has adequate capacity to convey the full maximum day demand for 
the entire system. However, the intake screen assembly will have to be upgraded due to 
screen capacity limitations. The simplest way to accomplish this would be through the 
provision of a second screen assembly. For this project a new screen assembly could be 
manufactured and installed adjacent to the existing screen. The other option would be to 
purchase an existing screen from the City of Kelowna. The City has two recently 
abandoned relatively new screens of suitable capacity that could be purchased and reused 
by the RDOS for the Naramata Water Supply Improvements project. 
 
5.1.3 General Arrangement 

The general arrangement of the new facility is shown on Dwg. TSRWPS-2.  The existing 
superstructure will be demolished and replaced with a new 8.4 m long by 5.8 m wide by 4.0 
m high building set over the existing clearwell and a new adjacent slab on grade. 

 
The raw water supply pumps will be vertical turbine units set into the inlet clearwell on the 
north side of the structure.  It should be noted that the existing clearwell is smaller than 
what would normally be designed for this capacity of station.  The entrance bay is shorter 
than recommended by the Hydraulic Institute Standards.  Also, the pump bays are small.  
While we believe that the proposed design is workable, this should be checked upon 
completion of construction.  If problems occur, it should be extended toward the lake.  From 
the clearwell, water will be pumped via one or more high lift pumps into the 400 mm 
diameter discharge header and into supply.  The discharge header will incorporate a full 
bore magnetic flow element. 
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5.1.4 Raw Water Pump System 

The raw water pump system will consist of three vertical turbine pumps set in the existing 
wet well.  The pumps will have a duty point of approximately 170 L/s at 92 m TDH.  The 
exact capacity will be confirmed once hydraulic modelling is complete. 

 
The pumps will be typically 300 hp units and will be provided as constant speed units. The 
raw water pumps will be provided with new piping and valving.  New pump start-up bypass 
valves will also be provided. 

 
5.1.5 Structural 

The structure has been designed to utilize the existing clearwell modified to accommodate 
the new higher capacity pumps. The existing slab on grade will be demolished and 
replaced with a new 8.4 m by 5.8 m slab on grade. Although geotechnical investigation 
remains to be completed, it is assumed that it will be designed as a raft slab.  

 
The superstructure will house all above grade piping, valving and equipment.  A double 
door on the east side of the building will provide maintenance access.  A personnel access 
door will be located on the west side of the structure. 

 
To satisfy the open floor space for process requirements, we propose a galvanized steel 
frame structure to form the main load carrying system.  Concrete block masonry walls will 
enclose the steel frames and provide a waterproof and thermal envelope for the building.  
The roof structure will incorporate purlins and metal decking to support gravity loads and 
provide resistance for lateral loads.  Perimeter gutters will provide drainage for the roof. 

 
At the Townsite location we propose to provide an architectural design concept that 
complements the neighbourhood due to the high visibility of this structure.  Further details 
of the architectural treatment will be provided in a later technical memorandum. 

 
5.1.6 Electrical 

The existing 200 A, 600 V service will be replaced with a new 800 A 600 V service.  A new 
pad-mount transformer would be provided by Fortis B.C. south of the new building. 

 
The electrical service entry and all distribution panels and control panels will be located 
within the new structure.  Electrical distribution will be done utilizing Teck cable supported 
on an aluminium cable tray. 

 
The requirements for standby power are being reviewed with the RDOS.  As a minimum 
standby power will be provided to allow operation of one raw water pump thereby allowing 
operation at 60% of existing max day demand and 50% of design max day demand. 
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5.1.7 Mechanical 

An electrically fired supply air ventilation unit will distribute filtered heated air to the new 
building.  The supply air unit will incorporate motorized outdoor/return and dampers that are 
modulated to maintain the humidity and temperature conditions within the building.  A roof-
mounted exhaust fan with two-speed control will be run to provide sufficient exhaust air to 
maintain a balance of outdoor air being introduced into the building at any given time.  The 
controls will include programmable controller and night setback features. 

 
5.2 McKay Road WTP and Pump Station 

5.2.1 Site Layout 

At the McKay Road Reservoir site it is proposed that a new structure housing the UV 
treatment process and high lift pumps will be provided on the north side of the reservoir 
structure. Refer to Dwg. MAWTPS-2. 

 
By locating it on the north side, the east portion of the site can be utilized by the contractor 
as a laydown area during construction.  The existing reservoir can also remain operational 
while the new structure is being constructed.  

 
The standby generator will be installed on the south side of the existing reservoir when 
access to the laydown area is no longer required. A parking area will be developed in the 
southwest corner of the site. 

 
The new structure will be partially buried in order to make the most efficient use of the 
existing site grading, however the roof will be left uncovered in order to allow roof hatches 
etc to allow removal of pumps and other equipment, if necessary. 

 
5.2.2 General Arrangement 

The general arrangement of the new facility is shown on Dwgs. MAWTPS-2, MAWTPS-3 
and MAWTPS-4.  A portion of the existing reservoir will be utilized for chlorine contact to 
supplement contact time in the treated water supply lines. Located in the area previously 
planned for Cell no. 2 of the McKay Reservoir.  The new building will be approximately 18 
m long by 16 m wide and 6 m high.  The new building will house the UV equipment, 
chlorination equipment, high lift pumps and associated piping and valving. 

 
Water from the Townsite Raw Water Pump Station will be directed into one of two UV 
treatment inlet headers.  These headers will incorporate isolating valves, control valves, UV 
reactors and a chlorine feed connection each having the capacity to serve the full system 
demands.  Treated water will then be directed into the existing reservoir.  From the treated 
water reservoir, water will be pumped via one or more of the treated water high lift pumps 
into the 305 mm diameter North System Treated Water Supply Main and the 406 mm 
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diameter South System Treated Water Supply Main. The existing 305mm reservoir 
inlet/outlet will be utilized to supply the Townsite area by gravity.  Each discharge header 
will also incorporate a full bore magnetic flow element.  The gravity Townsite supply header 
will also include a flow control valve to ensure that the supply rate doesn’t exceed the 
maximum flow to meet CT requirements. 

 
Consideration was given to providing lower capacity jockey pumps to meet the far lower 
winter flow conditions, however it was determined that due to the fact that the pumps would 
be supplying water to balancing reservoirs, jockey pumps would be unnecessary.  

 
The chlorination system will be provided as an on-site hypochlorite generation system and 
this will be installed in a separate room on the north side of the facility.  Refer to the 
enclosed drawing prepared by Chlortec showing a possible layout for the system. 

 
5.2.3 North High Lift Pump System 

The North high lift pump system will consist of two split case centrifugal pumps with a duty 
point of approximately 55 L/s at 100 m TDH.  The exact capacity will be reconfirmed once 
hydraulic modelling is complete. 

 
The high lift pumps will typically be 100 hp units and they will be provided as fixed speed 
units.  It is intended that the high lift pump motors be water cooled and provided with soft-
start drives.  Providing water-cooled motors will greatly simplify the station ventilation 
requirements. 

 
The high lift pumps will be provided with check valves, isolation valves and start-up bypass 
valves.  The start-up bypass valves will assist in minimizing hydraulic transients on pump 
start-up and stop. Starting and stopping of the pumps will be controlled by level in the North 
Treated Water Reservoir. 

 
5.2.4 South High Lift Pump System 

The South high lift pump system will consist of two operating and one redundant split case 
centrifugal pumps with a duty point of approximately 100 L/s at 130 m TDH.  The redundant 
pump will have the capability of feeding either the North or South Systems by providing a 
pressure reducing valve on the discharge header between the two supply systems. The 
exact capacity will be reconfirmed once hydraulic modelling is complete. 

 
The high lift pumps will typically be 250 hp units and they will be provided as fixed speed 
units.  It is intended that the high lift pump motors be water cooled and provided with soft-
start drives.  Providing water-cooled motors will greatly simplify the station ventilation 
requirements. 
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The high lift pumps will be provided with check valves, isolation valves and start-up bypass 
valves.  The start-up bypass valves will assist in minimizing hydraulic transients on pump 
start-up and stop. Starting and stopping of the pumps will be controlled by level in the 
Juniper Reservoir. 

 
5.2.5 Structural 

The structure has been designed to have the base slab set at the same elevation as the 
existing reservoir. Although geotechnical investigation remains to be completed, it is 
assumed that it will be designed as a raft slab.  The west and north exterior walls will be 
cast monolithically with the base slab and designed to resist both hydrostatic and backfill 
pressures while supporting the superstructure.  The existing reservoir west wall will become 
the east wall of the new building. The south wall facing the road will be an architecturally 
treated masonry wall and will incorporate entry and maintenance doors. 

 
The superstructure will house all piping, valving and equipment.  A double door on the 
south side of the building will provide maintenance access.  A personnel access door will 
also be located on the south side of the structure. 

 
The roof structure will incorporate purlins and metal decking to support gravity loads and 
provide resistance for lateral loads.  Perimeter gutters will provide drainage for the roof. 

 
5.2.6 Electrical 

A new 600 volt service will be required to provide electrical service to the site.  It is 
assumed that a new pad mount  transformer will be supplied by and remain the property of 
Fortis B.C.  It will be sited in the northeast corner of the site as shown on Dwg. SLPS-1. 

 
The electrical service entry and all distribution panels and control panels will be located 
within the existing structure.  Electrical distribution will be done utilizing Teck cable 
supported on an aluminium cable tray. 

 
The requirements for standby power are being reviewed with the RDOS.  As a minimum, 
standby power will be provided to meet control and instrumentation needs and emergency 
building lighting. 

 
5.2.7 Mechanical 

An electrically fired supply air ventilation unit will distribute filtered heated air to the new 
building.  The supply air unit will incorporate motorized outdoor/return and dampers that are 
modulated to maintain the humidity and temperature conditions within the building.  A roof-
mounted exhaust fan with two-speed control will be run to provide sufficient exhaust air to 
maintain a balance of outdoor air being introduced into the building at any given time.  The 
controls will include programmable controller and night setback features. 
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To meet WCB requirements, the sodium hypochlorite room will be continuously ventilated 
at a minimum rate of three air changes per hour and 20 air changes per hour when 
occupied.  To achieve this, the supply air ventilation system will include a two position 
motorized damper, filter section, supply fan and electric duct heater controlled by a room 
thermostat.  An exhaust fan will remove air from the room at a higher rate to maintain a 
slight negative pressure within the room.  An outdoor air inlet louvre complete with 
motorized damper and interlocked exhaust air fan will provide additional ventilation at the 
rate of 17 air changes per hour when the room is occupied.   

 
The ventilation for occupancy will be controlled by an on/off switch outside the room 
adjacent to the door. 

 
 
Prepared by:       Reviewed by 

 
 
 
 

Sean Bolongaro, P.Eng.      W.J. (Bill) Harvey, P.Eng. 
Design Lead       Project Manager 
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Naramata Water Supply Improvements 
SCADA System Predesign 
 
 
Issued:   May 6, 2005 
Previous Issue: February 25, 2005 
 

 
1 Objective  

The objective of this technical memorandum is to outline the preliminary design of the overall 
SCADA System and to enable the design, installation, and commissioning of an interim 
communication system between the South Lake Intake Pump Station and the Juniper Reservoir 
that will conform to the overall SCADA requirements. 
 

2 Background 

The Naramata water supply and distribution system has been developed over the past several 
decades to supply irrigation and domestic water demands.  Upgrading of the system, including the 
controls components, has been done on a piecemeal basis.  The proposed Water Supply 
Improvements Project provides the RDOS with the opportunity to implement an integrated SCADA 
system to serve the present and future needs of the community, and also improve system 
operational efficiency and responsiveness. 
 
In February, the RDOS experienced a failure in its communication system between the South Lake 
Intake Pump Station and the Juniper Reservoir.  This necessitated implementation of interim 
improvements to allow the system to continue to operate on an interim basis until the Water Supply 
Improvements Project is completed.  It was agreed that these interim improvements should be 
planned and implemented to fit into the overall new SCADA system. 
 

3 Control Systems Hardware  

3.1 Existing Hardware 

Some of the existing Naramata facilities use Modicon PLCs.  These existing Modicon PLCs control 
the operation of the South Lake Pump Station and the Townsite Pump Station, as well as other 
facilities.  Technical support is provided by Interior Instrument Tech Service Ltd. of Kelowna and 
service to date has been excellent. 
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3.2 Neighbouring Communities  

Modicon PLCs are also used in Penticton.  The City of Penticton is in the process of replacing older 
PLC types with Modicon Quantum PLCs.  They also use the newer ‘Concept’ programming 
software for configuration of the PLCs. 
 
The City of Kelowna also uses these Modicon PLC’s.  The City of Kelowna is in the process of 
upgrading their pump stations and installing UV equipment and, as part of that project, has 
specified new Quantum 140 CPU-434-12 PLC’s. 
 
3.3 SCADA Hardware 

To take advantage of the nearby support and to be able to ‘share’ spare hardware we recommend 
using Modicon Quantum PLCs for the new pump station and UV facilities.  We will request that the 
UV supplier and the on-site generation supplier use this line of PLCs to make them consistent and 
compatible with the SCADA and master PLCs.  The master PLCs at the two upgraded facilities will 
be Modicon Quantum PLCs.  The Quantum 140 CPU-434-12 will be specified.   
 
The SCADA system operator interface software will be Wonderware.  Naramata is familiar with this 
software and it is also used by the City of Penticton. 
 

4 SCADA System  

4.1 SCADA System Communication 

The options for system communications include leased land lines, spread spectrum radio, and 
licensed radio communication.  We recommend the SCADA system use licensed radio 
communication between the sites similar to neighbouring communities.  Previous radio path studies 
have been done between some of the sites by Omega Communications.  We have reviewed these 
studies and recommend that Omega Communications complete the studies required for the entire 
SCADA system once the SCADA sites have been confirmed. 
 
4.2 Potential SCADA Sites 

The following is a preliminary list of the potential SCADA sites: 
 
1. South Lake Pump Station 
2. Townsite Pump Station 
3. Juniper Reservoir 
4. Arawana Reservoir 
5. Mackay Road Reservoir 
6. South Creek Intake 
7. North Creek Intake 
8. Robinson Road Booster Pump Station 



Regional District of Technical Memorandum No. 4 
Okanagan-Similkameen Naramata Water Supply Improvements 
 SCADA System Predesign 

3 
P:\042629\REPORT\TechMemo_No.4_May06.doc 

9. Booth Road Booster Pump Station 
10. Juniper Pump Station 
11. Public Works Building 
12. North Reservoir (proposed) 
 
The Robinson and Booth booster pump stations will no longer be required as part of the upgrading 
project, however, the PRV’s will be retained.  SCADA communication will therefore not be required 
at the sites.  The South Creek Intake and North Creek Intake will be retained as backup facilities 
and the need for SCADA communication will be driven by budget availability.  The above list does 
not include any allowance for future facilities required to serve future developments as these will be 
funded from future development cost charges.  The most significant of these would be future 
Arawana Booster Station and higher elevation treated water reservoir. 
 

5 SCADA System Implementation 

5.1 Current Requirements 

The communication between the South Lake Pump Station and Juniper Reservoir is no longer 
functioning.  Before the upgrade of the two intake pump stations for the UV project, a 
SCADA/Communication system must be implemented to enable operation of the South Lake Pump 
Station with the Juniper Reservoir. 
 
5.2 Interim SCADA System 

An interim SCADA system is required that will fit into the overall Naramata future SCADA system.  
Direct radio communication between South Lake and Juniper is not possible due to the silt bluff 
near the pump station.  Previous radio path surveys, by Omega Communications, indicated that it 
would be possible to communicate from South Lake to the Townsite Pump Station or the Public 
Works building and then to Juniper Reservoir.  The Townsite Pump Station or the Public Works 
Building could be a repeater station for the communication between South Lake and Juniper. 
 
Again, as outlined in the attached summarized pump station project notes, the existing Townsite 
Pump Station superstructure will be demolished for the upgrade project.  This location therefore 
would not be a good location for the repeater before the upgrade work.  We recommend that a 
repeater station be located at the Public Works Building for the interim communication between the 
South Lake Pump Station and Juniper Reservoir. 
 
5.3 South Lake Pump Station 

A SCADA PLC is required for the interim communication with Juniper Reservoir and a SCADA 
master PLC is eventually required for the pump station and UV project.  We propose that the 
station master PLC be installed in the existing station to serve, in the interim, as a communications 
means to Juniper Reservoir, and in the future as the station master PLC.  In this manner the 
SCADA and master PLC of the upgrade project will be ready for use. 



Regional District of Technical Memorandum No. 4 
Okanagan-Similkameen Naramata Water Supply Improvements 
 SCADA System Predesign 

4 
P:\042629\REPORT\TechMemo_No.4_May06.doc 

 
The exact location of the master PLC control panel for the station needs further consideration along 
with the upgrade project requirements.  If the project proceeds on the basis of Upgrade Option 2, 
this PLC may be relocated to the McKay Road site and replaced with a small PLC. 
 
Minimum requirements for the master PLC are: 

 
● One PLC CPU P/N 140CPU-434-12 
● Modbus Plus communication with other control PLCs. 
● Ethernet communication to an 8 port Ethernet switch (included in control panel) 
● Two 32 pt 120 VAC Digital Input Modules 
● Two 16 pt Isolated Digital Output Modules 
● One 16 pt 4-20 mA Analog Input Module 
● One 8 pt 4-20 mA Analog Output Module 
● One Ethernet Licensed Frequency Radio and Antenna 
 
In the future the facility will contain an Operator Interface; however, that is not proposed as part of 
this interim upgrade. 
 
5.4 Public Works Building 

Repeater radios and antenna will be installed at the Public Works Building.  In the future this 
installation may remain or be used at the Townsite Pump Station.  In any event the Public Works 
Building, in the future, will contain a PC for monitoring the whole SCADA system. 
 
5.5 Juniper Reservoir 

A radio will be added at the Juniper Reservoir to communicate the Reservoir Level from the existing 
PLC to the South Lake Pump Station through the Public Works radio repeater.  It the existing PLC 
is not compatible it will be replaced. 
 

6 Interim Upgrading Implementation 

The interim requirements are: 
 
.1 Make a request for and provide a licensed radio frequency for Naramata. 
.2 Design an interim SCADA system. 
.3 Fabricate the pump station control panel and other communication components required. 
.4 Install, test, and commission the interim SCADA system so that the South Lake Pump 

Station can again be controlled by the level in the Juniper Reservoir. 
.5 Coordinate this work with the pump stations design upgrade project and the overall SCADA 

system improvements.  
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There is some urgency in getting this work underway as the South Creek Intake water supply will 
soon not be a suitable source of water for the Naramata distribution system. 
 
We therefore propose to request a quotation to undertake this work from IITS and one other 
reputable local supplier/integrater.  IITS, through their past involvement, is familiar with the sites in 
Naramata and can immediately proceed with the procurement, design, and fabrication of the interim 
SCADA system. 
 

7 Overall SCADA System Upgrading Implementation 

7.1 System Requirements 

The overall SCADA System upgrading will follow from the standards established for the interm 
upgrade as described in preceding sections.  As part of the overall Water Supply Improvements 
Project the remainder of the system will be developed to include the following additional sites: 
 
Upgrade Option 1 
 
● Townsite Pump Station – Master PLC 
● McKay Reservoir – Small PLC 
● Juniper Reservoir – Small PLC 
● Arawana Reservoir – Small PLC 
● North Reservoir – Small PLC 
 
The proposed system for Upgrade Option 1 is shown on Dwg. No. SCA –1. 
 
Upgrade Option 2 
 
● Townsite Raw Water Pump Station – Small PLC 
● McKay Road Water Treatment Plant – Master PLC 
● Juniper Reservoir – Small PLC 
● Arawana Reservoir – Small PLC 
● North Reservoir – Small PLC 
 
The proposed system for Upgrade Option 2 is shown on Dwg. No. SCA-2. 
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7.2 System Implementation 

Numerous options exist for implementation of the system, however; the simplest from a risk 
perspective is to include the work as part of the overall water supply system construction contract.  
The contractor will therefore be responsible for installation and energization of hardware.  PLC 
programming responsibility should be assigned to either the design consultant or a programming 
specialist selected by the RDOS.  This decision will be made during detail design.  
 
 
 

Prepared by:       Reviewed by 
 
 
 
 

Mario Laurin, P.Eng.      W.J. (Bill) Harvey, P.Eng. 
Instrumentation and Controls     Project Manager 
 
ML/BH/lp 
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Naramata Water Supply Improvements 
Treated Water Reservoirs 
 
 
Issued:  May 6, 2005 
Previous: February 23, 2005 

 
1  Objective  

The objective of this technical memorandum is to confirm the preliminary design of the new treated 
water storage facilities including design criteria, siting, materials of construction, geometry, and 
piping requirements. 
 

2 North Reservoir 

2.1 Description 

The North Reservoir is required to provide balancing storage for the north portion of the 
water system, which operates at a HGL of 515m.  Beyond providing balancing storage for 
the North System, the North Reservoir water level will be used to control the treated water 
pumps supplying the North System.  It will also be used to augment fire flows to the 
Townsite area. 
 

2.2 Capacity 

Technical Memorandum No. 1 confirms the capacity requirements for the reservoir.  During 
the initial draft of this Technical Memorandum it was assumed that a capacity of 900,000 
Litres was required.  During the Preliminary Design Workshop it was determined that the 
design flows would be significantly reduced.  The revised capacity as confirmed in the April 
2005 issue of Technical Memorandum No. 1 is still 900,000 Litres because of a significant 
storage shortfall on the North and Townsite systems. 
 

2.3 Design Criteria 

The North Reservoir is to be designed to meet the following design criteria: 
 

  ● Top Water Level – 515 m 
  ● Seismic Design – NBCC 
  ● Seismic Zone – Za & Zv = 1, v = .05 
  ● Wind Load q100 – 0.68 kPa 
  ● Roof Snow Load – Ss = 1.9 kPa, Sr = 0.3 kPa 
  ● Freeboard – 0.5 m 
  ● Maximum Outflow – 90 L/s 
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2.4 Siting 

Two alternatives have been considered for the reservoir siting.  One alternative involves 
siting the reservoir on the slope east of Naramata Road and Hook Place.  The final site 
selection would be dependant on land acquisition, however; for the purpose of the 
evaluation it has been assumed that the structure will be constructed on a side slope at an 
elevation of approximately 505 to 510 metres.  During the Preliminary Design Workshop, 
RDOS staff expressed concern about this siting due to land acquisition issues and 
requested that an alternative be developed based on a site adjacent to the North Intake. 
 

2.5 Tank Materials and General Arrangement 

Tanks in this size range can either be constructed of reinforced concrete (1or 2 cells) or 
bolted or welded steel.  The most economical of these alternatives in this size range is 
bolted steel.  AWWA Standard D-103 covers bolted steel tank design.  Steel tanks are 
made of plates with factory-applied coatings and bolted construction.  The tanks are 
assembled on site and placed on a reinforced concrete base.   
 
Two options exist for tank coatings glass fused or epoxy.  Both systems have their merits, 
however; we have had good success with epoxy coatings and recommend this approach.  
Bolts for the tanks are galvanized with the heads nylon copped for erosion protection on 
the interior of the tank.  Repairs to the lining are done with epoxy touch-up paint.  Exterior 
touch-up paints would match the shop applied exterior coating.  For the exterior coating we 
would recommend the optional zinc-rich primer/epoxy/urethane, four-coat system if the tank 
is un-insulated.  Due to the fact that it will be an above ground structure we are proposing 
that it be provided with RSI 3.5 Styrofoam insulation overlay by a prefinished metal 
cladding.  The proposed general arrangement of the structure (based on 900,000 litres 
capacity) is shown in Drawing No. NRES-1. 
 
During the Preliminary Design Workshop, the RDOS staff expressed a concern about the 
use of bolted steel tankage.  They indicated that the RDOS was prepared to pay a cost 
premium for using reinforced concrete.  A proposed general arrangement for the reinforced 
concrete option (based on 900,000 litres capacity) is shown on Drawing No. NRES-2. 
 

2.6 Tank Access 

For the bolted steel option, we are proposing that an external ladder with a lockable cage 
be provided.  The ladder will begin 2.5 m above grade and will provide access to the roof 
hatch.  A 610mm diameter roof manhole with hinged cover would be provided on the roof.  
A perimeter railing is proposed on the roof of the tank for safety purposes.  In addition to 
the roof access a 610mm diameter wall manhole with bolt-on hinged cover is proposed for 
the base of the tank to provide access for cleaning purposes. 
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For the reinforced concrete option, we are proposing that the structure be buried on the 
side slope of the access road to the North Intake.  An access hatch will be provided for 
access from the roof and an internal ladder provided for access. 
 

2.7 Piping and Controls 

Separate 250mm diameter inlet and outlet pipes are proposed in addition to a 250mm 
diameter overflow and 100mm diameter drain.  The inlet pipe will rise to the tank top water 
level while the outlet pipe will be provided at the base of the tank and equipped with a 
check valve to ensure single direction flow.  These separate inlet/outlet pipes will ensure 
better water circulation within the tanks and minimize the potential for water stagnation.  An 
ultrasonic level transmitter will be provided for level control purposes.  The local RTU will 
be provided in an enclosed part near the base of the tank to provide level signals to the 
Master Control Station. 
 
 

Prepared by       Reviewed by 
 
 
 

W.J. (Bill) Harvey, P.Eng. 
Project Manager  
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Naramata Water Supply Improvements 
Watermains and System Deficiency Upgrades 
 
Issued:  April 29, 2005  
Previous: February 24, 2005 

 
 
1  Objective 

The objective of this technical memorandum is to confirm requirements for watermains and 
deficiency upgrades. 
 

2 Supply Pipelines 

2.1 Option 1 

In Technical Memorandum No. 1, under Option 1, the need for a new high pressure supply main 
was identified.  The proposed main would be 356mm diameter and two alternative alignments were 
proposed in that Technical Memorandum.  One option included aligning the new main from the 
Townsite Pump Station and UV Facility along First Street, Anna Avenue, Mill Road, Gladys 
Avenue, Rosebud Avenue and Boothe Road to a tie-in on the existing 254mm main west of 
Partridge Road.  The other option involved aligning the new main along First Street, Anna Avenue, 
Fourth Street, and Robinson Avenue to the existing Robinson Booster/PRV near Salting Road.  A 
305mm main would be extended from Robinson along Salting Road to a tie-in with the existing 
254mm main west of Partridge Road.  For the purpose of this report we have assumed the Boothe 
Road option due to the fact that it is less expensive and would assure less disruption in the 
Townsite area. 
 
The main would be specified as a Class 52 Ductile Iron main with cement mortar lining and 
polyethylene encasement.   It would be rated for an operating pressure of 2100 kPa. 
 
With the new high pressure main in place, the Boothe and Robinson Booster pumps will be 
permanently abandoned but the existing PRV’s left operational to allow backfeeding to the 
Townsite 424m pressure zone from 515m pressure zone during emergency operating conditions. 
 
2.2 Option 2 

In Technical Memorandum No. 1, under Option 2, the need for a new 610mm raw water supply 
main as well as treated water supply mains supplying water to the North and South Distribution 
Systems was identified. 
 
The proposed alignment for the 610mm raw water supply main is shown on drawing WM-1.  This 
pipe will be specified as AWWA C905 Class 200 PVC pipe. The proposed supply main alignment 
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has been selected with a view to minimizing disruption of existing roads while utilizing existing road 
rights of way to the extent practical. It’s alignment follows First Street, Robinson Avenue, Second 
Street, the lane west of Robinson Avenue, Fourth Street, Ritchie Avenue, Eighth Street, Sherwood 
Place, Robinson Avenue, the unused McKay Avenue right of way and McKay Avenue to the 
proposed water treatment plant site. There is an existing lane which parallels Robinson Avenue 
from Second Street to Eighth Street however from Fourth Street to Eighth Street the backyards of 
several residences encroach it, therefore for this portion of the pipe alignment we have shown it 
following Ritchie Avenue. The least expensive option would be to follow the undeveloped lane 
where asphalt resurfacing would not be required. We also note that a portion of the alignment on 
the undeveloped McKay Road right of way follows a trail up a steep bank which will require 
geotechnical review. Should the geotechnical investigation reveal potential problems an alternate 
alignment has been shown on drawing WM-1 following Eighth Street, Patterson Road, Bartlett 
Road, Lower Debeck Road and McKay Road. This alignment is longer than the proposed alignment 
and would therefore be more costly if geotechnical issues don’t exist on the preferred alignment. 
 
The North System Treated Water Supply Main is proposed to be a 305mm Class 51 ductile iron 
main aligned in a common trench with the Raw Water Supply Main along McKay Road and 
Robinson Avenue to Salting Road. The portion along Salting Road to the 254mm tie-in is proposed 
to be a 254mm Class 51 ductile iron main. An additional tie-in will be provided at Bartlett Road to 
allow this system to backfeed the Townsite system through the Bartlett PRV under a fire demand 
condition. No tie-ins will be allowed upstream of this location to ensure that the CT criteria are met. 
 
The South System Treated Water Supply Main is proposed to be a 406mm AWWA C905 Class 200 
PVC main. It will be aligned along McKay Road, Lower Debeck Road, Naramata Road, and 
Arawana Road to a tie-in to the existing 305mm main at Gammon Road. An additional tie-in will be 
made to the existing 152mm main on Naramata Road. No tie-ins will be allowed upstream of this 
location to ensure the CT criteria are met. 
 
Refer to Appendix A which includes photographs along the proposed alignments of the above 
noted mains. 
 

3 High Maintenance Watermain Upgrading 

In previous reports two existing distribution mains have been identified as high priority for 
replacement due to their poor condition.  The following summarizes these mains: 
 
3.1 Naramata Road Watermain – Lot 20A to Lot 1 

Based on information included in previous reports it is our understanding that the existing 
102mm main on Naramata Road between Lot 20A and Lot 1 as well as mains on Little 
John Road and Hyde Road are in poor condition with high pipe failure incidence.  It is 
therefore proposed to replace this pipe with a new 204mm AWWA C900 PVC main on 
Naramata Road and 150mm diameter laterals on Little John and Hyde Roads.  In 
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conjunction with this main replacement, consideration should be given to installing a small 
diameter domestic main in a common trench (100mm on Naramata Road and 50mm on 
Little John and Hyde Road).  Upgrading of the Naramata Road watermain will also 
eliminate a bottleneck in the distribution system in this area as the hydraulic model showed 
this pipe having high velocities. 

 
3.2 Intersection of Naramata Road and Arawana Road 

The operations staff advise that several repairs have been required to the existing 152mm 
main in this area.  In previous reports it has been recommended that the existing 152 main 
on Naramata Road between Gammon Road and Aikens Loop be replaced with a 305mm 
main to improve pump capacity, fire flow and enhance system looping.  Our modelling does 
not indicate any major capacity issues in this pipe therefore we would recommend 
prioritizing replacement of the section in poor condition between Gammon Road and Old 
Main Road.  We would recommend installation of a 254mm AWWA C900 PVC main for the 
replacement section. 
 

4 Watermain Replacement to Address Fire Flows 

In previous reports it has been recommended that high priority be given to watermain upgrades in 
the following areas to address fire flow constraints. 
 
4.1 Eighth Street Between Robinson Avenue and Ellis Avenue 

The existing main on Eighth street has been identified as a constraint for providing fire 
flows to the school and downtown area.  Our modelling supports this conclusion.  We 
would recommend installation of a 254mm main in this area. 
 

4.2 Naramata Road Between Old Main Road and Aikens Loop 

The existing 152mm main on Naramata Road between Old Main Road and Aikens Loop 
has been previously recommended for upgrading to improve fire flows and enhance system 
looping.  Our modelling indicates that replacement of this pipe should be the lowest priority 
of the improvements recommended herein.  If funds are available for its replacement we 
would recommend installation of a 254mm main with the primary objective of improving 
system looping. 
 

5 Confined Space Entry Improvements 

Previous reports have identified the need for improvements at the Juniper Pump Station, Bartlett 
PRV Station, DeBeck PRV Station, and Smethurst PRV Station.  These recommendations are 
addressed toward improving worker safety and reducing operational costs.  Specifically the 
proposed improvements are summarized as follows: 
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.1 Juniper Pump Station – installing side door entry into the Pump Station substructure from 
Juniper Drive 

 
.2 Bartlett PRV Station – provisions of above ground structure and relocation of piping into 

new structure 
 
.3 DeBeck PRV Station – widening of existing stairwell, access door and HVAC improvements 
 
.4 Smethurst PRV Station – installing side door entry into the chamber association with other 

structural improvements, installation of lighting and heating, and replacement of valving, 
controls, and pipe work.  (Note: land ownership for this structure site needs to be 
confirmed). 

 
 
 

Respectfully Submitted        Reviewed by 
 
 
 
 

W.J (Bill) Harvey, P.Eng. 
Project Manager 
 
Enclosures: 
Appendix A – Proposed Watermain Alignment - Photos 
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1.  Townsite Pump Station – looking west 
 
 
 

 
 

2.  First Street – looking southwest 
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3.  First Street – looking south 
 
 

 
 

4.  Robinson Avenue – looking east from First Street 
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.5  First Street – looking south from Robinson Avenue (possible alternate alignment) 
 
 

 
 

6.  Ritchie Avenue – looking east from First Street (possible alternate alignment) 
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7.  Second Street – looking south from Robinson Avenue 
 
 

 
 

8.  Lane south of Robinson Avenue – looking east from Second Street 
 
 



Page 5 of 21 

 
 

9.  Lane south of Robinson Avenue– looking east from Third Street 
 
 
 

 
 

10.  Lane south of Robinson Avenue – looking east from Fourth Street  
(alignment shifted to Ritchie Avenue due to property encroachment) 
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11.  Lane south of Robinson Avenue – looking east from Sixth Street  
(alignment shifted to Ritchie Avenue) 

 

 
 

12.  Lane south of Robinson Avenue – looking west from Sixth Street 
(alignment shifted to Ritchie Avenue) 
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13.  Eighth Street – looking south from Robinson Avenue 
 
 

 
 

14.  Lane south of Robinson Avenue – looking west from Eighth Street 
(alignment shifted to Ritchie Avenue) 
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15.  Ritchie Avenue – looking west from Eighth Street 
 
 

 
 

16.  Sherwood Place (school yard) – looking east from Eighth Street 
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17.  Sherwood Place – looking west from Robinson Avenue 
 
 

 
 

18.  Robinson Avenue – looking southwest from Sherwood Place 
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19.  McKay Avenue Right of Way – looking south from Robinson Road 
 
 

 
 

20.  Robinson Road – looking northwest from McKay Avenue 
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21.  McKay Road – looking north from McKay Reservoir 
 
 

 
 

22.  McKay Road – looking north 



Page 12 of 21 

 
 

23.  McKay Road – looking northwest 
 
 

 
 

24.  McKay Road Right of Way – looking north 
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25.  McKay Road Right of Way – looking northwest (above steep bank) 
 
 

 
 

26.  McKay Road Right of Way – looking east traversing steep bank 
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27.  McKay Road Right of Way – looking north from bottom of bank toward  
Robinson Creek Crossing 

 
 

 
 

28.  McKay Road – looking south from McKay Reservoir 
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29.  McKay Road – looking north toward McKay Reservoir from Lower DeBeck Road 
 
 

 
 

30.  Lower DeBeck Road – looking southwest from McKay Road 
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31.  Lower DeBeck Road – looking northwest toward McKay Road 
 
 

 
 

32.  Lower DeBeck Road – looking east toward Naramata Road 
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33.  Lower DeBeck Road – looking east toward Naramata Road 
 
 

 
 

34.  Lower DeBeck Road – looking southwest toward Naramata Road 
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35.  Naramata Road – looking south from Lower DeBeck Road 
 
 

 
 

36.  Naramata Road – looking south toward Arawana Road 
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37.  Naramata Road – looking north toward Lower DeBeck Road 
 
 

 
 

38.  Arawana Road – looking east from Naramata Road 
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49.  Naramata Road – looking south from Arawana Road 
 
 

 
 

40.  Arawana Road – looking west from Spruce Drive 
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41.  Arawana Road – looking east toward Gammon Road from Spruce Drive 
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Naramata Water Supply Improvements  
Cost Estimates and Schedule 
 
Issued:  May 6, 2005 
Previous: February 24, 2005 

 
1 Objective  

The objective of this Technical Memorandum is to confirm the estimated capital costs and schedule 
required to complete the proposed construction. 
 

2 Cost Estimating Basis 

The following confirms the basis of the costs: 
 
C Accuracy – The cost estimate is based on the costs of construction as of February 2005 in 

Canadian dollars.  The total estimated cost is considered accurate to approximately +10%/-
15%.  It should be noted that the construction work has been quite volatile over the past 
year and we have attempted to make provisions to address recent cost escalation. 

 
C Equipment – Costs for major equipment have been based on quotations or recent tenders 

from similar projects. 
 

C Escalation – Escalation  is not included. 
 

C Engineering – Engineering costs have been carried at 10% of the estimated construction 
costs. 
 

C Contingencies – The contingency allowance is provided to cover those costs that are 
unforeseen at the time the estimate is produced and may become apparent as detailed 
design and construction proceed.  Contingencies have been carried at 15% of the 
estimated construction costs. 
 

C Exclusions – This estimate covers the capital costs for the design and construction of the 
Naramata Water Supply Improvements but does not include certain indirect project costs 
including: 

  - Interest during construction 
  - RDOS project administration costs 
  - Foreign currency variations (equipment) 
  - Escalation 
  - GST 
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3 Project Capital Cost Estimates 

A detailed breakdown of the cost estimates is provided in Enclosure A.  The following is a summary 
of the estimates for each of the project components: 
 
Upgrade Option 1 
 
C South Lake Pump Station and UV Facility  $2,294,000 
C Townsite Pump Station and UV Facility   $2,019,000 
C Townsite High Pressure Supply Main   $   524,000 
C North Treated Water Reservoir    $   358,000 
C Disconnection of Existing Creek Intakes   $       --- 
C Upgrading of Townsite and Bartlett PRV’s  $     10,000 
C SCADA Upgrade     $     39,000 
C System Deficiency Upgrades    $   556,000 
 
Total Construction      $5,800,000 
Townsite Facility Land Acquisition    $   300,000 
25% Allowance for Engineering and Contingencies  $1,450,000 
Grand Total Project Costs     $7,550,000 
 
Upgrade Option 2 
 
C Townsite Raw Water Pump Station & Intake Screen $   710,000 
C Raw Water Supply Main     $1,183,000 
C McKay Road Water Treatment Plant   $2,492,000 
C Treated Water Supply Mains    $   835,000 
C North Treated Water Reservoir    $   358,000 
C Disconnection of Existing Creek Intakes 
C SCADA Upgrades     $     39,000 
C System Deficiency Upgrades    $   399,000 
 
Total Construction      $6,097,000 
25% Allowance for Engineering & Contingencies  $1,525,000 
Grand Total Project Costs     $7,622,000 

 
4 Project Implementation 

The project implementation schedule for both upgrade options is provided herein.  Based on a 
construction start of September 1, 2005 construction should be substantially complete in March 
2006.  We are proposing that construction be scheduled to avoid disrupting water supply and 
minimize disruption of streets during the July/August tourist season.  Construction scheduling has 
therefore been based on a September start date. 
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4.1 Option 1 

The proposed sequencing and schedule will necessitate shutting down the Townsite intake pump 
station beginning September 1, 2005 and South Lake intake pump station November 17, at which 
time the entire water supply would be delivered from the two creek intakes.  Both facilities would 
return to operation in February. 
 
4.2 Option 2 

The proposed sequencing will necessitate shutting down the Townsite intake pump station and 
McKay Reservoir beginning September 1.  The South Lake pump station will remain operational 
throughout the entire construction period and thereby supply the entire system. 
 
Refer to the attached schedule for more information. 
 
 
Prepared by      Reviewed by 
 
 
 
 
W.J. (Bill) Harvey, P.Eng. 

 Project Manager 
 
 
 
 
 
 
 

 

 

 



ID Task Name Duration
1 Tender UV Equipment Supply 3 wks

2 Review Proposals and Recommend UV Supply Award 2 wks

3 UV Equipment Supply Contract Award 3 wks

4 Site Investigations 3 wks

5 Detail Design 8 wks

6 Tender Construction 4 wks

7 Review Tenders and Recommend Const. Contract Award 1 wk

8 Regulatory Approvals & Permmits 4 wks

9 Construction Contract Award 2 wks

10 Construction 163 days

11 South Lake Intake Pumps & UV 115 days

12 New Building 6 wks

13 Mechanical 8 wks

14 New Power Service 1 wk

15 Shutdown Existing Pump Station 1 wk

16 Install Low Lift Pumps and Piping 4 wks

17 Electrical Installation in Existing Structure 10 wks

18 Supply Line Tie-in 1 wk

19 Testing & Startup 1 wk

20 Townsite Intake Pumps & UV 115 days

21 Demolish Existing Building 1 wk

22 New Building 10 wks

23 Mechanical 12 wks

24 New Power Service 2 wks

25 Electrical & Instrumentation 10 wks

26 Supply Line Tie-in 1 wk

27 Testing & Startup 1 wk

28 High Pressure Watermain 90 days

29 Pipe Installation 5 wks

30 Testing 1 wk

31 Road Restoration 12 wks

32 North Reservoir 60 days

33 Site Excavation & Grading 2 wks

34 Yard Piping 1 wk

35 Structural Base Slab 2 wks

36 Walls and Roof 6 wks

37 Offsite Watermain 3 wks

38 Hydrostatic Testing 1 wk

39 Juniper Pump Station 20 days

40 Mechanical 2 wks

41 Electrical & Instrumentation 1 wk

42 Testing & Startup 1 wk

43 System Upgrades 125 days

44 Naramata Road Watermains Pipe Installation 5 wks

45 8th Street Watermain Pipe installation 3 wks

46 Testing 1 wk

47 Road Restoration 2 wks

48 Confined Space Entry Upgrades 3 wks

49 Overall System Commissioning 1 wk

50 Project Complete 1 day
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ID Task Name
1 Tender UV Equipment Supply

2 Review Proposals and Recommend UV Supply Award

3 UV Equipment Supply Contract Award

4 Site Survey and Investigations

5 Detail Design

6 Tender Construction

7 Review Tenders and Recommend Const. Contract Award

8 Regulatory Approvals & Permits

9 Construction Contract Award

10 Construction

11 Townsite Raw Water Intake Pump Station

12 Shutdown Existing Pump Station

13 Demolish Superstructure and Contents

14 New Building

15 Mechanical

16 New Power Service

17 Electrical and Genset Installation

18 Supply Line Tie-in

19 Testing & Startup

20 McKay Avenue Water Treatment Plant & Pump Station

21 Site Preparation & Excavation

22 WTP Building - Concrete Walls

23 Yard Piping and Backfilling

24 WTP Building Roof and Interior Finishing

25 Mechanical

26 New Power Service

27 Electrical and Genset Installation

28 Raw Water and Treated Water Supply Line Tie-ins

29 Testing & Startup

30 Raw Water Supply Main

31 Pipe Installation

32 Testing

33 Road Restoration

34 Treated Water Supply Mains

35 North System Supply Main Installation

36 South System Supply Main Installation

37 Testing

38 Road Restoration

39 North Reservoir

40 Site Excavation & Grading

41 Yard Piping

42 Structural Base Slab

43 Walls and Roof

44 Hydrostatic Testing

45 SCADA Upgrades

46 Electrical & Instrumentation

47 Testing & Startup

48 System Upgrades

49 Naramata Road Watermains Pipe Installation

50 8th Street Watermain Pipe installation

51 Testing

52 Road Restoration

53 Confined Space Entry Upgrades

54 Overall System Commissioning

55 Project Complete
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